23 DEC 2016

MONTANA DEPARTMENT OF TRANSPORTATI ON

[Page 1 of 138 |

| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 1 Missoula
Project Mgr | Benda, John | Wrk Phn | 523-5858 | Cell Phn | 396-4766 | Email | jpbenda@mt.gov | Crew | 1185
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 01116 Contractor Nm [RIVERSIDE CONTRACTING, INC. - MSLA Cont Time [10/14/2016  (Cmplt Dt Award Dt 02/02/2016 Award Amt 3,119,555.42
CO Days 0 Work Beg (04/18/2016 CO Amt 534,952.39
Adj Time [10/14/2016 Sub Work Cmplt N/A Cont Total 3,654,507.81
Time Used ’m‘ % Final Accpt N/A
IM-G 90-1(218)64 ‘TIED MICROSURFACING 1,856,517.10 1,332,670.97 119,940.39 ‘ 106.82‘ %‘ 167.68‘ %‘ 13.81‘%
TARKIO - EAST Mineral 1,456,665.69 30,978.87 201,120.55
8770218000 None 1,363,649.84 M
DOLD-JOSHUA (U3484) |406 4446385 || 1 ]-90 N
Lat/Long 470039 / 1143651 Beg/End Term 640 /| 744 Beg/End Sta 273+69.00 / 860+23.01
IM 90-1(214)59 ‘TIED SEAL & COVER 654,005.20 552,799.44 49,751.95 ‘ 93.85‘ %‘ 174.68‘ %‘ 14.35‘%
TARKIO - WEST Mineral 605,637.90 92,497.14 86,906.06
8729214000 None 645,296.58 m
DOLD-JOSHUA (U3484) |406 4446385 || 1 ]-90 N
Lat/Long 470134 |/ 1144421 Beg/End Term 59.4 / 64.0 Beg/End Sta 34+10.00 / 273+69.00
IM-G 90-1(210)50 ‘TIED MICROSURFACING 620,430.00 443,731.96 39,935.88 ‘ 110.62‘ %‘ 157.45‘ %‘ 8.52‘%
SUPERIOR - LOZEAU Mineral 737,915.53 223,315.78 62,880.20
8727210000 None 667,047.74 M
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 || | [-90 N
Lat/Long 470904 / 1144940 Beg/End Term 49.7 | 536 Beg/End Sta 355+60.00 / 559+44.90
IM 90-1(212)54 ‘TIED MICROSURFACING 1,112,579.85 790,353.05 71,131.77 ‘ 112.47‘ %‘ 116.94‘ %‘ 7.56‘ %
LOZEAU - EAST Mineral 1,100,541.21 188,160.59 83,182.70
8728212000 None 978,513.64 M
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 || I [-90 N
Lat/Long 470453 |/ 1144626 Beg/End Term 53.6 / 59.3 Beg/End Sta 559+44.90 / 858+99.10
Contract Totals for ‘01116 ‘ 4,243,532.15 3,119,555.42 280,759.99 ‘ 106.74‘ %‘ 154.61‘ %‘ 11.13‘%
Project Count E 3,900,760.33 534,952.38 434,089.51
3,654,507.80




23 DEC 2016 MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 2 of 138 |
| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 1 Missoula
Project Mgr | Benda, John | Wrk Phn | 523-5858 | Cell Phn | 396-4766 | Email | jpbenda@mt.gov | Crew | 1185
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |01C16 Contractor Nm }AV CONSTRUCTION, INC. ‘ Cont Time 50 Wrk Day Award Dt (12/20/2016 Award Amt 384,808.65
CO Days 0 Work Beg IN/A CO Amt .00
Adj Time 50 Sub Work Cmplt N/A Cont Total 384,808.65
Time Used W % Time Chrg 0 Final Accpt N/A
TA 31(44) ‘ BIKE AND PEDESTRIAN 423,107.25 384,808.65 57,721.30 ‘ .oo‘ %‘ .01‘ %‘ .oo‘%
HWY 135 PATH - SAINT REGIS Mineral .00 .00 5.00
8686044000 None 384,808.65 M
VOELLER-TERRY (U2597) |406 444-9457 || P |P-35 N
Lat/Long 471807 [/ 1150538 Beg/End Term 0.0 / 0.7 Beg/End Sta 100+00.00 / 235+88.92
Contract No (03216 Contractor Nm ‘RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 120 Wrk Day‘ Award Dt 02/16/2016 Award Amt 7,389,583.41
CO Days 0 Work Beg |04/12/2016 CO Amt 119,975.57
Adj Time 120 Sub Work Cmplt N/A Cont Total 7,509,558.98
Time Used ’W‘ % Time Chrg 115 Final Accpt N/A
HSIP-G 90-1(208)38 ‘TIED GUARDRAIL 76,050.00 63,338.75 6,333.88 ‘ 98.51‘ %‘ 11.66‘ %‘ 1.18‘%
SF 139-GRDRAIL E OF ST REGIS Mineral 62,544.89 150.00 738.64
8630208000 None 63,488.75 M
PRIEBE-GABE (U2177) |406 444-6080 | | | ]-90 N
Lat/Long 471425 |/ 1150304 Beg/End Term 38.3 / 395 Beg/End Sta 874+00.00 / 907+00.00
IM 90-1(197)23 ‘TIED OVERLAYS 9,950,327.96 7,326,244.66 732,624.47 ‘ 55.54‘ %‘ 49.89‘ %‘ 8.84‘%
DREXEL-E & W Mineral 4,135,605.09 119,825.57 365,542.69
5832197000 None 7,446,070.23 M
NUNNALLEE-BENJAMIN (U1991 ’406 523-5846 | | | [l-90 N
Lat/Long 471919 / 1151452 Beg/End Term 233 /| 279 Beg/End Sta 186+78.18 /| 347+57.20
Contract Totals for ‘03216 ‘ 10,026,377.96 7,389,583.41 738,958.35 ‘ 55.90‘ %‘ 49.57‘ %‘ 8.72‘ A
Project Count 4,198,149.98 119,975.57 366,281.33
7,509,558.98
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 1 Missoula
Project Mgr | Benda, John | Wrk Phn | 523-5858 | Cell Phn | 396-4766 | Email | jpbenda@mt.gov | Crew | 1185
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 04515 Contractor Nm [SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 60 Wrk Day Award Dt 08/04/2015 Award Amt 2,929,292.00
CO Days 2 Work Beg [10/19/2015 CO Amt 90,215.45
Adj Time 62 Sub Work Cmplt N/A Cont Total 3,019,507.45
Time Used ’ﬁ‘ % Time Chrg 58 Final Accpt N/A
STPP 36-1(29)0 ‘TIED OVERLAYS 2,702,723.05 2,475,283.20 272,281.15 98.07‘ %‘ 83.64‘ %‘ 9.05‘%
PLAINS - S OF HOT SPRINGS Sanders 2,515,869.00 90,215.45 227,742.53
8735029000 None 2,565,498.65 M
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 || P |P-36 N
Lat/Long 473123 / 1144600 Beg/End Term 0.0 / 16.3 Beg/End Sta 1+43.70 / 467+00.00
STPP 6-1(147)65 ‘TIED SEAL & COVER 471,103.60 454,008.80 49,940.97 96.95‘ %‘ 30.87‘ %‘ 3.50‘%
PLAINS - NW Sanders 440,141.92 .00 15,416.32
8733147000 None 454,008.80 m
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 | | P |P-6 N
Lat/Long 473043 / 1145805 Beg/End Term 649 [/ 75.7 Beg/End Sta 161+29.13 / 165+87.00
Contract Totals for ‘04515 ‘ 3,173,826.65 2,929,292.00 322,222.12 97.90‘ %‘ 75.46‘ %‘ 8.23‘%
Project Count 2,956,010.92 90,215.45 243,158.85
3,019,507.45
Contract No |05A16 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 80 Wrk Day Award Dt [10/26/2016 Award Amt 2,018,821.57
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 80 Sub Work Cmplt N/A Cont Total 2,018,821.57|
Time Used m % Time Chrg 0 Final Accpt N/A
IMIP 90-1(220)6 ‘ SEAL & COVER 2,272,208.20 2,018,821.57 201,882.16 .oo‘ %‘ .23‘ %‘ .oo‘ %
EXIT 5 - EAST Mineral .00 .00 457.33
8954220000 None 2,018,821.57 M
ALTERS-NATHANIEL (U1744) |406 523-5833 || | [l-90 N
Lat/Long 472339 | 1152704 Beg/End Term 57 | 233 Beg/End Sta 302+83.00 / 187+03.18
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MONTANA DEPARTMENT OF TRANSPORTATI ON

[ Page 4 of 138 |

| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 1 Missoula
Project Mgr | Benda, John | Wrk Phn | 523-5858 | Cell Phn | 396-4766 | Email | jpbenda@mt.gov | Crew | 1185
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 07415 Contractor Nm |PAVEMENT MAINTENANCE SOLUTIONS, INq Cont Time 40 Wrk Day Award Dt 04/28/2015 Award Amt 1,052,065.65
CO Days 0 Work Beg |06/15/2015 CO Amt .00
Adj Time 40 Sub Work Cmplt 01/27/2016 Cont Total 1,052,065.65
Time Used ’W‘ % Time Chrg 36 Final Accpt N/A
IM 90-1(216)0 ‘ SEAL & COVER 1,196,210.85) 1,052,065.65 126,247.88 ‘ 101.80‘ %‘ 63.13‘ %‘ 7.44‘%
TAFT - WEST Mineral 1,070,956.24 .00 79,699.49
8769216000 None 1,052,065.65 M
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 | 1-90 N
Lat/Long 472609 [/ 1153927 Beg/End Term 0.0 / 57 Beg/End Sta 1+09.45 / 302+83.00
Contract No (09915 Contractor Nm ‘POTEET CONSTRUCTION, INC. ‘ Cont Time 35 Wrk Day‘ Award Dt (09/22/2015 Award Amt 81,998.30
CO Days 0 Work Beg |06/24/2016 CO Amt .00
Adj Time 35 Sub Work Cmplt N/A Cont Total 81,998.30
Time Used ’W‘ % Time Chrg 26 Final Accpt N/A
TA 24(50) ‘ SIDEWALK 131,150.00 81,998.30 16,399.66 ‘ 96.69‘ %‘ 254.97‘ %‘ 52.74‘ %
SCHOOL SIDEWALKS - ARLEE Lake 79,284.20 .00 41,813.74
8680050000 None 81,998.30 M
HOLIEN-DAVID (U2412) |406 444-6118 R N
Lat/Long 470949 / 1140504 Beg/End Term / Beg/End Sta 9+94.84 / 16+91.49
Contract No (11915 Contractor Nm ‘KNIFE RIVER CORPORATION - MSLA ‘ Cont Time 20 Wrk Day‘ Award Dt [10/06/2015 Award Amt 153,700.00
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 20 Sub Work Cmplt N/A Cont Total 153,700.00
Time Used ’m‘ % Time Chrg 45 Final Accpt N/A
IM 90-1(206)59 ‘ DRAINAGE 276,500.00 153,700.00 38,425.00 ‘ .oo‘ %‘ 29.34‘ %‘ .oo‘%
1-90 NEMOTE CREEK CULVERT Mineral .00 .00 11,274.31
8189206000 None 153,700.00 M
NELSON-JENNIFER M (U4348) |406 494-9636 | 1-90 N
Lat/Long 470115 / 1144411 Beg/End Term 59.0 / 59.0 Beg/End Sta /




23 DEC 2016 MONTANA DEPARTMENT OF TRANSPORTATI ON [Page 5 of 138 |
| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 1 Missoula
Project Mgr | Benda, John | Wrk Phn | 523-5858 | Cell Phn | 396-4766 | Email | jpbenda@mt.gov | Crew | 1185
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (15215 Contractor Nm [CENTRAL ELECTRIC, INC. ‘ Cont Time 20 Wrk Day Award Dt 02/24/2015 Award Amt 115,380.00
CO Days 0 Work Beg |08/19/2015 CO Amt .00
Adj Time 20 Sub Work Cmplt 04/12/2016 Cont Total 115,380.00
Time Used ’W‘ % Time Chrg 14 Final Accpt [07/28/2016
HSIP 90-2(130)85 LIGHTING 114,620.00 115,380.00 23,076.00 ‘ 98.74‘ %‘ 99.38‘ %‘ 20.13‘ %
SF 129-LIGHTING HUSON INTERCHANGE Missoula 113,925.30 .00 22,933.47
8059130000 None 115,380.00 M
PRIEBE-GABE (U2177) |406 444-6080 | 1-90 N
Lat/Long 470158 / 1141923 Beg/End Term 85.18 / Beg/End Sta /
Contract No [15A16 Contractor Nm ‘RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 35 Wrk Day‘ Award Dt [11/09/2016 Award Amt 1,333,222.22
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 35 Sub Work Cmplt N/A Cont Total 1,333,222.22
Time Used W % Time Chrg 0 Final Accpt N/A
IM 90-1(222)44 ‘ MICROSURFACING 1,475,812.30 1,333,222.22 159,986.67 ‘ .oo‘ %‘ .14‘ %‘ .00‘%
SUPERIOR-WEST Mineral .00 .00 222.05
8955222000 None 1,333,222.22 M
DOLD-JOSHUA (U3484) |406 4446385 || 1 [-90 N
Lat/Long 471209 / 1145533 Beg/End Term 43.7 [ 49.7 Beg/End Sta 1138+58.70 / 355+68.90
Contract No |[JC314 Contractor Nm ‘MONTANA LINES, INC. - GFLS ‘ Cont Time |09/01/2014  Cmplt Dt‘ Award Dt 04/08/2014 Award Amt 372,021.20
CO Days 0 Work Beg |05/14/2014 CO Amt - 18,854.26
Adj Time |09/01/2014 Sub Work Cmplt 05/31/2016 Cont Total 353,166.94
Time Used ’W‘ % Final Accpt [09/22/2016
HSIP 90-1(200)0 ‘ SAFETY 636,480.00 372,021.20 29,761.70 ‘ 82.29‘ %‘ 219.31‘ %‘ 22.46‘ %
SF 129-MISSOULA WRONG WAY-PH 1 DISTRICT WIDE, MISSOULA 290,628.83 - 18,854.26 65,269.81
8000200000 None 353,166.94 M
PRIEBE-GABE (U2177) |406 444-6080 | 1-90 N
Lat/Long 454536 / 1083217 Beg/End Term 0.2 / 1755 Beg/End Sta /




23 DEC 2016

MONTANA DEPARTMENT OF TRANSPORTATI ON

[ Page 6 of 138 |

| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 1 |Missoula
Project Mgr | Benda, John | Wrk Phn | 523-5858 | Cell Phn | 396-4766 | Email | jpbenda@mt.gov | Crew | 1185
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |JC614 Contractor Nm |POTEET CONSTRUCTION, INC. ‘ Cont Time [10/01/2015  (Cmplt Dt Award Dt (07/22/2014 Award Amt 349,862.07
CO Days 791 Work Beg |09/29/2014 CO Amt 1,029,606.10
Adj Time [11/30/2017 Sub Work Cmplt N/A Cont Total 1,379,468.17|
Time Used ’W‘ % Final Accpt N/A
HSIP STWD(101) SIGNS 448,769.00 349,862.07 27,988.97 39.23‘ %‘ 955.15‘ %‘ 49.40‘%
SF 109-MISSOULA HORIZONTAL CURVE SIGN DISTRICT WIDE, MISSOULA 541,160.80 1,029,606.10 267,336.62
7493101000 None 1,379,468.17 M
PRIEBE-GABE (U2177) |406 444-6080 N  MULTIPLE N
Lat/Long 465302 / 1140119 Beg/End Term / Beg/End Sta /
Contract No JCC16 Contractor Nm ‘L & J CONSTRUCTION GROUP, LLC ‘ Cont Time 100 Wrk Day‘ Award Dt [12/20/2016 Award Amt 1,377,777.10
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 100 Sub Work Cmplt N/A Cont Total 1,377,777.10
Time Used W % Time Chrg 0 Final Accpt N/A
STPB STWD(477) ‘ BRIDGE CONSTRUCTION, REHAB AND f 2,437,856.75 1,377,777.10 192,888.79 ‘ .oo‘ %‘ .44‘ %‘ .00‘%
BRIDGE DECK TREATMENTS - JOC Mineral .00 .00 839.22
9208477000 None 1,377,777.10 m
HARDAN-CHRIS (U0820) |406 444-9221 [ [ 1 ]-90 N
Lat/Long 471808 / 1151132 Beg/End Term / Beg/End Sta /
Project Mgr Totals for ‘Benda, John 26,856,451.11 20,678,087.59 2,216,318.59 ‘ 58.62‘ %‘ 69.19‘ %‘ 11.66‘ %
Cont Count 13 13,150,876.60 1,755,895.24 1,533,380.73
Project Count 18 22,433,982.83
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 1 Missoula
Project Mgr | Hembree, Tami | Wrk Phn | 523-5856 | Cell Phn | 544-5652 | Email | thembree@mt.gov | Crew | 1183
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 01415 Contractor Nm |POTEET CONSTRUCTION, INC. ‘ Cont Time 10 Wrk Day Award Dt 05/12/2015 Award Amt 53,993.73
CO Days 1 Work Beg |09/16/2015 CO Amt 19,700.00
Adj Time 11 Sub Work Cmplt 12/21/2015 Cont Total 73,693.73
Time Used ’W‘ % Time Chrg 11 Final Accpt N/A
HSIP 471-1(10)0 SAFETY 56,862.88 53,993.73 10,798.75 ‘ 94.29‘ %‘ 126.38‘ %‘ 19.64‘ %
SF 129 - SFTY IMPV THOMPSON PASS Sanders 69,485.51 19,700.00 13,648.00
8064010000 None 73,693.73 M
PRIEBE-GABE (U2177) |406 444-6080 S [S-471 N
Lat/Long 475218 / 1153106 Beg/End Term 03 / 218 Beg/End Sta /
Contract No (12415 Contractor Nm ‘DICK ANDERSON CONSTRUCTION, INC. - GF1 Cont Time 425 Cal Day ‘ Award Dt 08/04/2015 Award Amt 13,262,433.44
CO Days 141 Work Beg [10/08/2015 CO Amt 2,436,190.29
Adj Time 566 Sub Work Cmplt N/A Cont Total 15,698,623.73
Time Used ’W‘ % Time Chrg 377 Final Accpt N/A
STPB-BR 9045(38) BRIDGE CONSTRUCTION, REHAB AND ¥ 13,428,134.47 13,262,433.44 1,060,994.68 ‘ 55.37‘ %‘ 107.26‘ %‘ 13.09‘%
CABINET GORGE - 1 MILE WEST HERON Sanders 8,691,820.37 2,436,190.29 1,137,975.21
6286038000 None 15,698,623.73 M
ISTUDT-MARK (U8724) |406 444-9191 L |L-45-4 N
Lat/Long 480407 / 1155844 Beg/End Term 11 / 0.7 Beg/End Sta 100+51.21 / 119+13.81
Contract No 12514 Contractor Nm ‘SLETTEN CONSTRUCTION COMPANY ‘ Cont Time 250 Wrk Day‘ Award Dt 06/03/2014 Award Amt 6,698,801.83
CO Days 0 Work Beg |08/18/2014 CO Amt 86,195.60
Adj Time 250 Sub Work Cmplt 12/15/2016 Cont Total 6,784,997.43
Time Used ’W‘ % Time Chrg 248 Final Accpt N/A
STPB-STPP-HSIP 6-1(106)56 ‘ RECONSTRUCTION, GRADING 8,069,509.54 6,698,801.84 535,904.15 ‘ 98.25‘ %‘ 189.07‘ %‘ 15.20‘ %
THOMPSON RIVER - EAST Sanders 6,666,550.63 86,195.60 1,013,207.98
4039106000 None 6,784,997.44 M
SQUIRES-BILL (U8461) |406 444-6228 P P-6 N
Lat/Long 473446 | 1151420 Beg/End Term 55.9 / 56.9 Beg/End Sta 3+33.95 / 53+81.86
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 1 Missoula |
Project Mgr | Hembree, Tami | Wrk Phn | 523-5856 | Cell Phn | 544-5652 | Email | thembree@mt.gov | Crew | 1183
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |DB516 Contractor Nm |FRONTIER WEST, LLC ‘ Cont Time (08/11/2017  [Cmplt Dt‘ Award Dt 05/26/2016 Award Amt 7,077,000.00
CO Days 14 Work Beg |07/25/2016 CO Amt 62,164.00
Adj Time |08/25/2017 Sub Work Cmplt N/A Cont Total 7,139,164.00
Time Used ’W‘ % Final Accpt N/A
NHPB-FP 7-2(60)95 BRIDGE CONSTRUCTION, REHAB AND | 7,077,000.00 7,077,000.00 .00 ‘ 18.25‘ %‘ .oo‘ %‘ 4.65‘%
MADISON STREET BRIDGE REHAB-MISSOUL | Missoula 1,302,574.00 62,164.00 60,612.44
8806060000 None 7,139,164.00 M
HARDAN-CHRIS (U0820) |406 444-9221 [ [N N-7 N
Lat/Long 465200 / 1135916 Beg/End Term 951 / 951 Beg/End Sta /
Project Mgr Totals for ‘Hembree, Tami 28,631,506.89 27,092,229.01 1,607,697.58 ‘ 56.34‘ %‘ 138.42‘ %‘ 13.30‘%
Cont Count 16,730,430.51 2,604,249.89 2,225,443.63
Project Count 4 29,696,478.90
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 1 Missoula
Project Mgr | Livingston, Jason | Wrk Phn | 751-2064 | Cell Phn N/A  |Email |  jalivingston@mtgov | Crew | 1287
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 03116 Contractor Nm [RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 30 Wrk Day Award Dt 02/02/2016 Award Amt 976,283.35
CO Days 0 Work Beg |06/13/2016 CO Amt 26,405.00
Adj Time 30 Sub Work Cmplt 12/09/2016 Cont Total 1,002,688.35
Time Used ’ﬁ‘ % Time Chrg 25 Final Accpt N/A
STPP-G 83-2(17)65 ‘ SEAL & COVER 1,138,273.05) 976,283.35 87,865.50 ‘ 96.71‘ %‘ 70.37‘ %‘ 6.38‘%
SWAN LAKE - JCT MT 35 Flathead 969,666.75 26,405.00 61,834.56
8736017000 None 1,002,688.35 M
SQUIRES-BILL (U8461) |406 444-6228 | [ P [P-83 N
Lat/Long 475859 / 1135413 Beg/End Term 65.1 / 911 Beg/End Sta /
Contract No (03213 Contractor Nm ‘L.H.C., INCORPORATED ‘ Cont Time 170 Wrk Day‘ Award Dt 03/12/2013 Award Amt 7,128,698.35
CO Days 7 Work Beg |04/15/2013 CO Amt 1,133,010.87|
Adj Time 177 Sub Work Cmplt (09/27/2016 Cont Total 8,261,709.22
Time Used ’W‘ % Time Chrg 176 Final Accpt N/A
CBI-NHTSA 5-3(96)128 ‘ RECONSTRUCTION, GRADING 7,745,448.48 7,128,698.31 570,295.86 ‘ 100.14‘ %‘ 161.46‘ %‘ 11.13‘%
WHITEFISH-WEST Flathead 8,273,056.69 1,133,010.87 920,821.03
2017096000 None 8,261,709.18 m
NORDHAGEN-BLAIR (U6573) |406 444-9128 N N-5 N

Lat/Long 482438 /

1142033

Beg/End Term

127.8 /

128.5

Beg/End Sta

2+65.87 /

12+90.00
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 1 Missoula
Project Mgr | Livingston, Jason | Wrk Phn | 751-2064 | Cell Phn N/A  |Email |  jalivingston@mtgov | Crew | 1287
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 05216 Contractor Nm [STILLWATER ELECTRIC, INC. ‘ Cont Time 45 Wrk Day Award Dt [03/01/2016 Award Amt 197,085.00
CO Days 0 Work Beg |08/01/2016 CO Amt .00
Adj Time 45 Sub Work Cmplt N/A Cont Total 197,085.00
Time Used W‘ % Time Chrg 33 Final Accpt N/A
HSIP-G STWD(284) ‘TIED SAFETY 101,375.00 67,946.00 13,589.20 ‘ 97.46‘ %‘ 7.66‘ %‘ 1.57‘ %
SF 139 - KALISPELL SIGNALS SFTY Flathead 66,223.50 .00 1,040.53
8628284000 None 67,946.00 M
PRIEBE-GABE (U2177) |406 444-6080 N |N-1, N-5, P-52 N
Lat/Long 481208 / 1141826 Beg/End Term / Beg/End Sta /
HSIP-G 5-3(123)122 ‘TIED SAFETY 159,567.5( 129,139.00 25,827.80 ‘ 92.28‘ %‘ 106.89‘ %‘ 23.17‘ A
SF 139 - WHITEFISH SFTY IMPRV Flathead 119,163.95 .00 27,606.62
8629123000 None 129,139.00 m
PRIEBE-GABE (U2177) |406 444-6080 N N-5 N
Lat/Long 482019 / 1142008 Beg/End Term 122.2 /| 1225 Beg/End Sta /
Contract Totals for ‘05216 260,942.50 197,085.00 39,417.00 94.06‘ %‘ 72.68‘ %‘ 15.45‘ 7
Project Count 185,387.45 .00 28,647.15
197,085.00
Contract No |05815 Contractor Nm |KNIFE RIVER CORPORATION - MSLA ‘ Cont Time 60 Wrk Day Award Dt 08/18/2015 Award Amt 1,615,979.49
CO Days 2 Work Beg |09/25/2015 CO Amt 67,038.18
Adj Time 62 Sub Work Cmplt 12/19/2016 Cont Total 1,683,017.67
Time Used ’m‘ % Time Chrg 64 Final Accpt N/A
HSIP 1-2(172)134 SAFETY 1,743,913.95 1,615,979.48 193,917.54 ‘ 102.94‘ %‘ 91.09‘ %‘ 10.20‘ %
ISF 109-US 2/MT 40-INT SFTY UPGRADE Flathead 1,732,458.34 67,038.18 176,643.08
7504172000 None 1,683,017.66 M
BENTE-FREDRICK (U0547) |406 444-7634 N P-1 N
Lat/Long 482214 | 1141427 Beg/End Term 1339 / 134.2 Beg/End Sta /
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 1 Missoula
Project Mgr | Livingston, Jason | Wrk Phn | 751-2064 | Cell Phn N/A  |Email |  jalivingston@mtgov | Crew | 1287
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 06515 Contractor Nm [L.H.C., INCORPORATED Cont Time 25 Wrk Day Award Dt 08/04/2015 Award Amt 654,536.60
CO Days 0 Work Beg |09/09/2015 CO Amt .00
Adj Time 25 Sub Work Cmplt 12/14/2016 Cont Total 654,536.60
Time Used ’W‘ % Time Chrg 20 Final Accpt N/A
STPU 12001(2) ‘ OVERLAYS 802,499.90 654,536.60) 98,180.49 ‘ 100.28‘ %‘ 48.98‘ %‘ 7.33‘%
ISCONSIN AVE - WHITEFISH Flathead 656,370.58 .00 48,088.37
7661002000 None 654,536.60 M
NORDHAGEN-BLAIR (U6573) |406 444-9128 N |U-12001 N
Lat/Long 482554 |/ 1142029 Beg/End Term 5/ 26 Beg/End Sta /
Contract No (07614 Contractor Nm ‘L.H.C., INCORPORATED Cont Time 80 Wrk Day‘ Award Dt 06/24/2014 Award Amt 3,616,122.10
CO Days 0 Work Beg |08/18/2014 CO Amt 98,982.82
Adj Time 80 Sub Work Cmplt (04/04/2016 Cont Total 3,715,104.92
Time Used ’W‘ % Time Chrg 83 Final Accpt [09/22/2016
NH 1-2(137)122 ‘ DRAINAGE 4,228,926.65 3,616,122.10 325,450.99 ‘ 96.89‘ %‘ 87.04‘ %‘ 7.87‘%
STORM DRAIN - NE OF KALISPELL Flathead 3,599,611.40 98,982.83 283,263.66
5074137000 None 3,715,104.93 m
SQUIRES-BILL (U8461) |406 444-6228 N NH1/US2 N
Lat/Long 481245 / 1141655 Beg/End Term 121.7 / 1234 Beg/End Sta 39+52.95 / 31+35.00
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 1 Missoula
Project Mgr | Livingston, Jason | Wrk Phn | 751-2064 | Cell Phn N/A  |Email |  jalivingston@mtgov | Crew | 1287
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 08416 Contractor Nm |KNIFE RIVER CORPORATION - MSLA ‘ Cont Time 35 Wrk Day Award Dt 05/24/2016 Award Amt 440,440.44
CO Days 2 Work Beg [07/12/2016 CO Amt 8,065.85
Adj Time 37 Sub Work Cmplt N/A Cont Total 448,506.29
Time Used ’m‘ % Time Chrg 55 Final Accpt N/A
TA 6799(42) ‘TIED BIKE AND PEDESTRIAN 371,622.10 364,060.53 43,687.26 ‘ 92.95‘ %‘ 132.41‘ %‘ 16.72‘%
THREE MILE DR PATH-KALISPELL Flathead 345,885.16 8,065.85 57,844.88
8683042000 None 372,126.38 M
VOELLER-TERRY (U2597) |406 444-9457 | | N |U-6706 N
Lat/Long 481241 / 1142009 Beg/End Term 1/ .45 Beg/End Sta /
TA 6799(40) ‘TIED BIKE AND PEDESTRIAN 67,868.80 76,379.91 9,165.59 ‘ 107.51‘ %‘ 420.23‘ %‘ 46.91‘%
HIGHWAY 93 PATH-KALISPELL Flathead 82,114.12 .00 38,516.72
8682040000 None 76,379.91 m
VOELLER-TERRY (U2597) |406 444-9457 || N |N-5 N
Lat/Long 481245 | 1141927 Beg/End Term 113.84 / 113.99 Beg/End Sta /
Contract Totals for ‘08416 ‘ 439,490.90 440,440.44) 52,852.85 ‘ 95.43‘ %‘ 182.32‘ %‘ 22.51‘%
Project Count 427,999.28 8,065.85 96,361.60
448,506.29
Contract No 11514 Contractor Nm |SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 210 Wrk Day Award Dt 06/03/2014 Award Amt 10,282,281.99
CO Days 16 Work Beg |07/14/2014 CO Amt 143,661.51
Adj Time 226 Sub Work Cmplt 12/19/2016 Cont Total 10,425,943.50
Time Used ’W‘ % Time Chrg 219 Final Accpt N/A
NH 5-3(103)129 ‘ RECONSTRUCTION, GRADING 10,436,473.66 10,282,281.99 925,405.38 ‘ 97.81‘ %‘ 110.07‘ %‘ 9.99‘%
KARROW TO MOUNTAINSIDE Flathead 10,197,779.95 143,661.51 1,018,556.78
2017103000 None 10,425,943.50 M
NORDHAGEN-BLAIR (U6573) |406 4449128 || N |N-5 N
Lat/Long 482438 | 1142149 Beg/End Term 1285 / 129.7 Beg/End Sta 12+90.00 / 31+89.78
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 1 |Missoula
Project Mgr | Livingston, Jason | Wrk Phn | 751-2064 | Cell Phn N/A  |Email |  jalivingston@mtgov | Crew | 1287
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (12815 Contractor Nm |DICK ANDERSON CONSTRUCTION, INC. - Bq Cont Time 240 Wrk Day Award Dt 08/18/2015 Award Amt 3,909,066.90
CO Days 3 Work Beg [10/13/2015 CO Amt 3,841.00
Adj Time 243 Sub Work Cmplt N/A Cont Total 3,912,907.90
Time Used ’W‘ % Time Chrg 152 Final Accpt N/A
NHPB 1-2(156)161 BRIDGE CONSTRUCTION, REHAB AND | 3,982,545.65 3,909,066.90 469,088.03 81.62‘ %‘ 80.12‘ %‘ 11.77‘%
DEER LICK CR - 6M E WEST GLACIER Flathead 3,193,566.51 3,841.00 375,826.64
6849156000 None 3,912,907.90 M
HARDAN-CHRIS (U0820) |406 444-9221 | | N |N-1 N
Lat/Long 492920 / 1135120 Beg/End Term 161.0 / 161.3 Beg/End Sta 397+75.00 / 417+50.00
Contract No (16215 Contractor Nm ‘KNIFE RIVER CORPORATION - MSLA ‘ Cont Time 35 Wrk Day‘ Award Dt 03/10/2015 Award Amt 644,644.00
CO Days 0 Work Beg |05/26/2015 CO Amt 4,158.00
Adj Time 35 Sub Work Cmplt 01/07/2016 Cont Total 648,802.00
Time Used ’W‘ % Time Chrg 34 Final Accpt N/A
HSIP 1-2(164)124 ‘ RECONSTRUCTION, GRADING 724,690.30 644,644.00 77,357.28 98.42‘ %‘ 96.98‘ %‘ 11.75‘%
US 2 & SPRING CREEK/SUNSET Flathead 638,562.72 4,158.00 75,018.18
7071164000 None 648,802.00 m
BENTE-FREDRICK (U0547) |406 444-7634 | | P N-1 N
Lat/Long 481355 / 1141634 Beg/End Term 01 / 01 Beg/End Sta 100+96.92 / 111+10.85
Project Mgr Totals for ‘Livingston, Jason 31,503,205.04 29,465,138.17 2,839,830.92 ‘ 96.52‘ %‘ 108.64‘ %‘ 10.33‘ %
Cont Count 10 29,874,459.67 1,485,163.24 3,085,061.05
Project Count 12 30,950,301.41
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 1 Missoula
Project Mgr | Maart, Billy | Wrk Phn | 523-5877 | Cell Phn | 544-5651 | Email | bmaart@mt.gov | Crew | 1181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 01616 Contractor Nm [STILLWATER ELECTRIC, INC. ‘ Cont Time 15 Wrk Day Award Dt 06/28/2016 Award Amt 67,446.55
CO Days 0 Work Beg |08/17/2016 CO Amt .00
Adj Time 15 Sub Work Cmplt 10/27/2016 Cont Total 67,446.55
Time Used ’W‘ % Time Chrg 7 Final Accpt N/A
NH 5-2(170)17 ‘ SAFETY 67,097.00 67,446.55 16,861.64 ‘ 116.48‘ %‘ 27.98‘ %‘ 6.01‘ %
IARLEE PED X-INGS Lake 78,563.80 .00 4,718.22
8817170000 None 67,446.55 M
PRIEBE-GABE (U2177) |406 444-6080 N N-5 N
Lat/Long 465245 |/ 1141938 Beg/End Term 174 | 179 Beg/End Sta /
Contract No (02716 Contractor Nm ‘KNIFE RIVER CORPORATION - MSLA ‘ Cont Time 65 Wrk Day‘ Award Dt 07/26/2016 Award Amt 3,087,652.30
CO Days 0 Work Beg |09/12/2016 CO Amt 22,215.00
Adj Time 65 Sub Work Cmplt N/A Cont Total 3,109,867.30
Time Used ’W‘ % Time Chrg 39 Final Accpt N/A
NHFP-G 90-2(128)104 ‘ RECONSTRUCTION, GRADING 2,799,157.13 3,087,652.30 308,765.23 ‘ 27.06‘ %‘ 32.39‘ %‘ 11.88‘ %
MSLA-E & W - ORANGE ST INTCH Missoula 841,648.61 22,215.00 100,007.26
4855128000 None 3,109,867.30 M
SQUIRES-BILL (U8461) |406 444-6228 | [ N [-90 N
Lat/Long 465247 |/ 1153954 Beg/End Term 104.5 / 104.9 Beg/End Sta 500+00.00 / 602+37.72
Contract No (04416 Contractor Nm ‘MONTANA MATERIALS INC DBA LS JENSEN ‘ Cont Time 35 Wrk Day‘ Award Dt 04/19/2016 Award Amt 684,899.20
CO Days 0 Work Beg |07/12/2016 CO Amt .00
Adj Time 35 Sub Work Cmplt N/A Cont Total 684,899.20
Time Used ’W‘ % Time Chrg 38 Final Accpt N/A
UPP 8199(128) ‘ OVERLAYS 534,236.42 684,899.20 54,791.94 ‘ 77.96‘ %‘ 110.86‘ %‘ 11.38‘ %
39TH ST - BROOKS TO RUSSELL Missoula 533,923.45 .00 60,741.33
8780128000 None 684,899.20 M
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 U U-8122, U-8103 N
Lat/Long 465003 / 1140105 Beg/End Term 00 / 24 Beg/End Sta 34+44.00 / 158+68.64
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 1 Missoula
Project Mgr | Maart, Billy | Wrk Phn | 523-5877 | Cell Phn | 544-5651 | Email | bmaart@mt.gov | Crew | 1181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 04716 Contractor Nm |[MONTANA LINES, INC. - GFLS ‘ Cont Time 35 Wrk Day Award Dt (07/26/2016 Award Amt 1,073,311.33
CO Days 20 Work Beg |09/12/2016 CO Amt 256,620.00
Adj Time 55 Sub Work Cmplt N/A Cont Total 1,329,931.33
Time Used ’W‘ % Time Chrg 47 Final Accpt N/A
HSIP-G 8199(118) SAFETY 965,605.35 1,073,311.33 160,996.70 ‘ 101.99‘ %‘ 102.94‘ %‘ 12.22‘ %
SF139 - MISSOULA DOWNTOWN SIGNAL UPG Missoula 1,356,334.61 256,620.00 165,723.71
8118118000 None 1,329,931.33 M
PRIEBE-GABE (U2177) |406 444-6080 U |U-8113, U-8128, U-81 N
Lat/Long 465219 / 1135938 Beg/End Term / Beg/End Sta 9+32.11 / 38+30.21
Contract No (04815 Contractor Nm ‘STILLWATER ELECTRIC, INC. ‘ Cont Time 20 Wrk Day‘ Award Dt 08/18/2015 Award Amt 151,192.55
CO Days 0 Work Beg [05/11/2016 CO Amt 8,902.00
Adj Time 20 Sub Work Cmplt (09/27/2016 Cont Total 160,094.55
Time Used ’W‘ % Time Chrg 12 Final Accpt N/A
HSIP-G STWD(258) ‘ SAFETY 182,852.25 151,192.55 15,119.26 ‘ 101.19‘ %‘ 422.18‘ %‘ 39.40‘ %
SF 139 AWF UPGRADE MSLA MPO Missoula 161,995.85 8,902.00 63,830.74
8550258000 None 160,094.55 m
PRIEBE-GABE (U2177) |406 444-6080 N |N-7,U-8128 N
Lat/Long 465136 / 1140220 Beg/End Term 00.0 / 88.9 Beg/End Sta /
Contract No (04914 Contractor Nm ‘PRECISION HIGHWAY CONTRACTORS, INC.‘ Cont Time 20 Wrk Day‘ Award Dt (09/23/2014 Award Amt 30,897.00
CO Days 0 Work Beg |04/07/2015 CO Amt .00
Adj Time 20 Sub Work Cmplt (04/28/2015 Cont Total 30,897.00
Time Used ’W‘ % Time Chrg 10 Final Accpt [10/28/2015
HSIP 83-1(32)24 ‘ SAFETY 37,342.00 30,897.00 9,269.10 ‘ 93.35‘ %‘ 144.81‘ %‘ 46.54‘ %
ISF 099 SOUTH OF SEELEY LAKE Missoula 28,843.25 .00 13,422.48
7205032000 None 30,897.00 M
PRIEBE-GABE (U2177) |406 444-6080 P P-83 N
Lat/Long 471825 / 1133431 Beg/End Term 243 | 252 Beg/End Sta /
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 1 Missoula
Project Mgr | Maart, Billy | Wrk Phn | 523-5877 | Cell Phn | 544-5651 | Email | bmaart@mt.gov | Crew | 1181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 07416 Contractor Nm |KNIFE RIVER CORPORATION - MSLA Cont Time 60 Wrk Day Award Dt 06/28/2016 Award Amt 1,422,872.72
CO Days 0 Work Beg |08/16/2016 CO Amt .00
Adj Time 60 Sub Work Cmplt N/A Cont Total 1,422,872.72
Time Used ’W‘ % Time Chrg 67 Final Accpt N/A
NH 24-1(70)0 ‘ RECONSTRUCTION, GRADING 1,153,552.10 1,422,872.71 142,287.27 ‘ 77.60‘ %‘ 92.04‘ %‘ 11.86‘%
MT 200 & OLD HWY 10 - BONNER Missoula 1,104,204.84 .00 130,955.27
7074070000 None 1,422,872.71 M
BENTE-FREDRICK (U0547) |406 444-7634 | | N |N-24 N
Lat/Long 465231 / 1135311 Beg/End Term 01 / 05 Beg/End Sta 203+57.16 / 223+38.92
Contract No |07515 Contractor Nm ‘KNIFE RIVER CORPORATION - MSLA Cont Time 45 Wrk Day‘ Award Dt 08/04/2015 Award Amt 754,740.90
CO Days 0 Work Beg |05/24/2016 CO Amt .00
Adj Time 45 Sub Work Cmplt {12/07/2016 Cont Total 754,740.90
Time Used ’W‘ % Time Chrg 31 Final Accpt N/A
UPP 8199(126) ‘TIED SEAL & COVER 130,966.50 231,906.50) 18,552.52 ‘ 96.59‘ %‘ 78.07‘ %‘ 6.47‘%
BECKWITH AND ARTHUR - MSLA Missoula 223,996.40 .00 14,483.96
8781126000 None 231,906.50 M
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 | | U |U-8116, U-8121 N
Lat/Long 465131 / 1135921 Beg/End Term .062 / 2.428 Beg/End Sta /
UPP 8123(3) ‘TIED MICROSURFACING 431,679.50 522,834.40 41,826.75 ‘ 77.46‘ %‘ 150.78‘ %‘ 15.57‘%
MULLAN - FLYNN TO FREY Missoula 405,012.75 .00 63,065.84
8779003000 None 522,834.40 M
NUNNALLEE-BENJAMIN (U1991 ’406 523-5846 | | U |U-8123 N
Lat/Long 465311 / 1140432 Beg/End Term 28 / 05 Beg/End Sta /
Contract Totals for ‘07515 ‘ 562,646.00 754,740.90 60,379.27 ‘ 83.34‘ %‘ 128.44‘ %‘ 12.33‘ A
Project Count 629,009.15 .00 77,549.80
754,740.90
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 1 Missoula
Project Mgr | Maart, Billy | Wrk Phn | 523-5877 | Cell Phn | 544-5651 | Email | bmaart@mt.gov | Crew | 1181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 09415 Contractor Nm [RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 40 Wrk Day Award Dt [06/09/2015 Award Amt 877,294.85
CO Days 0 Work Beg |09/28/2015 CO Amt .00
Adj Time 40 Sub Work Cmplt 12/09/2016 Cont Total 877,294.85
Time Used ’W‘ % Time Chrg 40 Final Accpt N/A
HSIP 212-2(17)11 ‘ SAFETY 886,434.36) 877,294.85 131,594.23 ‘ 103.70‘ %‘ 126.87‘ %‘ 18.35‘ %
SF109 - CRV SFTY IMPRVTS - CHARLO Lake 909,719.46 .00 166,959.66
7516017000 None 877,294.85 M
SQUIRES-BILL (U8461) |406 444-6228 || S [5-212 N
Lat/Long 472619 / 1141020 Beg/End Term 11.1 / 145 Beg/End Sta /
Contract No (10115 Contractor Nm ‘HIGHMARK TRAFFIC SERVICES, INC. ‘ Cont Time 20 Wrk Day‘ Award Dt 04/28/2015 Award Amt 94,999.80
CO Days 5 Work Beg [09/09/2015 CO Amt 81,954.00
Adj Time 25 Sub Work Cmplt 11/16/2016 Cont Total 176,953.80
Time Used ’m‘ % Time Chrg 28 Final Accpt N/A
NH 92-1(12)0 SIGNS 57,798.40 94,999.80 28,499.94 ‘ 92.61‘ %‘ 127.93‘ %‘ 22.25‘ %
PAVEMENT MARKINGS - RESERVE STREET | Missoula 163,872.90 81,954.00 36,459.00
7928012000 None 176,953.80 m
PRIEBE-GABE (U2177) |406 444-6080 N N-92 N
Lat/Long 465214 |/ 1140218 Beg/End Term 0.00 / 5.36 Beg/End Sta /
Contract No DB913 Contractor Nm ‘DIAMOND CONSTRUCTION, INC. ‘ Cont Time 02/12/2015 Cmplt Dt‘ Award Dt 01/30/2014 Award Amt 6,499,888.00
CO Days 78 Work Beg [03/27/2014 CO Amt 86,189.47
Adj Time |05/01/2015 Sub Work Cmplt N/A Cont Total 6,586,077.47|
Time Used ’m‘ % Final Accpt N/A
IM 90-3(109)143 ‘ BUILDINGS (SCALES, REST AREAS) 6,499,888.00 6,499,888.00 .00 ‘ 96.88‘ %‘ .oo‘ %‘ 10.70‘%
BEARMOUTH REST AREA Granite 6,380,272.27 86,189.47 682,490.76
4449109000 None 6,586,077.47 M
MALONE-KEVIN (U0723) |406 444-9369 | 1-90 N ‘
Lat/Long 464250 / 1132037 Beg/End Term 143.00 / 144.00 Beg/End Sta /
Project Mgr Totals for ‘Maart, Billy ‘ 13,746,609.01‘ ‘ 14,745,195.19‘ ‘ 928,564.58‘ ‘ 80.18‘ %‘ 161.85‘ %‘ 12.33‘%
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Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | Maart, Billy | Wrk Phn | 523-5877 | Cell Phn | 544-5651 | Email | bmaart@mt.gov | Crew | 1181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)

Project Mgr Totals for  |Maart, Billy 13,746,609.01 14,745,195.19 928,564.58 ‘ 80.18‘ %‘ 161.85‘ %‘ 12.33‘%
Cont Count 11 12,188,388.19 455,880.47 1,502,858.23
Project Count 12 15,201,075.66
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District 1 |Missoula
Project Mgr | Meyers, Steve | Wrk Phn | 751-2040 | Cell Phn | 461-8127 |Email | smeyers@mt.gov | Crew | 1290
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 01516 Contractor Nm [STILLWATER ELECTRIC, INC. ‘ Cont Time 45 Wrk Day‘ Award Dt 05/24/2016 Award Amt 414,576.43
CO Days 0 Work Beg |09/20/2016 CO Amt .00
Adj Time 45 Sub Work Cmplt N/A Cont Total 414,576.43
Time Used ’W‘ % Time Chrg 30 Final Accpt N/A
HSIP-G STWD(263) ‘TIED SAFETY 228,658.50 233,411.15 28,009.34 ‘ 36.60‘ %‘ 99.93‘ %‘ 32.76‘%
SF 139-AWF UPGRADE MSLA NORTH Flathead 85,433.05 .00 27,990.58
8552263000 None 233,411.15 M
PRIEBE-GABE (U2177) |406 444-6080 | | N |P-1, N-1, N-5, S-548 N
Lat/Long 481710 / 1141532 Beg/End Term 1255 / 1429 Beg/End Sta /
HSIP 5-2(162)37 ‘TIED SAFETY 100,922.00 113,122.98 13,574.76 ‘ 93.92‘ %‘ 112.87‘ %‘ 14.42‘%
SF 129-SGN FLASHER RED HORN RD Lake 106,246.53 .00 15,322.38
8068162000 None 113,122.98 m
PRIEBE-GABE (U2177) |406 444-6080 | | N |N-5 N
Lat/Long 472304 / 1140548 Beg/End Term 36.7 / 375 Beg/End Sta /
HSIP STWD(266) ‘TIED SAFETY 57,930.00 68,042.30 8,165.08 ‘ 9.44‘ %‘ 106.54‘ %‘ 135.39‘%
SF 139 - AWF UPGRADE PABLO POLSN Lake 6,425.01 .00 8,698.82
8551266000 None 68,042.30 M
PRIEBE-GABE (U2177) |406 4446080 | | N |N-5, P-52 N
Lat/Long 473915 | 1140646 Beg/End Term 51.7 / 59.1 Beg/End Sta /
Contract Totals for ‘01516 ‘ 387,510.50 414,576.43 49,749.18 ‘ 47.78‘ %‘ 104.55‘ %‘ 26.25‘ A
Project Count 198,104.59 .00 52,011.78
414,576.43
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 1 Missoula
Project Mgr | Meyers, Steve | Wrk Phn | 751-2040 | Cell Phn | 461-8127 |Email | smeyers@mt.gov | Crew | 1290
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |01A16 Contractor Nm [RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 25 Wrk Day Award Dt [10/26/2016 Award Amt 419,290.60
CO Days 0 Work Beg IN/A CO Amt .00
Adj Time 25 Sub Work Cmplt N/A Cont Total 419,290.60
Time Used W % Time Chrg 0 Final Accpt N/A
STPS 471-1(12)0 ‘ SEAL & COVER 534,755.50 419,290.60 83,858.12 ‘ .oo‘ %‘ 1.14‘ %‘ .oo‘%
THOMPSON FALLS - SW Sanders .00 .00 955.90
8963012000 None 419,290.60 M
DOLD-JOSHUA (U3484) |406 444-6385 || S [5-471 N
Lat/Long 473406 [/ 1152541 Beg/End Term 10.0 / 0.0 Beg/End Sta 248+28.8 | 784+09.00
Contract No (02916 Contractor Nm ‘SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 80 Wrk Day‘ Award Dt 08/23/2016 Award Amt 3,298,240.33
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 80 Sub Work Cmplt N/A Cont Total 3,298,240.33
Time Used ’W‘ % Time Chrg 20 Final Accpt N/A
STPP 6-1(145)0 ‘ OVERLAYS 3,848,760.35 3,298,240.33 263,859.23 ‘ .oo‘ %‘ 21.69‘ %‘ .00‘%
IDAHO LINE - EAST Sanders .00 .00 57,233.11
8774145000 None 3,298,240.33 m
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 P |P-6 N
Lat/Long 480320 / 1155315 Beg/End Term 0.0 / 147 Beg/End Sta 0+00.00 / 778+44.59
Contract No |03316 Contractor Nm ‘RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 20 Wrk Day‘ Award Dt |03/22/2016 Award Amt 688,502.55
CO Days 0 Work Beg |05/02/2016 CO Amt .00
Adj Time 20 Sub Work Cmplt 12/14/2016 Cont Total 688,502.55
Time Used ’W‘ % Time Chrg 16 Final Accpt N/A
STPS 212-2(21)5 OVERLAYS 686,741.25 688,502.55 75,735.28 ‘ 103.74‘ %‘ 103.70‘ %‘ 11.00‘ %
MOIESE - NE Lake 714,218.81 .00 78,540.62
8737021000 None 688,502.55 M
SQUIRES-BILL (U8461) |406 444-6228 S S-212 N
Lat/Long 472249 | 1141437 Beg/End Term 47 | 8.3 Beg/End Sta 237+90.40 / 5+29.50
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 1 Missoula
Project Mgr | Meyers, Steve | Wrk Phn | 751-2040 | Cell Phn | 461-8127 |Email | smeyers@mt.gov | Crew | 1290
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 03812 Contractor Nm [SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 265 Wrk Day Award Dt 08/21/2012 Award Amt 10,239,461.01
CO Days 125 Work Beg |09/17/2012 CO Amt 2,124,490.26
Adj Time 390 Sub Work Cmplt 12/07/2015 Cont Total 12,363,951.27
Time Used ’W‘ % Time Chrg 390 Final Accpt [07/28/2016
CBI-NHTSA-MT 1-1(79)45 ‘ RECONSTRUCTION, GRADING 12,808,455.61 10,239,461.01 1,023,946.10 ‘ 99.55‘ %‘ 220.03‘ %‘ 18.30‘%
LIBBY CREEK-SOUTH Lincoln 12,308,820.94 2,124,490.27 2,252,967.82

1027079000 None 12,363,951.28 M

STUDT-MARK (U8724) |406 444-9191 | | N |N-1 N

Lat/Long 481253 / 1152744 Beg/End Term 449 | 48.6 Beg/End Sta 10+00.00 / 69+00.00

Contract No (04516 Contractor Nm ‘RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 30 Wrk Day‘ Award Dt (05/24/2016 Award Amt 1,204,764.90
CO Days 0 Work Beg |08/17/2016 CO Amt .00
Adj Time 30 Sub Work Cmplt N/A Cont Total 1,204,764.90
Time Used ’W‘ % Time Chrg 44 Final Accpt N/A

STPP 35-2(15)18 ‘ OVERLAYS 1,239,592.3( 1,204,764.90 120,476.49 ‘ 85.98‘ %‘ 79.70‘ %‘ 9.27‘ %

JCT MT 200 - SOUTH Sanders 1,035,826.86 .00 96,023.88

8775015000 None 1,204,764.90 m

NUNNALLEE-BENJAMIN (U1991 |406 523-5846 | | P |P-35 N

Lat/Long 471953 / 1144721 Beg/End Term 175 [/ 215 Beg/End Sta 918+19.16 / 1134+00.00

Contract No |05713 Contractor Nm ‘NOBLE EXCAVATING INC ‘ Cont Time 130 Wrk Day‘ Award Dt |07/25/2013 Award Amt 4,172,334.47
CO Days 80 Work Beg |09/09/2013 CO Amt 569,497.44
Adj Time 210 Sub Work Cmplt 09/14/2015 Cont Total 4,741,831.91]
Time Used ’W‘ % Time Chrg 181 Final Accpt [09/22/2016

CBI-MT 1-1(89)49 ‘ SLIDE OR SLOPE STABALIZATION 7,278,101.65 4,172,334.47 542,403.48 ‘ 101.29‘ %‘ 96.19‘ %‘ 10.86‘%

SWAMP CR-EAST-STABILITY BERMS Lincoln 4,802,855.40 569,497.44) 521,745.22

1027089000 None 4,741,831.91 M

STUDT-MARK (U8724) |406 4449191 | | N |N-1 N

Lat/Long 480706 / 1152516 Beg/End Term 48.78 | 53.64 Beg/End Sta 70+00.00 / 149+30.00
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 1 Missoula
Project Mgr | Meyers, Steve | Wrk Phn | 751-2040 | Cell Phn | 461-8127 |Email | smeyers@mt.gov | Crew | 1290
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 05816 Contractor Nm |PRECISION HIGHWAY CONTRACTORS, INC.‘ Cont Time 10 Wrk Day Award Dt 08/23/2016 Award Amt 14,684.55
CO Days 0 Work Beg [10/18/2016 CO Amt .00
Adj Time 10 Sub Work Cmplt N/A Cont Total 14,684.55
Time Used ’W‘ % Time Chrg 4 Final Accpt N/A
HSIP-G STWD(407) SAFETY 21,122.00 14,684.55 7,342.28 ‘ 92.58‘ %‘ 119.71‘ %‘ 64.66‘ %
SF149 E OF BIGFORK SAFETY IMPROVEMEN] Flathead 13,594.25 .00 8,789.50
8913407000 None 14,684.55 M
PRIEBE-GABE (U2177) |406 444-6080 || S [P-83, S-209 N
Lat/Long 480313 / 1140129 Beg/End Term 0.00 / 4.853 Beg/End Sta /
Contract No (07216 Contractor Nm ‘L.H.C., INCORPORATED ‘ Cont Time 30 Wrk Day‘ Award Dt 02/16/2016 Award Amt 1,322,690.87|
CO Days 0 Work Beg |06/13/2016 CO Amt .00
Adj Time 30 Sub Work Cmplt 12/12/2016 Cont Total 1,322,690.87|
Time Used ’W‘ % Time Chrg 25 Final Accpt N/A
STPS 382-1(15)11 ‘ OVERLAYS 1,367,208.75 1,322,690.87 158,722.90 ‘ 104.73‘ %‘ 75.83‘ %‘ 8.69‘ %
JCT MT 28 - SOUTH Sanders 1,385,240.02 .00 120,353.75
8776015000 None 1,322,690.87 M
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 S [S-382 N
Lat/Long 473222 |/ 1143620 Beg/End Term 105 / 15.6 Beg/End Sta 569+58.00 / 849+09.00
Contract No (07815 Contractor Nm ‘SANDRY CONSTRUCTION COMPANY INC ‘ Cont Time 35 Wrk Day‘ Award Dt |08/18/2015 Award Amt 342,596.90
CO Days 0 Work Beg |09/28/2015 CO Amt .00
Adj Time 35 Sub Work Cmplt 06/20/2016 Cont Total 342,596.90
Time Used ’W‘ % Time Chrg 33 Final Accpt N/A
HSIP 1-2(176)99 SAFETY 639,384.30 342,596.90 47,963.57 ‘ 81.44‘ %‘ 209.39‘ %‘ 35.99‘ %
ISF 119-SLOPE FLATTEN W-KALISPELL Flathead 279,023.15 .00 100,431.17
7878176000 None 342,596.90 M
SQUIRES-BILL (U8461) |406 444-6228 N N-1 N
Lat/Long 480531 / 1143927 Beg/End Term 99 / 100.7 Beg/End Sta 59+00.00 / 150+00.00
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 1 |Missoula
Project Mgr | Meyers, Steve | Wrk Phn | 751-2040 | Cell Phn | 461-8127 |Email | smeyers@mt.gov | Crew | 1290
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 08915 Contractor Nm [SMITH PAVING AND CONTRACTING ENTERF1 Cont Time 30 Wrk Day Award Dt 09/22/2015 Award Amt 177,734.50
CO Days 0 Work Beg |04/18/2016 CO Amt .00
Adj Time 30 Sub Work Cmplt 07/19/2016 Cont Total 177,734.50
Time Used ’ﬁ‘ % Time Chrg 25 Final Accpt N/A
TA 24(48) ‘ SIDEWALK 183,072.50 177,734.50 35,546.90 78.65‘ %‘ 167.24‘ %‘ 42.53‘%
4th AVE EAST WALKS - POLSON Lake 139,789.48 .00 59,447.74
8679048000 None 177,734.50 M
HOLIEN-DAVID (U2412) |406 444-6118 U N
Lat/Long 474132 |/ 1140920 Beg/End Term / Beg/End Sta 10+18.50 / 20+79.44
Contract No (13916 Contractor Nm ‘SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 50 Wrk Day‘ Award Dt (09/20/2016 Award Amt 1,972,838.46
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 50 Sub Work Cmplt N/A Cont Total 1,972,838.46
Time Used W % Time Chrg 0 Final Accpt N/A
NH 1-1(101)0 ‘ OVERLAYS 2,343,581.71 1,972,838.46 236,740.62 .oo‘ %‘ 12.13‘ %‘ .00‘%
JCT S-508 -E & W Lincoln .00 .00 28,710.07
8956101000 None 1,972,838.46 m
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 N N-1 N
Lat/Long 483544 | 1155935 Beg/End Term 00 / 82 Beg/End Sta 853+96.71 / 588+35.31
Project Mgr Totals for ‘Meyers, Steve 31,338,286.42 24,267,715.57 2,646,344.15 77.43‘ %‘ 127.62‘ %‘ 16.18‘%
Cont Count 12 20,877,473.50 2,693,987.71 3,377,210.56
Project Count 14 26,961,703.28
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 1 Missoula
Project Mgr | Mitchell, James | Wrk Phn | 751-2046 | Cell Phn | 250-0607 | Email | jmitchell@mt.gov | Crew | 1286
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |02A13 Contractor Nm [L.H.C., INCORPORATED ‘ Cont Time 180 Wrk Day Award Dt (10/22/2013 Award Amt 3,616,907.23
CO Days 30 Work Beg [12/06/2013 CO Amt 1,420,978.70
Adj Time 210 Sub Work Cmplt 02/26/2016 Cont Total 5,037,885.93
Time Used ’W‘ % Time Chrg 198 Final Accpt [09/22/2016
NH 15(111) ‘ RECONSTRUCTION, GRADING 4,285,116.38 3,616,907.24 361,690.72 ‘ 98.87‘ %‘ 199.88‘ %‘ 14.51‘%
KBP - THREE MILE DRIVE Flathead 4,981,170.39 1,420,978.71 722,962.54
2038111000 None 5,037,885.95 M
BENTE-FREDRICK (U0547) |406 444-7634 N N-5 N

Lat/Long

481242 | 1142041

Beg/End Term

05 / 09

Beg/End Sta

55+96.00 / 61+93.05
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 1 Missoula
Project Mgr | Mitchell, James | Wrk Phn | 751-2046 | Cell Phn | 250-0607 | Email | jmitchell@mt.gov | Crew | 1286
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 03815 Contractor Nm [L.H.C., INCORPORATED ‘ Cont Time 220 Wrk Day Award Dt [09/08/2015 Award Amt 33,897,140.52
CO Days 0 Work Beg [10/14/2015 CO Amt 29,040.12
Adj Time 220 Sub Work Cmplt N/A Cont Total 33,926,180.64
Time Used ’W‘ % Time Chrg 175 Final Accpt N/A
NH 15(108) ‘TIED RECONSTRUCTION, GRADING 15,635,325.68 14,553,968.99 654,928.60 ‘ 100.21‘ %‘ 193.83‘ %‘ 8.71‘%
KBP - US 2 TO THREE MILE DRIVE Flathead 14,578,076.86 - 6,663.50 1,269,442.77
2038108000 None 14,547,305.49 M
BENTE-FREDRICK (U0547) |406 4447634 | | N |N-5 N
Lat/Long 481148 /| 1142025 Beg/End Term 33 / 52 Beg/End Sta 53+05.00 / 84+66.48
NH 15(109) ‘TIED RECONSTRUCTION, GRADING 17,186,511.58 16,461,059.54 740,747.68 ‘ 99.76‘ %‘ 163.12‘ %‘ 7.34‘%
KBP - THREE MILE TO RESERVE LOOP Flathead 16,457,393.26 35,703.63 1,208,286.53
2038109000 None 16,496,763.17 M
BENTE-FREDRICK (U0547) |406 444-7634 | | N |N-5 N
Lat/Long 481333 / 1142151 Beg/End Term 52 |/ 71 Beg/End Sta 84+66.49 / 115+00.00
STPU 6735(5) ‘TIED RECONSTRUCTION, GRADING 2,123,953.92 2,155,161.52 96,982.27 ‘ 98.89‘ %‘ 152.60‘ %‘ 6.95‘%
FOUR MILE DRIVE - WEST SECTION Flathead 2,129,602.90 - 1,695.95 147,992.31
8166005000 None 2,153,465.57 M
BENTE-FREDRICK (U0547) |406 444-7634 | | U |U-6735 N
Lat/Long 481332 / 1142056 Beg/End Term 10 / 0.8 Beg/End Sta 2+62.93 / 5+80.00
STPU 6735(6) ‘TIED RECONSTRUCTION, GRADING 891,113.66) 726,950.41 32,712.77 ‘ 97.44‘ %‘ 179.86‘ %‘ 8.29‘ %
FOUR MILE DRIVE - EAST SECTION Flathead 709,971.33 1,695.95 58,838.78
8166006000 None 728,646.36 M
BENTE-FREDRICK (U0547) |406 4447634 | | U |U-6735 N
Lat/Long 481333 / 1142017 Beg/End Term 08 / 05 Beg/End Sta 5+80.00 / 10+37.08
Contract Totals for ‘03815 ‘ 35,836,904.84) 33,897,140.46 1,525,371.32 ‘ 99.85‘ %‘ 175.99‘ %‘ 7.92‘%
Project Count E 33,875,044.35 29,040.13 2,684,560.39
33,926,180.59
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 1 Missoula
Project Mgr | Mitchell, James | Wrk Phn | 751-2046 | Cell Phn | 250-0607 | Email | jmitchell@mt.gov | Crew | 1286
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |04A16 Contractor Nm [L.H.C., INCORPORATED Cont Time 25 Wrk Day‘ Award Dt [10/26/2016 Award Amt 638,666.46
CO Days 0 Work Beg IN/A CO Amt .00
Adj Time 25 Sub Work Cmplt N/A Cont Total 638,666.46
Time Used W % Time Chrg 0 Final Accpt N/A
STPS 503-1(14)5 ‘ OVERLAYS 828,272.62 638,666.46 63,866.65 .oo‘ %‘ 2.55‘ %‘ .oo‘%
FOY'S CANYON ROAD Flathead .00 1,630.35
8964014000 None 638,666.46 M
DOLD-JOSHUA (U3484) |406 444-6385 || S [5-503 N
Lat/Long 480819 / 1141930 Beg/End Term 48 | 84 Beg/End Sta 0+00.00 / 192+03.00
Project Mgr Totals for ‘Mitchell, James 40,950,293.84 38,152,714.16 1,950,928.69 98.11‘ %‘ 174.75‘ %‘ 8.77‘%
Cont Count 38,856,214.74 1,450,018.84 3,409,153.28
Project Count 39,602,733.00
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 1 Missoula
Project Mgr | Williams, Darrell | Wrk Phn | 642-9526 | Cell Phn N/A | Email | darwiliams@mt.gov | Crew | 1184
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 01915 Contractor Nm |PAVLIK ELECTRIC CO., INC. Cont Time 30 Wrk Day Award Dt 09/22/2015 Award Amt 357,000.00
CO Days 0 Work Beg |03/23/2016 CO Amt .00
Adj Time 30 Sub Work Cmplt 07/14/2016 Cont Total 357,000.00
Time Used ’W‘ % Time Chrg 29 Final Accpt N/A
HSIP-G 8122(2) ‘TIED SAFETY 103,230.00 135,011.75 27,002.35 97.22‘ %‘ 141.16‘ %‘ 29.04‘%
SF129-HIGGINS BANCROFT LIGHT Missoula 131,261.28 .00 38,117.11
7998002000 None 135,011.75 M
PRIEBE-GABE (U2177) |406 444-6080 | | U |U-8122 N
Lat/Long 465011 / 1140036 Beg/End Term / Beg/End Sta /
HSIP-G 7-1(143)59 ‘TIED SAFETY 277,981.00 221,988.25 44,397.65 ‘ 101.44‘ %‘ 174.57‘ %‘ 34.42‘%
SF139-ADVANCED WARNING FLASHERS UPQ [Ravalli 225,179.76 .00 77,505.55
8549143000 None 221,988.25 m
PRIEBE-GABE (U2177) |406 444-6080 | | P |C000007 N
Lat/Long 463124 |/ 1140650 Beg/End Term / Beg/End Sta /
Contract Totals for ‘01915 ‘ 381,211.00 357,000.00 71,400.00 ‘ 99.84‘ %‘ 161.94‘ %‘ 32.44‘%
Project Count 356,441.04 .00 115,622.66
357,000.00
Contract No (02116 Contractor Nm |SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 45 Wrk Day Award Dt 02/02/2016 Award Amt 2,078,335.80
CO Days 0 Work Beg |05/31/2016 CO Amt 5,569.02
Adj Time 45 Sub Work Cmplt 12/19/2016 Cont Total 2,083,904.82
Time Used ’W‘ % Time Chrg 44 Final Accpt N/A
MT-NH-G 7-1(149)63 ‘ OVERLAYS 2,465,786.30 2,078,335.80 207,833.58 ‘ 105.10‘ %‘ 91.01‘ %‘ 8.64‘%
N OF STEVI WYE - FLORENCE Ravalli 2,190,280.83 5,569.02 189,141.24
8773149000 None 2,083,904.82 M
SQUIRES-BILL (U8461) |406 4446228 | | N |N-7 N
Lat/Long 463528 / 1140521 Beg/End Term 68.3 / 743 Beg/End Sta /
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 1 Missoula
Project Mgr | Williams, Darrell | Wrk Phn | 642-9526 | Cell Phn N/A | Email | darwiliams@mt.gov | Crew | 1184
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 03416 Contractor Nm [MONTANA MATERIALS INC DBA LS JENSEN ‘ Cont Time 20 Wrk Day Award Dt 04/19/2016 Award Amt 184,462.00
CO Days 15 Work Beg |07/12/2016 CO Amt 20,495.18
Adj Time 35 Sub Work Cmplt N/A Cont Total 204,957.18
Time Used ’W‘ % Time Chrg 31 Final Accpt N/A
HSIP 7-1(145)75 ‘ SAFETY 143,421.25 184,462.00 20,290.82 ‘ 90.86‘ %‘ 98.51‘ %‘ 10.73‘%
SF139 - FLORENCE SFTY IMPRV Ravalli 186,219.55 20,495.18 19,987.88
8631145000 None 204,957.18 M
PRIEBE-GABE (U2177) |406 444-6080 N N-7 N
Lat/Long 463753 / 1140443 Beg/End Term 745 | 75.2 Beg/End Sta 61+17.79 / 76+82.00
Contract No |05315 Contractor Nm ‘INTERMOUNTAIN SLURRY SEAL, INC. ‘ Cont Time 40 Wrk Day‘ Award Dt 03/24/2015 Award Amt 942,197.73
CO Days 0 Work Beg |05/11/2015 CO Amt - 16,348.20
Adj Time 40 Sub Work Cmplt 12/29/2015 Cont Total 925,849.53
Time Used ’W‘ % Time Chrg 40 Final Accpt [05/26/2016
NH 7-1(147)44 ‘TIED SEAL & COVER 293,376.05 292,634.63 29,263.46 ‘ 101.62‘ %‘ 51.03‘ %‘ 4.93‘%
HAMILTON-SOUTH Ravalli 302,847.71 5,392.40 14,931.97
8772147000 None 298,027.03 m
SQUIRES-BILL (U8461) |406 444-6228 | [ N N-7 N
Lat/Long 461225 / 1140919 Beg/End Term 43.7 | 46.0 Beg/End Sta 34+54.18 | 154+50.00
NH 7-1(151)39 ‘TIED MICROSURFACING 608,917.40 649,563.10 64,956.31 ‘ 104.11‘ %‘ 123.80‘ %‘ 12.30‘%
CHARLOS HEIGHTS Ravalli 653,626.45 - 21,740.60 80,414.00
8731151000 None 627,822.50 M
SQUIRES-BILL (U8461) ’406 444-6228 N N-7 N
Lat/Long 461010 / 1141031 Beg/End Term 38.7 | 437 Beg/End Sta 429+86.20 / 695+11.50
Contract Totals for ‘05315 ‘ 902,293.45 942,197.73 94,219.77 ‘ 103.31‘ %‘ 101.20‘ %‘ 9.97‘ oA
Project Count 956,474.16 - 16,348.20 95,345.97
925,849.53
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 1 Missoula
Project Mgr | Williams, Darrell | Wrk Phn | 642-9526 | Cell Phn N/A | Email | darwiliams@mt.gov | Crew | 1184
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |06A16 Contractor Nm |PAVEMENT MAINTENANCE SOLUTIONS, INq Cont Time 15 Wrk Day Award Dt [10/26/2016 Award Amt 376,697.78
CO Days 0 Work Beg IN/A CO Amt .00
Adj Time 15 Sub Work Cmplt N/A Cont Total 376,697.78
Time Used W % Time Chrg 0 Final Accpt N/A
NH 7-1(155)62 ‘ SEAL & COVER 437,364.35 376,697.78 33,902.80 ‘ .oo‘ %‘ 2.17‘ %‘ .oo‘%
MITTOWER RD. - NORTH Ravalli .00 .00 734.11
8958155000 None 376,697.78 M
ALTERS-NATHANIEL (U1744) |406 523-5833 N N-7 N
Lat/Long 463007 / 1140719 Beg/End Term 62.0 / 66.0 Beg/End Sta 57+43.58 | 398+99.74
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 1 Missoula
Project Mgr | Williams, Darrell | Wrk Phn | 642-9526 | Cell Phn N/A | Email | darwiliams@mt.gov | Crew | 1184
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 09216 Contractor Nm [RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 85 Wrk Day Award Dt 05/24/2016 Award Amt 4,497,313.82
CO Days 0 Work Beg |07/12/2016 CO Amt .00
Adj Time 85 Sub Work Cmplt N/A Cont Total 4,497,313.82
Time Used ’W‘ % Time Chrg 68 Final Accpt N/A
NH 7-2(59)83 ‘TIED MICROSURFACING 2,855,486.35 2,911,402.58 232,912.21 ‘ 88.11‘ %‘ 129.41‘ %‘ 11.74‘%
LOLO - MISSOULA Missoula 2,566,784.02 1,864.00 301,408.54
8732059000 None 2,913,266.58 M
SQUIRES-BILL (U8461) |406 4446228 || N N-7 N
Lat/Long 465002 / 1140251 Beg/End Term 83.2 / 90.9 Beg/End Sta 449+88.30 / 849+11.94
HSIP-G 7-2(64)86 ‘TIED SAFETY 41,163.00 43,286.50 3,462.92 ‘ 59.09‘ %‘ 43.17‘ %‘ 5.84‘%
SF 139 - SAFETY IMP N LOLO Missoula 25,580.10 .00 1,494.96
8639064000 None 43,286.50 m
PRIEBE-GABE (U2177) |406 444-6080 | | N |N-7 N
Lat/Long 464725 |/ 1140609 Beg/End Term 85.9 / 86.5 Beg/End Sta 587+640.0 / 609+730.0
HSIP-G STWD(236) ‘TIED SAFETY 376,993.10 410,008.20 32,800.66 ‘ 85.60‘ %‘ 121.75‘ %‘ 11.11‘%
SF 139 - BROOKS SAFETY IMPRV Missoula 359,445.90 9,890.00 39,935.13
8171236000 None 419,898.20 M
PRIEBE-GABE (U2177) |406 444-6080 | | N |N-7 N
Lat/Long 465003 / 1140246 Beg/End Term 90.0 / 91.7 Beg/End Sta /
HSIP-G 7-2(62)87 ‘TIED SAFETY 56,698.00 55,169.10 4,413.53 ‘ 69.81‘ %‘ 86.22‘ %‘ 9.88‘ %
SF 129 - GUARDRAIL N LOLO Missoula 38,512.00 .00 3,805.30
8057062000 None 55,169.10 M
PRIEBE-GABE (U2177) |406 4446080 | | N |N-7 N
Lat/Long 464803 / 1140550 Beg/End Term 86.7 / 87.8 Beg/End Sta 636+08.50 / 861+80.76
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 1 Missoula
Project Mgr | Williams, Darrell | Wrk Phn | 642-9526 | Cell Phn N/A | Email | darwiliams@mt.gov | Crew | 1184
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 09216 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 85 Wrk Day Award Dt 05/24/2016 Award Amt 4,497,313.82
CO Days 0 Work Beg |07/12/2016 CO Amt .00
Adj Time 85 Sub Work Cmplt N/A Cont Total 4,497,313.82
Time Used ’W‘ Time Chrg 68 Final Accpt N/A
NH-G 7-1(137)47 ‘TIED SAFETY 847,315.95 1,077,447.44 86,195.80 99.07‘ %‘ 177.18‘ %‘ 14.47‘%
MAIN/MARCUS SIGNAL UPGRADE - HAMILTQ [Missoula 1,055,760.32 - 11,754.00 152,725.84
7930137000 None 1,065,693.44 M
PRIEBE-GABE (U2177) |406 444-6080 | | N N-7,U-5302 N
Lat/Long 463122 / 1140652 Beg/End Term 46.6 |/ 84.0 Beg/End Sta /
Contract Totals for ‘09216 ‘ 4,177,656.40 4,497,313.82 359,785.12 ‘ 89.97‘ %‘ 138.80‘ %‘ 12.34‘%
Project Count 4,046,082.34 .00 499,369.77
4,497,313.82
Contract No (10515 Contractor Nm MONTANA MATERIALS INC DBA LS JENSEN ‘ Cont Time 45 Wrk Day Award Dt 06/09/2015 Award Amt 363,195.35
CO Days 4 Work Beg |07/28/2015 CO Amt 14,571.00
Adj Time 49 Sub Work Cmplt 12/16/2016 Cont Total 377,766.35
Time Used ’W‘ % Time Chrg 45 Final Accpt N/A
HSIP 269-1(42)21 ‘ SAFETY 398,783.40 363,195.35) 65,375.16 ‘ 101.67‘ %‘ 215.37‘ %‘ 36.66‘%
SF 119-S-269 TURN LANE Ravalli 384,092.39 14,571.00 140,796.64
7843042000 None 377,766.35 m
HARPSTER-MEGAN (U1374) |406 444-7824 || S 15-269 N
Lat/Long 463120 / 1140641 Beg/End Term 211 / 213 Beg/End Sta /
Project Mgr Totals for Milliams, Darrell 8,906,516.15 8,799,202.48 852,807.25 ‘ 92.02‘ %‘ 124.41‘ %‘ 13.07‘%
Cont Count 7 8,119,590.31 24,287.00 1,060,998.27
Project Count 13 8,823,489.48
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District2 Butte
Project Mgr | Berg, Gary | Wrk Phn | 225-4305 | Cell Phn | 570-1017 |Email | gberg@mt.gov | Crew | 2280
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |02A15 Contractor Nm [SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 180 Wrk Day Award Dt (10/20/2015 Award Amt 11,219,791.00
CO Days 0 Work Beg [11/16/2015 CO Amt 110,431.32
Adj Time 180 Sub Work Cmplt N/A Cont Total 11,330,222.32
Time Used ’ﬁ‘ % Time Chrg 172 Final Accpt N/A
STPP-HSIP 69-1(24)32 ‘ RECONSTRUCTION, GRADING 13,224,119.90 11,219,791.01 1,121,979.10 ‘ 97.49‘ %‘ 96.46‘ %‘ 9.80‘ %
BOULDER-SOUTH Jefferson 11,045,300.47 110,431.32 1,082,222.72
2019024000 None 11,330,222.33 M
SMITH-JACQUELYN (U1891) |406 444-7694 | [ P [P-69 N
Lat/Long 461147 |/ 1120506 Beg/End Term 318 / 376 Beg/End Sta 510+10.00 / 819+34.59
Contract No |03515 Contractor Nm ‘RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 30 Wrk Day‘ Award Dt (05/26/2015 Award Amt 741,111.47
CO Days 1 Work Beg |07/13/2015 CO Amt 6,343.25
Adj Time 31 Sub Work Cmplt (04/04/2016 Cont Total 747,454.72
Time Used ’W‘ % Time Chrg 19 Final Accpt [10/26/2015
IM 90-5(79)257 ‘ SEAL & COVER 818,952.80 741,111.47 74,111.15 ‘ 104.75‘ %‘ 26.39‘ %‘ 2.50‘%
CARDWELL - EAST Jefferson 782,972.27 6,343.25 19,554.85
8755079000 None 747,454.72 m
ROUSE-DUSTIN (U9174) |406 444-6005 | 1-90 N
Lat/Long 455257 / 1115440 Beg/End Term 256.8 / 263.9 Beg/End Sta 417+40.5 [ 409+21.0
Contract No (06315 Contractor Nm ‘SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 140 Wrk Day‘ Award Dt 04/28/2015 Award Amt 5,910,910.00
CO Days 0 Work Beg |06/08/2015 CO Amt 188,019.06
Adj Time 140 Sub Work Cmplt 09/27/2016 Cont Total 6,098,929.06
Time Used ’W‘ % Time Chrg 115 Final Accpt N/A
STPP 14-1(31)12 BRIDGE CONSTRUCTION, REHAB AND f 5,975,029.15 5,910,910.00 650,200.10 ‘ 104.90‘ %‘ 74.00‘ %‘ 7.52‘%
DEEP CREEK IMPROVEMENTS/MT 11-1 Broadwater 6,397,707.07 188,019.06 481,137.09
7750031000 None 6,098,929.06 M
DALSOGLIO-MICHAEL (U1921) |406 444-6250 P P-14 N
Lat/Long 461932 / 1111131 Beg/End Term 114 / 20.8 Beg/End Sta 102+22.97 |/ 612+75.00
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District2 Butte
Project Mgr | Berg, Gary | Wrk Phn | 225-4305 | Cell Phn | 570-1017 |Email | gberg@mt.gov | Crew | 2280
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 06614 Contractor Nm [RIVERSIDE CONTRACTING, INC. - MSLA Cont Time 155 Wrk Day Award Dt (07/22/2014 Award Amt 11,149,561.40
CO Days 14 Work Beg |09/29/2014 CO Amt 884,264.10
Adj Time 169 Sub Work Cmplt 06/10/2016 Cont Total 12,033,825.50
Time Used ’W‘ % Time Chrg 169 Final Accpt N/A
NH 8-4(48)89 RECONSTRUCTION, GRADING 12,470,388.43 11,149,561.40 891,964.91 ‘ 102.20‘ %‘ 76.22‘ %‘ 5.53‘ %
TOSTON - SOUTH Broadwater 12,298,175.31 884,264.10 679,822.12
5814048000 None 12,033,825.50 M
KRINGS-DAMIAN (U5007) |406 444-6225 N |N-8 N
Lat/Long 460819 / 1112847 Beg/End Term 89.1 / 94.6 Beg/End Sta 51+39.50 / 345+86.47
Contract No |06615 Contractor Nm ‘POTEET CONSTRUCTION, INC. Cont Time 20 Wrk Day‘ Award Dt 06/23/2015 Award Amt 112,848.85
CO Days 0 Work Beg [10/19/2015 CO Amt .00
Adj Time 20 Sub Work Cmplt (06/07/2016 Cont Total 112,848.85
Time Used ’W % Time Chrg 15 Final Accpt N/A
HSIP 29-3(11)68 SAFETY 180,109.30 112,848.85 13,541.86 ‘ 99.06‘ %‘ 104.90‘ %‘ 12.71‘ oA
SF 129-SIGNING IMPROVEMENT P29 Jefferson 111,783.47 .00 14,205.27)
8027011000 None 112,848.85 m
GROVER-MICHAEL (U1380) |406 444-4188 P |P-29 N
Lat/Long 455014 / 1122448 Beg/End Term 68.3 / 80.3 Beg/End Sta /
Contract No (06813 Contractor Nm }A M. WELLES, INC. Cont Time 65 Wrk Day‘ Award Dt 08/27/2013 Award Amt 2,533,722.51
CO Days 28 Work Beg [11/22/2013 CO Amt 112,786.11
Adj Time 93 Sub Work Cmplt 03/25/2016 Cont Total 2,646,508.62
Time Used ’m‘ % Time Chrg 95 Final Accpt N/A
HSIP 8-4(61)61 SAFETY 2,776,057.75 2,533,722.51 253,372.25 ‘ 103.53‘ %‘ 124.17‘ %‘ 11.48‘ %
ISF 099 JCT FILSON / QUARTER CIRCLE Broadwater 2,739,978.79 112,786.11 314,623.02
7178061000 None 2,646,508.62 M
DAVIES-JIM (U1952) |406 444-3424 N N-8 N
Lat/Long 463110 / 1114228 Beg/End Term 60.6 / 62.0 Beg/End Sta 800+00.00 / 875+00.00
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 2 [Butte
Project Mgr | Berg, Gary | Wrk Phn | 225-4305 | Cell Phn | 570-1017 |Email | gberg@mt.gov | Crew | 2280
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 09416 Contractor Nm |L & J CONSTRUCTION GROUP, LLC ‘ Cont Time 10 Wrk Day Award Dt 04/19/2016 Award Amt 89,765.00
CO Days 0 Work Beg |06/07/2016 CO Amt .00
Adj Time 10 Sub Work Cmplt N/A Cont Total 89,765.00
Time Used ’W‘ % Time Chrg 7 Final Accpt N/A
HSIP 8-4(72)88 ‘ SAFETY 128,320.00 89,765.00 16,157.70 ‘ 55.04‘ %‘ 18.39‘ %‘ 6.02‘ %
SF 139 - TOSTON SKID TREATMENT Broadwater 49,405.50 .00 2,972.18
8612072000 None 89,765.00 M
OSOBA-LEROY (U0342) |406 444-1280 | [ N |N-8 N
Lat/Long 461037 / 112637 Beg/End Term 87.7 | 88.4 Beg/End Sta /
Contract No (10416 Contractor Nm ‘KNIFE RIVER CORPORATION - YELLOWSTO‘ Cont Time 150 Cal Day ‘ Award Dt 04/19/2016 Award Amt 2,417,890.05
CO Days 0 Work Beg |05/18/2016 CO Amt .00
Adj Time 150 Sub Work Cmplt N/A Cont Total 2,417,890.05
Time Used ’m‘ % Time Chrg 164 Final Accpt N/A
STPB 249-1(8)7 ‘ BRIDGE CONSTRUCTION, REHAB AND 2,433,827.25 2,417,890.05 290,146.81] ‘ 85.68‘ %‘ 78.03‘ %‘ 10.93‘%
BLAINE SPRING CR -8 M S ENNIS Madison 2,071,681.77 .00 226,401.54
8075008000 None 2,417,890.05 M
SMITH-JACQUELYN (U1891) |406 444-7694 S |C000249 N
Lat/Long 451357 / 1114534 Beg/End Term 74 | 1.7 Beg/End Sta 10+95.00 / 27+23.43
Project Mgr Totals for ‘Berg, Gary 38,006,804.58 34,175,600.29 3,311,473.88 ‘ 100.06‘ %‘ 85.19‘ %‘ 7.95‘ %
Cont Count 35,497,004.65 1,301,843.84 2,820,938.79
Project Count 35,477,444.13
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District2 Butte
Project Mgr | [Clary, Dan | Wrk Phn | 494-9649 | Cell Phn | 490-6016 | Email | dclary@mt.gov | Crew | 2191
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |01B16 Contractor Nm JAG GRADING & PAVING, LLC ‘ Cont Time 40 Wrk Day Award Dt 11/22/2016 Award Amt 322,000.00
CO Days 0 Work Beg IN/A CO Amt .00
Adj Time 40 Sub Work Cmplt N/A Cont Total 322,000.00
Time Used W % Time Chrg 0 Final Accpt N/A
TA 29(54) ‘ SIDEWALK 314,565.15 322,000.00 38,640.00 ‘ .oo‘ %‘ .11‘ %‘ .oo‘%
HWY 287 SIDEWALKS - ENNIS Madison .00 .00 43.30
8690054000 None 322,000.00 M
VOELLER-TERRY (U2597) |406 444-9457 P-13, P-29 N
Lat/Long 452057 / 1114357 Beg/End Term / Beg/End Sta /
Contract No (02815 Contractor Nm ‘MOUNTAIN WEST HOLDING COMPANY ‘ Cont Time 25 Wrk Day‘ Award Dt 08/18/2015 Award Amt 409,373.41
CO Days 6 Work Beg |04/19/2016 CO Amt 45,117.35
Adj Time 31 Sub Work Cmplt (08/24/2016 Cont Total 454,490.76
Time Used ’W‘ % Time Chrg 27 Final Accpt N/A
HSIP-G 29-4(35)76 ‘ SAFETY 296,707.25 409,373.40 49,124.81 ‘ 104.07‘ %‘ 189.29‘ %‘ 19.66‘ oA
SF 119 - GR PIPESTONE PASS Silver Bow 472,985.58 45,117.35 92,987.82
7858035000 None 454,490.75 m
DOLD-JOSHUA (U3484) |406 444-6385 | | P P-29 N
Lat/Long 455200 / 1122652 Beg/End Term 76.4 | 774 Beg/End Sta 10+30.00 / 62+67.00
Contract No (04215 Contractor Nm ‘JIM GILMAN EXCAVATING, INC. ‘ Cont Time 65 Wrk Day‘ Award Dt 03/10/2015 Award Amt 5,793,691.03
CO Days 7 Work Beg |08/24/2015 CO Amt 49,781.12
Adj Time 72 Sub Work Cmplt N/A Cont Total 5,843,472.15
Time Used ’ﬁ‘ % Time Chrg 69 Final Accpt N/A
IM 15-3(86)142 ‘ OVERLAYS 6,067,757.80 5,793,691.03 521,432.19 ‘ 94.99‘ %‘ 51.94‘ %‘ 4.88‘ %
ELK PARK - BERNICE Jefferson 5,550,595.21 49,781.12 270,851.74
8103086000 None 5,843,472.15 M
ROUSE-DUSTIN (U9174) |406 444-6005 | 1-15 N
Lat/Long 461203 / 1122028 Beg/End Term 142.4 |/ 150.3 Beg/End Sta 470+21.72 / 882+00.00
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District2 Butte
Project Mgr | [Clary, Dan | Wrk Phn | 494-9649 | Cell Phn | 490-6016 | Email | dclary@mt.gov | Crew | 2191
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 05314 Contractor Nm JIM GILMAN EXCAVATING, INC. ‘ Cont Time 110 Wrk Day Award Dt 03/25/2014 Award Amt 5,415,618.60
CO Days 23 Work Beg [06/05/2014 CO Amt 52,733.62
Adj Time 133 Sub Work Cmplt 12/10/2015 Cont Total 5,468,352.22
Time Used ’W‘ % Time Chrg 125 Final Accpt [05/26/2016
IM-HSIP 15-2(101)124 ‘TIED RECONSTRUCTION, GRADING 2,236,495.81 1,642,609.98 147,834.90 ‘ 99.05‘ %‘ 48.52‘ %‘ 4.45‘%
NEVERSWEAT RR - BR REMOVAL Silver Bow 1,613,137.78 - 14,073.11 71,728.95
7291101000 None 1,628,536.87 M
ALSH-JOE (U9423) |406 494-9622 | | | |15 N
Lat/Long 460019 / 1123439 Beg/End Term 124.0 / 1243 Beg/End Sta 397+73.06 / 412+94.80
IM 15-2(105)122 ‘TIED RECONSTRUCTION, GRADING 3,866,136.15) 3,773,008.62 339,570.78 ‘ 107.94‘ %‘ 100.62‘ %‘ 8.24‘%
ROCKER - EB CLIMBING LANE Silver Bow 4,144,633.97 66,806.73 341,666.38
7289105000 None 3,839,815.35 m
ALSH-JOE (U9423) |406 494-9622 | | | |15 N
Lat/Long 460024 / 1123640 Beg/End Term 121.6 / 124.0 Beg/End Sta 270+46.8 / 399+00.0
Contract Totals for ‘05314 ‘ 6,102,631.96 5,415,618.60 487,405.68 ‘ 105.29‘ %‘ 84.82‘ %‘ 7.18‘%
Project Count 5,757,771.75 52,733.62 413,395.33
5,468,352.22
Contract No (09714 Contractor Nm JIM GILMAN EXCAVATING, INC. ‘ Cont Time 65 Wrk Day Award Dt [10/21/2014 Award Amt 1,266,768.20
CO Days 18 Work Beg |04/17/2015 CO Amt 131,161.67
Adj Time 83 Sub Work Cmplt 12/10/2015 Cont Total 1,397,929.87
Time Used ’m‘ % Time Chrg 84 Final Accpt N/A
STPU-CM 1899(17) ‘ RECONSTRUCTION, GRADING 1,373,409.81 1,266,768.20 152,012.18 ‘ 106.32‘ %‘ 177.99‘ %‘ 18.20‘%
DEWEY BLVD EXTENSION - BUTTE Silver Bow 1,486,293.75 131,161.67 270,569.58
4919017000 None 1,397,929.87 M
ALSH-JOE (U9423) |406 494-9622 | | U |u-1821 N
Lat/Long 455857 / 1123219 Beg/End Term 135 / 1.45 Beg/End Sta 10+00.00 / 16+14.00
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Si t eManager Active Contracts Construction Report | | STMRO075 |
District2 Butte
Project Mgr | [Clary, Dan | Wrk Phn | 494-9649 | Cell Phn | 490-6016 | Email | dclary@mt.gov | Crew | 2191
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (10814 Contractor Nm |KNIFE RIVER CORPORATION - YELLOWSTO‘ Cont Time 115 Wrk Day Award Dt [09/02/2014 Award Amt 827,612.50
CO Days 0 Work Beg |04/08/2015 CO Amt 7,131.38
Adj Time 115 Sub Work Cmplt 12/28/2015 Cont Total 834,743.88
Time Used ’W‘ % Time Chrg 89 Final Accpt [07/28/2016
IM 15-3(88)146 SLIDE OR SLOPE STABALIZATION 1,337,150.50 827,612.50 99,313.50 ‘ 107.04‘ %‘ 127.73‘ %‘ 14.20‘%
ROCKFALL MIT-N OF ELK PARK Jefferson 893,533.40 7,131.38 126,852.30

8103088000 None 834,743.88 M
ROUSE-DUSTIN (U9174) |406 444-6005 | 1-15 N
Lat/Long 461142 |/ 1122043 Beg/End Term 146.1 |/ 146.2 Beg/End Sta 668+00.00 / 675+50.00
Contract No (11316 Contractor Nm ‘JIM GILMAN EXCAVATING, INC. ‘ Cont Time 85 Wrk Day‘ Award Dt (05/24/2016 Award Amt 4,324,322.29
CO Days 17 Work Beg (08/08/2016 CO Amt 99,697.15
Adj Time 102 Sub Work Cmplt N/A Cont Total 4,424,019.44
Time Used ’W‘ % Time Chrg 71 Final Accpt N/A
NHIP 29-4(33)83 OVERLAYS 3,728,093.00 4,324,322.29 518,918.67 ‘ 57.49‘ %‘ 56.71‘ %‘ 11.57‘ oA
HARRISON AVENUE SOUTH Silver Bow 2,543,202.07| 99,697.15 294,296.29
7669033000 None 4,424,019.44 m
ALSH-JOE (U9423) |406 494-9622 || N |P-29 N
Lat/Long 455736 / 1123028 Beg/End Term 83.3 / 86.5 Beg/End Sta 14+01.15 / 184+00.00
Contract No 11916 Contractor Nm ‘JIM GILMAN EXCAVATING, INC. ‘ Cont Time 100 Wrk Day‘ Award Dt (09/20/2016 Award Amt 5,269,810.29
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 100 Sub Work Cmplt N/A Cont Total 5,269,810.29
Time Used m % Time Chrg 0 Final Accpt N/A
IM 15-3(87)150 OVERLAYS 5,629,331.51 5,269,810.28 421,584.82 ‘ .oo‘ %‘ .31‘ %‘ .oo‘ o
BERNICE - BASIN Jefferson .00 .00 1,292.90
8103087000 None 5,269,810.28 M
ALSH-JOE (U9423) |406 494-9622 | 1-15 N
Lat/Long 0/ 0 Beg/End Term 150.1 / 157.1 Beg/End Sta 882+00.00 / 1248+96.50
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 2 [Butte
Project Mgr | [Clary, Dan | Wrk Phn | 494-9649 | Cell Phn | 490-6016 | Email | dclary@mt.gov | Crew | 2191
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No [PO916 Contractor Nm JIM GILMAN EXCAVATING, INC. ‘ Cont Time [10/18/2016  (Cmplt Dt Award Dt 09/23/2016 Award Amt 685,049.10
CO Days 0 Work Beg |09/28/2016 CO Amt .00
Adj Time [10/18/2016 Sub Work Cmplt N/A Cont Total 685,049.10
Time Used ’W‘ % Final Accpt N/A
NHPB 90-4(79)227 ‘ RECONSTRUCTION, GRADING .00 685,049.10 .00 ‘ 99.81‘ %‘ .oo‘ %‘ 31.13‘%
1-90 MP 227 Bridge Upgrade (Detour) Silver Bow 683,774.36 .00 212,850.85
9282079000 None 685,049.10 M
HADDICK-NATHAN (U1393) |406 444-9400 N N
Lat/Long 0/ O Beg/End Term / Beg/End Sta /
Contract No [POA16 Contractor Nm ‘SLETTEN CONSTRUCTION COMPANY ‘ Cont Time 75 Cal Day ‘ Award Dt [10/05/2016 Award Amt 1,986,657.60
CO Days 0 Work Beg [10/19/2016 CO Amt .00
Adj Time 75 Sub Work Cmplt N/A Cont Total 1,986,657.60
Time Used ’W‘ % Time Chrg 57 Final Accpt N/A
NHPB 90-4(79)227 ‘ .00 1,986,657.60 .00 ‘ 44.98‘ %‘ .00‘ %‘ 23.82‘%
1-90 MP 227 Bridge Upgrade Silver Bow 893,682.60 .00 212,850.85
9282079000 None 1,986,657.60 m
HADDICK-NATHAN (U1393) |406 444-9400 | N
Lat/Long 0/ 0 Beg/End Term / Beg/End Sta /
Project Mgr Totals for ‘Clary, Dan 24,849,646.98 26,300,903.00 2,288,431.85 ‘ 68.51‘ %‘ 82.85‘ %‘ 10.37‘ %
Cont Count 10 18,281,838.72 385,622.29 1,895,990.96
Project Count 11 26,686,525.29
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District2 Butte
Project Mgr | Cogley, Paul | Wrk Phn | 556-4720 | Cell Phn N/A | Email | pcogley@mt.gov | Crew | 2284
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 01816 Contractor Nm HOLLOW CONTRACTING, INC. ‘ Cont Time 75 Wrk Day Award Dt 08/23/2016 Award Amt 1,636,393.31
CO Days 0 Work Beg IN/A CO Amt .00
Adj Time 75 Sub Work Cmplt N/A Cont Total 1,636,393.31
Time Used W % Time Chrg 0 Final Accpt N/A
HSIP 11-1(75)24 ‘TIED RECONSTRUCTION, GRADING 551,090.50 535,505.30) 64,260.64 .oo‘ %‘ 4.47‘ %‘ .oo‘%
SF 129 - LFT TURN LN EMIGRANT RA Park .00 .00 2,872.87
8024075000 None 535,505.30 M
COMBS-JAMES (U1968) |406 444-6244 | | N N-11 N
Lat/Long 451801 / 1104947 Beg/End Term 236 |/ 241 Beg/End Sta 1201+00.00 / 1223+56.30
NH 11-1(79)13 ‘TIED OVERLAYS 1,082,552.2( 1,100,888.02 132,106.56 .oo‘ %‘ .96‘ %‘ .00‘%
YANKEE JIM CANYON - NORTH Park .00 .00 1,272.32
8108079000 None 1,100,888.02 m
COMBS-JAMES (U1968) |406 444-6244 | | N N-11 N
Lat/Long 451343 / 1105237 Beg/End Term 132 / 241 Beg/End Sta 652+50.23 / 1224+46.3
Contract Totals for ‘01816 1,633,642.7( 1,636,393.32 196,367.20 .oo‘ %‘ 2.11‘ %‘ .oo‘%
Project Count 09 00 4,145.19
1,636,393.32
Contract No (03816 Contractor Nm ’V\IICKENS CONSTRUCTION, INC. ‘ Cont Time 160 Wrk Day Award Dt |10/04/2016 Award Amt 6,670,582.65
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 160 Sub Work Cmplt N/A Cont Total 6,670,582.65
Time Used m % Time Chrg 0 Final Accpt N/A
STPIP 59-1(21)1 ‘ RECONSTRUCTION, GRADING 7,502,462.98 6,670,582.65 667,058.27 ‘ .oo‘ %‘ 3.43‘ %‘ .oo‘%
MISSION INTERCHANGE - NORTH Park .00 .00 22,880.73
1298021000 None 6,670,582.65 M
COMBS-JAMES (U1968) |406 444-6244 P P-59 N
Lat/Long 454457 | 1102931 Beg/End Term 01 / 7.0 Beg/End Sta 0+60/10 / 337+58.14
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District2 Butte
Project Mgr | Cogley, Paul | Wrk Phn | 556-4720 | Cell Phn N/A | Email | pcogley@mt.gov | Crew | 2284
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 04614 Contractor Nm |KNIFE RIVER CORPORATION - BELG ‘ Cont Time 130 Wrk Day Award Dt 06/24/2014 Award Amt 5,780,777.25
CO Days 55 Work Beg [10/27/2014 CO Amt 972,199.59
Adj Time 185 Sub Work Cmplt 10/19/2016 Cont Total 6,752,976.84
Time Used ’m‘ % Time Chrg 186 Final Accpt N/A
STPU 1210(3) RECONSTRUCTION, GRADING 5,187,583.9¢ 5,780,777.25 693,693.27 ‘ 96.60‘ %‘ 90.41‘ %‘ 9.61‘ %
COLLEGE-MAIN TO S 19TH-BOZEMAN Gallatin 6,523,606.24 972,199.59 627,187.43
7426003000 None 6,752,976.84 M
DALSOGLIO-MICHAEL (U1921) |406 444-6250 U U-1210 N
Lat/Long 454016 / 1110409 Beg/End Term 0.0 / 0.6 Beg/End Sta 10+22.85 / 41+11.00
Contract No (04615 Contractor Nm ‘MOUNTAIN WEST HOLDING COMPANY ‘ Cont Time 20 Wrk Day‘ Award Dt 06/23/2015 Award Amt 42,173.80
CO Days 0 Work Beg |09/14/2015 CO Amt .00
Adj Time 20 Sub Work Cmplt [10/26/2015 Cont Total 42,173.80
Time Used ’W‘ % Time Chrg 8 Final Accpt [03/24/2016
HSIP STWD(281) SAFETY 54,198.44 42,173.80) 4,217.38 ‘ 96.44‘ %‘ 196.27‘ %‘ 20.35‘ oA
SF139 - SAFETY IMPROVEMENT ELECTRICAL Park 40,673.80 .00 8,277.48
8615281000 None 42,173.80 m
BURKE-PATRICIA (U3486) |406 444-9420 S [S-540, L-16-700 N
Lat/Long 453423 / 1103401 Beg/End Term 29.0 / 30.0 Beg/End Sta /
Contract No |05215 Contractor Nm ‘JIM GILMAN EXCAVATING, INC. ‘ Cont Time 45 Wrk Day‘ Award Dt |03/10/2015 Award Amt 2,158,723.16
CO Days 4 Work Beg |06/04/2015 CO Amt 16,668.82
Adj Time 49 Sub Work Cmplt N/A Cont Total 2,175,391.98
Time Used ’W‘ % Time Chrg 46 Final Accpt N/A
STPP 60-1(24)0 OVERLAYS 2,123,132.90 2,158,723.16 215,872.32 ‘ 97.43‘ %‘ 43.64‘ %‘ 4.45‘ %
N OF WHITE SULPHUR SPRINGS N Meagher 2,119,415.43 16,668.82 94,212.61
8109024000 None 2,175,391.98 M
NELSON-JENNIFER M (U4348) |406 494-9636 P P-60 N
Lat/Long 463756 / 1105110 Beg/End Term 00 / 97 Beg/End Sta 69+85.60 / 581+29.20
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District2 Butte
Project Mgr | Cogley, Paul | Wrk Phn | 556-4720 | Cell Phn N/A | Email | pcogley@mt.gov | Crew | 2284
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 06915 Contractor Nm }AV CONSTRUCTION, INC. Cont Time 45 Wrk Day Award Dt 09/22/2015 Award Amt 160,510.80
CO Days 0 Work Beg |06/21/2016 CO Amt .00
Adj Time 45 Sub Work Cmplt N/A Cont Total 160,510.80
Time Used ’ﬁ‘ % Time Chrg 43 Final Accpt N/A
TA 7499(13) SIDEWALK 167,914.60 160,510.80) 40,127.70 ‘ 103.69‘ %‘ 151.03‘ %‘ 36.41‘ %
5TH & E STREET WALKS-LIVINGSTON Park 166,441.32 .00 60,606.08
8691013000 None 160,510.80 M
HOLIEN-DAVID (U2412) |406 444-6118 | | U ‘ N
Lat/Long 453921 / 1103340 Beg/End Term / Beg/End Sta /
Contract No (07316 Contractor Nm % M. WELLES, INC. Cont Time 20 Wrk Day‘ Award Dt 03/22/2016 Award Amt 115,991.62
CO Days 0 Work Beg (08/22/2016 CO Amt 933.43
Adj Time 20 Sub Work Cmplt N/A Cont Total 116,925.05
Time Used ’W‘ % Time Chrg 20 Final Accpt N/A
HSIP 345-1(8)7 ‘ SAFETY 113,956.40 115,991.62 13,918.99 ‘ 85.37‘ %‘ 216.62‘ %‘ 30.20‘ %
SF-119-SAFETY IMP S OF BOZEMAN Gallatin 99,823.45 933.43 30,150.71
7856008000 None 116,925.05 m
GROVER-MICHAEL (U1380) |406 444-4188 S [S-345 N
Lat/Long 453529 / 1110348 Beg/End Term 72 | 1.7 Beg/End Sta 87+00.00 / 115+00.00
Contract No (07616 Contractor Nm ‘JAG GRADING & PAVING, LLC ‘ Cont Time 65 Wrk Day‘ Award Dt |06/28/2016 Award Amt 285,620.30
CO Days 0 Work Beg |08/25/2016 CO Amt - 13,075.30
Adj Time 65 Sub Work Cmplt N/A Cont Total 272,545.00
Time Used ’W‘ % Time Chrg 52 Final Accpt N/A
TA 1299(39) BIKE AND PEDESTRIAN 190,316.75 285,620.30 34,274.44 ‘ 101.60‘ %‘ 169.76‘ %‘ 21.01‘%
ELEM SCHOOL BIKE PED - BOZEMAN Gallatin 276,902.50 - 13,075.30 58,182.83
8688039000 None 272,545.00 M
HOLIEN-DAVID (U2412) |406 444-6118 N
Lat/Long 454107 / 1110311 Beg/End Term / Beg/End Sta /
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District 2 \Butte
Project Mgr | Cogley, Paul | Wrk Phn | 556-4720 | Cell Phn N/A | Email | pcogley@mt.gov | Crew | 2284
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 08814 Contractor Nm [RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 75 Wrk Day Award Dt [09/02/2014 Award Amt 3,279,708.75
CO Days 0 Work Beg |04/15/2015 CO Amt .00
Adj Time 75 Sub Work Cmplt 01/08/2016 Cont Total 3,279,708.75
Time Used ’W‘ % Time Chrg 74 Final Accpt [05/26/2016
NH 11-1(77)1 ‘TIED OVERLAYS 2,508,914.40 2,684,906.55 322,188.79 ‘ 100.16‘ %‘ 46.56‘ %‘ 5.58‘%
NORTH OF GARDINER - NORTH Park 2,689,305.40 .00 150,002.89
8106077000 None 2,684,906.55 M
NELSON-JENNIFER M (U4348) |406 494-9636 | | N N-11 N
Lat/Long 450605 / 1104650 Beg/End Term 11 / 132 Beg/End Sta 10+00.00 / 652+50.23
NH-STPE 11-1(67)0 ‘TIED OVERLAYS 599,294.55 594,802.20) 71,376.26 ‘ 118.05‘ %‘ 123.85‘ %‘ 12.59‘%
GARDINER - NORTH Park 702,151.20 .00 88,396.95
7577067000 None 594,802.20 m
NELSON-JENNIFER M (U4348) |406 494-9636 | | N N-11 N
Lat/Long 450148 / 1104220 Beg/End Term 01 / 112 Beg/End Sta 821+06.92 / 871+25.00
Contract Totals for ‘08814 ‘ 3,108,208.95 3,279,708.75 393,565.05 ‘ 103.41‘ %‘ 60.57‘ %‘ 7.03‘%
Project Count 3,391,456.60 .00 238,399.84
3,279,708.75
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District2 Butte
Project Mgr | Cogley, Paul | Wrk Phn | 556-4720 | Cell Phn N/A | Email | pcogley@mt.gov | Crew | 2284
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (10316 Contractor Nm [SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 110 Wrk Day Award Dt 04/05/2016 Award Amt 3,676,347.06
CO Days 0 Work Beg [05/09/2016 CO Amt 2,233.50
Adj Time 110 Sub Work Cmplt N/A Cont Total 3,678,580.56
Time Used ’W‘ % Time Chrg 103 Final Accpt N/A
STPP 14-2(33)42 ‘TIED RECONSTRUCTION, GRADING 3,328,381.15 3,083,357.14 308,335.71 ‘ 100.93‘ %‘ 111.16‘ %‘ 11.01‘%
MAIN ST - WHITE SULPHUR SPRINGS Meagher 3,112,012.18 .00 342,748.42
5966033000 None 3,083,357.14 M
COMBS-JAMES (U1968) |406 444-6244 || P P-14 N
Lat/Long 463253 / 1105422 Beg/End Term 417 | 427 Beg/End Sta 0+00.00 / 52+50.00
STPS 360-1(8)0 ‘TIED SEAL & COVER 627,340.03 592,989.92 59,298.99 ‘ 106.52‘ %‘ 23.72‘ %‘ 2.22‘%
WHITE SULPHUR SPR-FT. LOGAN Meagher 634,036.64 2,233.50 14,067.67
8788008000 None 595,223.42 m
COMBS-JAMES (U1968) |406 444-6244 || S [C000360 N
Lat/Long 463530 / 110203 Beg/End Term 0.0 / 158 Beg/End Sta 0+00.00 / 834+24.00
Contract Totals for ‘10316 ‘ 3,955,721.18 3,676,347.06 367,634.70 ‘ 101.83‘ %‘ 97.06‘ %‘ 9.53‘%
Project Count 3,746,048.82 2,233.50 356,816.09
3,678,580.56
Contract No 10916 Contractor Nm }A M. WELLES, INC. ‘ Cont Time 50 Wrk Day Award Dt (09/20/2016 Award Amt 1,326,465.73
CO Days 0 Work Beg [10/17/2016 CO Amt .00
Adj Time 50 Sub Work Cmplt N/A Cont Total 1,326,465.73
Time Used ’W‘ % Time Chrg 21 Final Accpt N/A
NH-TA 34(38) SLIDE OR SLOPE STABALIZATION 1,160,557.60 1,326,465.73 172,440.54 ‘ 30.25‘ %‘ 35.15‘ %‘ 15.10‘%
HIGHWAY 89 PATH - S OF LIVINGSTON Park 401,311.79 .00 60,610.00
8692038000 None 1,326,465.73 M
SALYARDS-WADE (U7713) |406 444-0451 N-11 N
Lat/Long 453533 / 1103416 Beg/End Term 489 | 4938 Beg/End Sta 1+08.87 / 46+39.01
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District 2 [Butte
Project Mgr | Cogley, Paul | Wrk Phn | 556-4720 | Cell Phn N/A | Email | pcogley@mt.gov | Crew | 2284
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (17512 Contractor Nm [T & T CONTRACTING, INC. Cont Time 115 Cal Day Award Dt [07/03/2012 Award Amt 244,713.20
CO Days 0 Work Beg |07/30/2012 CO Amt .00
Adj Time 115 Sub Work Cmplt 03/27/2015 Cont Total 244,713.20
Time Used ’W‘ % Time Chrg 73 Final Accpt [09/24/2015
STPX 0002(749) ENVIRONMENTAL AND WETLAND 239,164.60 244,713.20 24,471.32 ‘ 111.01‘ %‘ 145.92‘ %‘ 13.14‘%
ROSTAD RANCH WETLAND Meagher 271,660.71 .00 35,708.28
5565749000 None 244,713.20 M
NORDHAGEN-BLAIR (U6573) |406 444-9128 R |OFF N
Lat/Long 462750 / 1101735 Beg/End Term / Beg/End Sta /
Contract No 22915 Contractor Nm ‘KNIFE RIVER CORPORATION - BELG Cont Time 20 Wrk Day‘ Award Dt |10/06/2015 Award Amt 65,875.00
CO Days 0 Work Beg |03/29/2016 CO Amt .00
Adj Time 20 Sub Work Cmplt [05/05/2016 Cont Total 65,875.00
Time Used ’W % Time Chrg 6 Final Accpt [09/22/2016
TA 1299(36) SIDEWALK 87,186.0( 65,875.00 7,905.00 ‘ 94.68‘ %‘ 465.71‘ %‘ 59.03‘ oA
DURSTON ROAD SIDEWALK-BOZEMAN Gallatin 62,369.00 .00 36,814.46|
8689036000 None 65,875.00 ﬂ
ELBORN-CHAD (U2373) |406 994-1843 || U 718 Y
Lat/Long 454108 / 1110655 Beg/End Term 227 | 252 Beg/End Sta /
Project Mgr Totals for ‘Cogley, Paul 25,524,047.02 25,443,882.64) 2,831,546.18 ‘ 64.72‘ %‘ 57.71‘ %‘ 9.56‘ %
Cont Count 13 17,099,709.66 978,960.04 1,633,991.73
Project Count 16 26,422,842.68
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District2 Butte
Project Mgr | Cunningham, Scott | Wrk Phn | 563-7261 | Cell Phn | 490-0825 |Email | sccunningham@mt.gov | Crew | 2185
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 02814 Contractor Nm JIM GILMAN EXCAVATING, INC. ‘ Cont Time 110 Wrk Day Award Dt [09/02/2014 Award Amt 2,608,697.43
CO Days 3 Work Beg |04/07/2015 CO Amt 103,682.96
Adj Time 113 Sub Work Cmplt 02/29/2016 Cont Total 2,712,380.39
Time Used ’W‘ % Time Chrg 113 Final Accpt [07/28/2016
STPP 19-1(52)7 ‘ OVERLAYS 2,723,227.20 2,608,697.43 260,869.74 ‘ 103.12‘ %‘ 190.54‘ %‘ 17.77‘ %
IANACONDA URBAN Deer Lodge 2,797,006.66 103,682.96 497,072.24
7584052000 None 2,712,380.39 M
ALSH-JOE (U9423) |406 494-9622 || P |P-19 N
Lat/Long 460752 / 1125730 Beg/End Term 72 | 10.1 Beg/End Sta 0+00.00 / 154+63.29
Contract No (03614 Contractor Nm ‘DICK ANDERSON CONSTRUCTION, INC. - GF1 Cont Time 82 Cal Day ‘ Award Dt 06/24/2014 Award Amt 1,266,832.77|
CO Days 8 Work Beg (08/26/2014 CO Amt 27,800.00
Adj Time 90 Sub Work Cmplt 11/30/2015 Cont Total 1,294,632.77|
Time Used ’W‘ % Time Chrg 90 Final Accpt [03/24/2016
BR-STPB 9012(154) BRIDGE CONSTRUCTION, REHAB AND ¥ 1,761,196.18 1,266,832.77 152,019.93 ‘ 102.24‘ %‘ 136.06‘ %‘ 15.63‘%
SILVERBOW CR - 4M S OPPORTUNITY Deer Lodge 1,323,679.11 27,800.00 206,831.12
6853154000 None 1,294,632.77 m
HADDICK-NATHAN (U1393) |406 444-9400 X X-81012 N
Lat/Long 460348 |/ 1124757 Beg/End Term 1 /3 Beg/End Sta 9+00.00 / 21+50.00
Contract No |04915 Contractor Nm ‘HIGHMARK TRAFFIC SERVICES, INC. ‘ Cont Time 120 Wrk Day‘ Award Dt |09/22/2015 Award Amt 2,139,153.48
CO Days 20 Work Beg [10/16/2015 CO Amt 325,891.55
Adj Time 140 Sub Work Cmplt 11/01/2016 Cont Total 2,465,045.03
Time Used ’W‘ % Time Chrg 97 Final Accpt N/A
HSIP-G STWD(335) ‘ RUMBLE STRIPS 1,805,000.00 2,139,153.48 427,830.70 ‘ 82.49‘ %‘ 70.32‘ %‘ 14.80‘ %
SF 149-CLRS SFTY IMPV DIST 2&3 Beaverhead 2,033,479.43 325,891.55 300,860.75
8865335000 None 2,465,045.03 M
GROVER-MICHAEL (U1380) |406 444-4188 S |Dist Wide N
Lat/Long 0/ 0 Beg/End Term / Beg/End Sta /
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District2 Butte
Project Mgr | Cunningham, Scott | Wrk Phn | 563-7261 | Cell Phn | 490-0825 |Email | sccunningham@mt.gov | Crew | 2185
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (16613 Contractor Nm JIM GILMAN EXCAVATING, INC. ‘ Cont Time 120 Wrk Day Award Dt [07/09/2013 Award Amt 5,114,160.41
CO Days 10 Work Beg [09/16/2013 CO Amt 509,039.33
Adj Time 130 Sub Work Cmplt 12/11/2015 Cont Total 5,623,199.74
Time Used ’W‘ % Time Chrg 130 Final Accpt [05/26/2016
NHPB-IM 90-3(114)173 ‘TIED BRIDGE CONSTRUCTION, REHAB AND | 4,262,670.48 3,216,313.80 321,631.38 ‘ 100.64‘ %‘ 80.67‘ %‘ 7.14‘%
GARRISON - BECK HILL Powell 3,635,496.24 396,140.83 259,464.97
7603114000 None 3,612,454.63 M
ALSH-JOE (U9423) |406 494-9622 || | ]-90 N
Lat/Long 463101 / 1124751 Beg/End Term 172.6 / 1804 Beg/End Sta 0+00.00 / 372+47.97
IM 90-3(116)180 ‘TIED OVERLAYS 1,757,720.96 1,897,846.61 189,784.66 ‘ 105.40‘ %‘ 77.79‘ %‘ 6.97‘%
BECK HILL - DEER LODGE Powell 2,119,311.01 112,898.50 147,635.57
7604116000 None 2,010,745.11 m
ALSH-JOE (U9423) |406 494-9622 || | ]-90 N
Lat/Long 462653 / 1124321 Beg/End Term 180.4 / 188.6 Beg/End Sta 372+47.97 | 825+09.91
Contract Totals for ‘16613 ‘ 6,020,391.44 5,114,160.41 511,416.04 ‘ 102.34‘ %‘ 79.60‘ %‘ 7.07‘%
Project Count 5,754,807.25 509,039.33 407,100.54
5,623,199.74
Contract No 21915 Contractor Nm HELENA SAND & GRAVEL, INC. ‘ Cont Time 50 Wrk Day Award Dt [10/06/2015 Award Amt 744,650.00
CO Days 0 Work Beg |05/18/2016 CO Amt 9,919.00
Adj Time 50 Sub Work Cmplt N/A Cont Total 754,569.00
Time Used ’W‘ % Time Chrg 44 Final Accpt N/A
NH 88-1(7)0 ‘ OVERLAYS 927,784.95 744,650.00 111,697.50 ‘ 112.28‘ %‘ 122.39‘ %‘ 16.14‘%
N-88: GARRISON Powell 847,199.25 9,919.00 136,702.57
8734007000 None 754,569.00 M
NELSON-JENNIFER M (U4348) |406 494-9636 | | N |N-88 N ‘
Lat/Long 463114 |/ 1124740 Beg/End Term 02 / 12 Beg/End Sta 10+000.00 / 61+75.44
Project Mgr Totals for ‘Cunningham,Scott ‘ ‘ 13,237,599.77‘ ‘ 11,873,494.09‘ ‘ 1,463,833.91‘ ‘ 99.27‘ %‘ 105.79‘ %‘ 12.14‘%
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District 2 \Butte

Project Mgr |[Cunningham, Scott

| Wrk Phn | 563-7261

Cell Phn | 490-0825 | Email |

sccunningham@mt.gov | Crew | 2185

Project Id
Project Description
Project No

Design Engineer/Phone No

Work Description
County

Claim Status
System/Route

Engineer Est
Cont Paymts

Award Amt
Tot CO Amt
Total Amt
Mod CN (Y/N)

Est C.E.
C.E. Costs
Mod CE (Y/N)

PERCENTAGES
Contract C.E. C.E.
Used Used Cost

Project Mgr Totals for

Cunningham, Scott

13,237,599.77

11,873,494.09

1,463,833.91

‘ 99.27‘ %‘ 105.79‘ %‘ 12.14‘%

ICont Count

Project Count

12,756,171.7Q

976,332.84

1,548,567.22

12,849,826.93
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District 2 [Butte
Project Mgr | Durkin, Craig | Wrk Phn | 563-7261 | Cell Phn N/A | Email | crdurkin@mt.gov | Crew | 2185
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 03616 Contractor Nm |[MOUNTAIN WEST HOLDING COMPANY ‘ Cont Time 15 Wrk Day Award Dt 06/28/2016 Award Amt 35,523.75
CO Days 0 Work Beg |08/16/2016 CO Amt .00
Adj Time 15 Sub Work Cmplt 10/10/2016 Cont Total 35,523.75
Time Used ’W‘ % Time Chrg 7 Final Accpt N/A
HSIP-G 90-3(123)174 SAFETY 46,776.00 35,523.75 10,657.13 89.97‘ %‘ 380.14‘ %‘ 126.75‘%
SF 129 - SFTY IMPRV DEER LODGE Deer Lodge 31,961.00 .00 40,511.95
8029123000 None 35,523.75 M
OSOBA-LEROY (U0342) |406 444-1280 | [ 1 ]-90 N
Lat/Long 462257 | 1124152 Beg/End Term 1735 / 196.5 Beg/End Sta /
Contract No [16A16 Contractor Nm ‘HOLLOW CONTRACTING, INC. ‘ Cont Time 75 Wrk Day‘ Award Dt [11/09/2016 Award Amt 2,382,406.86
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 75 Sub Work Cmplt N/A Cont Total 2,382,406.86
Time Used W % Time Chrg 0 Final Accpt N/A
STPP 19-1(54)14 MICROSURFACING 2,760,925.28 2,382,406.86 285,888.82 ‘ .oo‘ %‘ 1.96‘ %‘ .00‘%
WEST VALLEY - GEORGETOWN Deer Lodge .00 .00 5,614.33
8111054000 None 2,382,406.86 m
ALSH-JOE (U9423) |406 494-9622 | | P |P-19 N
Lat/Long 461015 / 1131035 Beg/End Term 141 / 26.9 Beg/End Sta 267+45.6 |/ 943+29.6
Project Mgr Totals for ‘Durkin, Craig 2,807,701.28 2,417,930.61] 296,545.95 ‘ 1.32‘ %‘ 15.55‘ %‘ 144.32‘ %
Cont Count 31,961.00 .00 46,126.28
Project Count 2,417,930.61
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Project Mgr | Harris, Dean | Wrk Phn | 494-9643 | Cell Phn | 490-2506 | Email | deharris@mt.gov | Crew | 2184
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 01216 Contractor Nm }A M. WELLES, INC. ‘ Cont Time 35 Wrk Day Award Dt 02/16/2016 Award Amt 237,335.95
CO Days 0 Work Beg [04/04/2016 CO Amt 2,518.38
Adj Time 35 Sub Work Cmplt [10/17/2016 Cont Total 239,854.33
Time Used ’W‘ % Time Chrg 27 Final Accpt N/A
HSIP-G STWD(115) ‘TIED SAFETY 62,311.90 69,031.80 17,257.95 ‘ 87.59‘ %‘ 88.45‘ %‘ 24.36‘%
SF-109 BUTTE SIGNING IMPRVMNTS Beaverhead 62,672.50 2,518.38 15,265.08
7495115000 None 71,550.18 M
OSOBA-LEROY (U0342) |406 444-1280 | | | |-15, S-540 N
Lat/Long 455812 / 1123054 Beg/End Term 101.0 / 104.0 Beg/End Sta /
HSIP 540-1(23)16 ‘TIED SAFETY 173,245.3( 168,304.15 42,076.04 ‘ 98.86‘ %‘ 167.61‘ %‘ 42.39‘%
SF 099 N OF CHICO HOT SPRINGS Park 166,388.29 .00 70,525.61
7192023000 None 168,304.15 m
DEAL-JEFFERY (U3375) |406 444-9368 || S [S-540 N
Lat/Long 452056 / 1104405 Beg/End Term 16.1 / 17.4 Beg/End Sta 387+75.00 / 457+00.00
Contract Totals for ‘01216 ‘ 235,557.20 237,335.95 59,333.99 ‘ 95.50‘ %‘ 144.59‘ %‘ 37.45‘%
Project Count 229,060.79 2,518.38 85,790.69
239,854.33
Contract No 02415 Contractor Nm HOLLOW CONTRACTING, INC. ‘ Cont Time 50 Cal Day Award Dt 04/28/2015 Award Amt 521,061.74
CO Days 0 Work Beg |07/07/2015 CO Amt 4,945.00
Adj Time 50 Sub Work Cmplt 11/02/2015 Cont Total 526,006.74
Time Used ’W‘ % Time Chrg 42 Final Accpt [03/24/2016
NH 29-2(2)90 ‘ OVERLAYS 725,356.00 521,061.74 93,791.11] ‘ 105.13‘ %‘ 81.38‘ %‘ 13.80‘%
IRON STREET Silver Bow 552,975.08 4,945.00 76,329.46
8110002000 None 526,006.74 M
ROUSE-DUSTIN (U9174) |406 444-6005 | | N |P-29 N
Lat/Long 460013 / 1123241 Beg/End Term 90.2 / 90.7 Beg/End Sta 0+00.00 / 28+64.00
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Project Mgr | Harris, Dean | Wrk Phn | 494-9643 | Cell Phn | 490-2506 | Email | deharris@mt.gov | Crew | 2184
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 05415 Contractor Nm JIM GILMAN EXCAVATING, INC. ‘ Cont Time 25 Wrk Day Award Dt 08/04/2015 Award Amt 1,051,208.98
CO Days 0 Work Beg |05/10/2016 CO Amt - 3,696.00
Adj Time 25 Sub Work Cmplt N/A Cont Total 1,047,512.98
Time Used ’W‘ % Time Chrg 20 Final Accpt N/A
STPS 278-1(33)9 ‘ OVERLAYS 1,146,170.32 1,051,208.98 105,120.90 ‘ 100.40‘ %‘ 89.08‘ %‘ 8.90‘ %
BADGER PASS - EAST Beaverhead 1,051,656.23 - 3,696.00 93,639.56
8787033000 None 1,047,512.98 M
ALSH-JOE (U9423) |406 494-9622 || S [S-278 N
Lat/Long 451321 / 1124854 Beg/End Term 89 / 144 Beg/End Sta 1528+21.7 / 1819.+08.7
Contract No |05916 Contractor Nm ‘POTEET CONSTRUCTION, INC. ‘ Cont Time 20 Wrk Day‘ Award Dt [10/04/2016 Award Amt 52,798.10
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 20 Sub Work Cmplt N/A Cont Total 52,798.10
Time Used W % Time Chrg 0 Final Accpt N/A
HSIP-G 90-4(77)216 ‘TIED SAFETY 52,904.00 36,218.00 10,865.40 ‘ 1.02‘ %‘ 5.52‘ %‘ 162.92‘%
SF 149 BUTTE SFTY IMPRV Silver Bow 368.48 .00 600.31
8928077000 None 36,218.00 m
GROVER-MICHAEL (U1380) |406 444-4188 | 1-90 N
Lat/Long 460037 [/ 1124222 Beg/End Term 2155 / 215.8 Beg/End Sta /
HSIP-G STWD(361) ‘TIED SAFETY 23,601.00 16,580.10) 4,974.03 ‘ .95‘ %‘ .03‘ %‘ 1.09‘%
ISF 149 BUTTE INTERSTATE SFTY Jefferson 157.92 .00 1.72
8944361000 None 16,580.10 M
GROVER-MICHAEL (U1380) ’406 444-4188 | 1-15, 1-90 N
Lat/Long 455812 / 1123054 Beg/End Term / Beg/End Sta /
Contract Totals for ‘05916 ‘ 76,505.00 52,798.10 15,839.43 ‘ 1.00‘ %‘ 3.80‘ %‘ 114.37‘ A
. 526.40 .00 602.03
Project Count 52 79 16
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Project Mgr | Harris, Dean | Wrk Phn | 494-9643 | Cell Phn | 490-2506 | Email | deharris@mt.gov | Crew | 2184
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 07514 Contractor Nm |DICK ANDERSON CONSTRUCTION, INC. - Gﬁ Cont Time 120 Wrk Day Award Dt 05/20/2014 Award Amt 1,866,396.22
CO Days 104 Work Beg |07/31/2014 CO Amt 361,339.00
Adj Time 224 Sub Work Cmplt [12/28/2015 Cont Total 2,227,735.22
Time Used ’W‘ % Time Chrg 223 Final Accpt [07/28/2016
STPB 9047(26) BRIDGE CONSTRUCTION, REHAB AND | 1,544,285.71 1,866,396.22 242,631.51 ‘ 100.64‘ %‘ 152.23‘ %‘ 16.47‘%
BIG HOLE RIVER - 3 MI W OF DIVIDE Beaverhead 2,242,099.84 361,339.00 369,358.10
6292026000 None 2,227,735.22 M
HADDICK-NATHAN (U1393) |406 444-9400 L [X-47017 N
Lat/Long 454534 | 1124805 Beg/End Term 0.03 / 0.11 Beg/End Sta 11+50.00 / 15+58.83
Contract No (08614 Contractor Nm ‘HELENA SAND & GRAVEL, INC. ‘ Cont Time 110 Wrk Day‘ Award Dt 06/24/2014 Award Amt 3,282,745.75
CO Days 0 Work Beg [10/20/2014 CO Amt 13,282.50
Adj Time 110 Sub Work Cmplt 01/19/2016 Cont Total 3,296,028.25
Time Used ’W‘ % Time Chrg 109 Final Accpt [07/28/2016
STPP - STPE 29-1(46)32 ‘ RECONSTRUCTION, GRADING 3,417,530.45 3,282,745.75 328,274.58 ‘ 101.54‘ %‘ 176.19‘ %‘ 17.28‘%
SHERIDAN - SOUTHEAST Madison 3,346,756.98 13,282.50 578,388.81
5111046000 None 3,296,028.25 m
PIERCE-CHARLES (U6985) |406 444-7435 P |P-29 N
Lat/Long 452718 / 1121146 Beg/End Term 322 | 337 Beg/End Sta 10+00.00 / 90+97.00
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Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (15915 Contractor Nm HELENA SAND & GRAVEL, INC. ‘ Cont Time 60 Wrk Day Award Dt 09/22/2015 Award Amt 836,836.00
CO Days 0 Work Beg |04/19/2016 CO Amt .00
Adj Time 60 Sub Work Cmplt [12/19/2016 Cont Total 836,836.00
Time Used | 91.67| % Time Chrg 55 Final Accpt [N/A
HSIP 283-1(4)4 ‘TIED RECONSTRUCTION, GRADING 591,223.85 634,698.97 126,939.79 ‘ 97.41‘ %‘ 169.25‘ %‘ 34.75‘%
SF 099 E OF PONY Madison 618,242.88 .00 214,848.10
7209004000 None 634,698.97 M
ELBORN-CHAD (U2373) |406 994-1843 || S [S-283 N
Lat/Long 453955 / 1115121 Beg/End Term 40 / 38 Beg/End Sta 107+81.78 / 119+69.09
HSIP 359-2(7)14 ‘TIED SAFETY 205,578.90 202,137.03 40,427.41 ‘ 100.99‘ %‘ 29.65‘ %‘ 5.87‘%
SF 109-CURVE RECONSTRUCTION-N OF HAR| Madison 204,146.42 .00 11,988.16)
7517007000 None 202,137.03 m
ELBORN-CHAD (U2373) |406 994-1843 || S [S-359 N
Lat/Long 454421 |/ 1114830 Beg/End Term 143 /| 145 Beg/End Sta 76+76.00 / 89+20.78
Contract Totals for ‘15915 ‘ 796,802.75 836,836.00 167,367.20 ‘ 98.27‘ %‘ 135.53‘ %‘ 27.58‘%
Project Count 822,389.30 .00 226,836.26)
836,836.00
Contract No 20216 Contractor Nm JIM GILMAN EXCAVATING, INC. ‘ Cont Time 50 Wrk Day Award Dt 05/03/2016 Award Amt 960,020.24
CO Days 2 Work Beg |06/20/2016 CO Amt 22,560.31
Adj Time 52 Sub Work Cmplt N/A Cont Total 982,580.55
Time Used | 88.46| % Time Chrg 46 Final Accpt [N/A
UPP 1807(15) ‘ OVERLAYS 1,200,565.10 960,020.24] 115,202.43 ‘ 102.58‘ %‘ 217.68‘ %‘ 24.88‘%
CONTINENTAL-4 MI VU TO FLORAL Silver Bow 1,007,950.54 22,560.31 250,774.07
8785015000 None 982,580.55 M
ALSH-JOE (U9423) |406 494-9622 || U [C001807 N ‘
Lat/Long 455815 / 1122844 Beg/End Term 3.71 |/ 574 Beg/End Sta 194+71.50 / 113+89.58
Project Mgr Totals for ‘Harris, Dean ‘ ‘ 9,142,772.5% ‘ 8,808,402.98‘ ‘ 1,127,561.15‘ ‘ 100.48‘ %‘ 149.15‘ %‘ 18.17‘%
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District2 Butte
Project Mgr | Harris, Dean | Wrk Phn | 494-9643 | Cell Phn | 490-2506 | Email | deharris@mt.gov | Crew | 2184
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Project Mgr Totals for  Harris, Dean 9,142,772.53 8,808,402.98 1,127,561.15 ‘ 100.48‘ %‘ 149.15‘ %‘ 18.17‘%
Cont Count 8 9,253,415.16 400,949.19 1,681,718.98
Project Count 11 9,209,352.17|
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Project Mgr | Liebel, Duane | Wrk Phn | 494-9651 | Cell Phn N/A | Email | dliebel@mt.gov | Crew | 2181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 02615 Contractor Nm |[MOUNTAIN WEST HOLDING COMPANY ‘ Cont Time 15 Wrk Day Award Dt 06/23/2015 Award Amt 40,797.42
CO Days 0 Work Beg |09/28/2015 CO Amt .00
Adj Time 15 Sub Work Cmplt 12/16/2015 Cont Total 40,797.42
Time Used ’W‘ % Time Chrg 12 Final Accpt [05/26/2016
HSIP STWD(286) SAFETY 47,749.00 40,797.42 4,079.74 ‘ 100.65‘ %‘ 237.09‘ %‘ 23.56‘ %
SF 139 -DILLON SAFETY IMPROVEMENTS Beaverhead 41,062.92 .00 9,672.58
8616286000 None 40,797.42 M
BURKE-PATRICIA (U3486) |406 444-9420 S [S-278, L-1-227 N
Lat/Long 451400 / 1125500 Beg/End Term 271 |/ 291 Beg/End Sta /
Contract No |05613 Contractor Nm ‘SK CONSTRUCTION, INC. Cont Time 190 Wrk Day‘ Award Dt 06/25/2013 Award Amt 7,542,156.30
CO Days 0 Work Beg |09/30/2013 CO Amt 34,927.90
Adj Time 190 Sub Work Cmplt [06/19/2015 Cont Total 7,577,084.20
Time Used ’m‘ % Time Chrg 197 Final Accpt [01/29/2016
STPP-HSIP 14-2(29)72 RECONSTRUCTION, GRADING 8,666,455.32 7,542,156.30 603,372.50 ‘ 99.56‘ %‘ 140.75‘ %‘ 11.26‘%
CHECKERBOARD MARTINSDALE - EAST Meagher 7,544,090.34 34,927.90 849,242.45
4803029000 None 7,577,084.20 M
DAVIES-JIM (U1952) |406 444-3424 P P-14 N
Lat/Long 462947 / 1102019 Beg/End Term 717 | 771 Beg/End Sta 780+51.65 / 484+00.00
Contract No (06714 Contractor Nm ‘NELCON, INC. ‘ Cont Time 120 Wrk Day‘ Award Dt 09/02/2014 | Award Amt 5,916,976.00
CO Days 7 Work Beg |07/27/2015 CO Amt 229,615.95
Adj Time 127 Sub Work Cmplt N/A Cont Total 6,146,591.95
Time Used ’W‘ % Time Chrg 143 Final Accpt N/A
STPS-FLA 569-1(5)14 ‘ RECONSTRUCTION, GRADING 6,082,116.15 5,916,976.00 591,697.60 ‘ 99.47‘ %‘ 133.18‘ %‘ 12.89‘%
MOOSE CREEK ROAD -N & S Deer Lodge 6,114,146.64 229,615.95 788,036.87
4909005000 None 6,146,591.95 M
DALSOGLIO-MICHAEL (U1921) |406 444-6250 S S-569 N
Lat/Long 455655 / 1130256 Beg/End Term 14.44 | 18.45 Beg/End Sta 100+00.00 / 315+50.00
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Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |07A16 Contractor Nm [SLETTEN CONSTRUCTION COMPANY ‘ Cont Time 140 Cal Day Award Dt (11/09/2016 Award Amt 2,839,447.15
CO Days 0 Work Beg IN/A CO Amt .00
Adj Time 140 Sub Work Cmplt N/A Cont Total 2,839,447.15
Time Used W % Time Chrg 0 Final Accpt N/A
NHPB 90-7(112)334 ‘ BRIDGE CONSTRUCTION, REHAB AND | 2,915,494.25 2,839,447.15 397,522.60 ‘ .oo‘ %‘ 1.39‘ %‘ .oo‘%
1-90 YELLOWSTONE R LIVINGSTON Park .00 .00 5,511.67
8805112000 None 2,839,447.15 M
HADDICK-NATHAN (U1393) |406 444-9400 || | ]-90 N
Lat/Long 453839 / 1103339 Beg/End Term 333.4 / 337.0 Beg/End Sta 182+79.46 |/ 370+63.55
Contract No |09115 Contractor Nm ‘FRONTIER WEST, LLC ‘ Cont Time 340 Cal Day ‘ Award Dt 02/24/2015 Award Amt 10,649,906.33
CO Days 0 Work Beg [04/28/2015 CO Amt 37,086.00
Adj Time 340 Sub Work Cmplt N/A Cont Total 10,686,992.33
Time Used ’W‘ % Time Chrg 330 Final Accpt N/A
NHPB 15-1(105)2 ‘TIED BRIDGE CONSTRUCTION, REHAB AND | 5,693,901.40 4,811,520.13 433,036.81 ‘ 99.71‘ %‘ 72.52‘ %‘ 6.55‘%
SEP UPRR - 1 M N MONIDA Beaverhead 4,797,729.97 .00 314,024.47
6854105000 None 4,811,520.13 m
BRANDENBERGER-STEPHANIE|406 444-7675 || | |15 N
Lat/Long 443357 [/ 1122017 Beg/End Term 14 | 1.7 Beg/End Sta 8+50.00 / 22+00.00
IM 0002(756) ‘TIED BRIDGE CONSTRUCTION, REHAB AND 6,865,820.40 5,838,386.20 525,454.76 ‘ 100.15‘ %‘ 84.69‘ %‘ 7.56‘%
MONIDA - LIMA SEISMIC RETROFIT Beaverhead 5,884,544.81 37,086.00 444,984.65
4392756000 None 5,875,472.20 M
BRANDENBERGER-STEPHANIE’AOG 444-7675 || | |-15 N
Lat/Long 443702 / 1123310 Beg/End Term 12.7 | 129 Beg/End Sta 10+00.00 / 20+90.51
Contract Totals for ‘09115 ‘ 12,559,721.80 10,649,906.33 958,491.57, ‘ 99.96‘ %‘ 79.19‘ %‘ 7.11‘ A
Project Count 10,682,274.78 37,086.00 759,009.12
10,686,992.33
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Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No [10A16 Contractor Nm |PRECISION HIGHWAY CONTRACTORS, INC.‘ Cont Time 70 Wrk Day Award Dt [10/26/2016 Award Amt 1,316,434.68
CO Days 0 Work Beg IN/A CO Amt .00
Adj Time 70 Sub Work Cmplt N/A Cont Total 1,316,434.68
Time Used W % Time Chrg 0 Final Accpt N/A
IM-G 90-4(75)230 ‘ GUARDRAIL 1,487,499.75) 1,316,434.68 157,972.16 ‘ .oo‘ %‘ .40‘ %‘ .oo‘%
HOMESTAKE EROSION REPAIR Jefferson .00 .00 627.45
8764075000 None 1,316,434.68 M
ALSH-JOE (U9423) |406 494-9622 I [-90 N
Lat/Long 455425 / 1121933 Beg/End Term 230 / 2415 Beg/End Sta 176+69.49 |/ 776+34.00
Contract No (16116 Contractor Nm ‘BULLOCK CONTRACTING LLC ‘ Cont Time 40 Cal Day ‘ Award Dt 02/02/2016 Award Amt 626,768.46
CO Days 3 Work Beg |03/07/2016 CO Amt 25,795.07
Adj Time 43 Sub Work Cmplt N/A Cont Total 652,563.53
Time Used ’W‘ % Time Chrg 42 Final Accpt N/A
STPB 81001(6) ‘ DRAINAGE 775,413.50 626,768.46 125,353.69 ‘ 106.70‘ %‘ 75.29‘ %‘ 13.55‘ %
WEST SIDE CANAL-4 M N DILLON Beaverhead 696,293.64 25,795.07 94,374.40
8125006000 None 652,563.53 M
NELSON-JENNIFER M (U4348) |406 494-9636 X [X-81001 N
Lat/Long 471704 / 1123830 Beg/End Term 42 | 45 Beg/End Sta 3+75.00 / 18+20.00
Contract No 17216 Contractor Nm ‘JIM GILMAN EXCAVATING, INC. ‘ Cont Time 30 Wrk Day‘ Award Dt |03/01/2016 Award Amt 299,732.62
CO Days 0 Work Beg |05/19/2016 CO Amt .00
Adj Time 30 Sub Work Cmplt N/A Cont Total 299,732.62
Time Used ’m‘ % Time Chrg 30 Final Accpt N/A
NH 89-1(14)2 ‘ SEAL & COVER 387,848.85 299,732.62 35,967.91 ‘ 88.42‘ %‘ 91.82‘ %‘ 12.46‘%
I-15 BUSINESS RTE - DILLON Beaverhead 265,011.46 .00 33,027.50
8791014000 None 299,732.62 M
ALSH-JOE (U9423) |406 494-9622 N  N-89 N
Lat/Long 451334 / 1123809 Beg/End Term 25 / 29 Beg/End Sta 13+83.89 / 23+80.00
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Project Mgr | Liebel, Duane | Wrk Phn | 494-9651 | Cell Phn N/A | Email | dliebel@mt.gov | Crew | 2181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (18216 Contractor Nm JIM GILMAN EXCAVATING, INC. Cont Time 25 Wrk Day Award Dt [03/01/2016 Award Amt 170,282.00
CO Days 0 Work Beg |07/05/2016 CO Amt .00
Adj Time 25 Sub Work Cmplt N/A Cont Total 170,282.00
Time Used ’W‘ % Time Chrg 25 Final Accpt N/A
STPP 29-1(62)42 SEAL & COVER 210,980.30 170,282.00 17,028.20 ‘ 87.48‘ %‘ 145.17‘ %‘ 16.59‘%
TWIN BRIDGES - URBAN Madison 148,964.33 .00 24,719.55
8760062000 None 170,282.00 M
NELSON-JENNIFER M (U4348) |406 494-9636 P |P-29 N
Lat/Long 453238 / 1121957 Beg/End Term 422 | 435 Beg/End Sta 10+00.00 / 522+60.00
Contract No |DB115 Contractor Nm ‘CDM CONSTRUCTORS, INC. ‘ Cont Time 246 Cal Day ‘ Award Dt 01/29/2015 Award Amt 5,190,000.00
CO Days 37 Work Beg (03/02/2015 CO Amt 39,807.00
Adj Time 283 Sub Work Cmplt N/A Cont Total 5,229,807.00
Time Used ’W‘ % Time Chrg 274 Final Accpt N/A
IM 15-2(95)109 BUILDINGS (SCALES, REST AREAS) 5,190,000.00 5,190,000.00 .00 ‘ 101.03‘ %‘ .00‘ %‘ 4.77‘%
DIVIDE REST AREA Silver Bow 5,283,481.98 39,807.00 251,945.93
6876095000 None 5,229,807.00 m
MALONE-KEVIN (U0723) |406 444-9369 | 1-15 N
Lat/Long 455007 / 1124105 Beg/End Term 108.5 / 108.5 Beg/End Sta /
Contract No [JC415 Contractor Nm ‘MOUNTAIN WEST HOLDING COMPANY ‘ Cont Time 60 Wrk Day‘ Award Dt |05/12/2015 Award Amt 330,363.07|
CO Days 0 Work Beg |06/16/2015 CO Amt .00
Adj Time 60 Sub Work Cmplt N/A Cont Total 330,363.07
Time Used ’W‘ % Time Chrg 58 Final Accpt N/A
HSIP STWD(178) SIGNS 386,343.00 330,363.07 26,429.05 ‘ 99.32‘ %‘ 170.75‘ %‘ 13.75‘ %
SF 129 - BUTTE HRZNTAL CRV SIGNG DISTRICT WIDE, BUTTE 328,105.90 .00 45,128.24
7988178000 None 330,363.07| M
OSOBA-LEROY (U0342) |406 444-1280 | DIST WIDE N ‘
Lat/Long 455812 / 1123054 Beg/End Term / Beg/End Sta /
Project Mgr Totals for ‘Liebel, Duane ‘ 38,709,621.92‘ ‘ 34,922,864.03‘ ‘ 2,917,915.02‘ ‘ 88.14‘ %‘ 98.06‘ %‘ 9.20‘%
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Project Mgr | Liebel, Duane | Wrk Phn | 494-9651 | Cell Phn N/A | Email | dliebel@mt.gov | Crew | 2181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Project Mgr Totals for  [Liebel, Duane 38,709,621.92 34,922,864.03 2,917,915.02 ‘ 88.14‘ %‘ 98.06‘ %‘ 9.20‘%
Cont Count 11 31,103,431.99 367,231.92 2,861,295.76
Project Count 12 35,290,095.95
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Project Mgr [ Walker, Craig | Wrk Phn | 556-4724 | Cell Phn N/A | Email | cwalker@mt.gov | Crew | 2271
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 04116 Contractor Nm JIM GILMAN EXCAVATING, INC. ‘ Cont Time 90 Wrk Day‘ Award Dt 03/22/2016 Award Amt 4,376,956.46
CO Days 8 Work Beg (07/12/2016 CO Amt 236,196.70
Adj Time 98 Sub Work Cmplt N/A Cont Total 4,613,153.16
Time Used ’W‘ % Time Chrg 72 Final Accpt N/A
NH 12-1(20)0 ‘TIED SEAL & COVER 489,596.60 370,895.32 29,671.63 ‘ 28.98‘ %‘ 20.21‘ %‘ 5.58‘%
TARGHEE PASS-WEST YELLOWSTONE Gallatin 107,477.40 .00 5,997.00
8762020000 None 370,895.32 M
COMBS-JAMES (U1968) |406 444-6244 | [N N-12 N
Lat/Long 444041 / 1111123 Beg/End Term 00 / 94 Beg/End Sta 0+00.00 / 494+35.00
STPP 87-1(11)0 ‘TIED OVERLAYS 2,703,153.68 2,186,836.20 174,946.90 ‘ 90.61‘ %‘ 106.97‘ %‘ 9.27‘%
JCT RAYNOLDS PASS-QUAKE LAKE Gallatin 2,018,394.97 40,766.31 187,140.56
8761011000 None 2,227,602.51 m
COMBS-JAMES (U1968) |406 444-6244 || P p-87 N
Lat/Long 445003 / 1112524 Beg/End Term 00 / 7.0 Beg/End Sta 468+78.00 / 390+83.0
STPP 13-1(55)0 ‘TIED OVERLAYS 2,212,870.98 1,819,224.95 145,538.00 ‘ 92.59‘ %‘ 90.30‘ %‘ 7.05‘%
RAYNOLDS PASS - NORTH Madison 1,865,398.81 195,430.39 131,421.94
8758055000 None 2,014,655.34 M
COMBS-JAMES (U1968) |406 444-6244 || P P-13 N
Lat/Long 444604 | 1112805 Beg/End Term 00 / 86 Beg/End Sta 8+56.67 / 460+20.00
Contract Totals for ‘04116 ‘ 5,405,621.26] 4,376,956.47 350,156.53 ‘ 86.52‘ %‘ 92.69‘ %‘ 8.13‘ A
Project Count 3,991,271.18 236,196.70 324,559.50
4,613,153.17
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Contract No 05516 Contractor Nm |KNIFE RIVER CORPORATION - BELG ‘ Cont Time 120 Wrk Day Award Dt 08/23/2016 Award Amt 4,913,627.10
CO Days 0 Work Beg [11/17/2016 CO Amt .00
Adj Time 120 Sub Work Cmplt N/A Cont Total 4,913,627.10
Time Used ’W‘ % Time Chrg 7 Final Accpt N/A
STPIP 86-1(41)1 ‘ RECONSTRUCTION, GRADING 4,732,742.68 4,913,627.10 589,635.25 ‘ 1.54‘ %‘ 9.37‘ %‘ 73.28‘%
ROUSE-OAK/STORY MILL-BOZEMAN Gallatin 75,430.04 .00 55,276.39
4805041000 None 4,913,627.10 M
NORDHAGEN-BLAIR (U6573) |406 444-9128 P |P-86 N
Lat/Long 45420 / 1110150 Beg/End Term 09 / 21 Beg/End Sta 55+35.35 / 119+92.00
Contract No (06713 Contractor Nm ‘KNIFE RIVER CORPORATION - BELG ‘ Cont Time 275 Wrk Day‘ Award Dt 07/25/2013 Award Amt 16,407,782.85
CO Days 59 Work Beg (08/28/2013 CO Amt 593,350.00
Adj Time 334 Sub Work Cmplt 06/21/2016 Cont Total 17,001,132.85
Time Used ’W‘ % Time Chrg 311 Final Accpt N/A
IM-MT-STPU 90-6(112)300 RECONSTRUCTION, GRADING 19,155,707.61 16,407,782.85 1,312,622.63 ‘ 97.66‘ %‘ 109.89‘ %‘ 8.69‘%
EAST BELGRADE INTERCHANGE - NORTH | (Gallatin 16,602,587.86 593,350.00 1,442,493.31
5897112000 None 17,001,132.85 m
ISTUDT-MARK (U8724) |406 444-9191 | 1-90 N
Lat/Long 454539 / 1110952 Beg/End Term 299.4 | 2995 Beg/End Sta 1236+40.00 / 1241+10.00
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Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
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Contract No 06816 Contractor Nm |[MOUNTAIN WEST HOLDING COMPANY Cont Time 20 Wrk Day‘ Award Dt 08/23/2016 Award Amt 87,258.85
CO Days 0 Work Beg [10/03/2016 CO Amt .00
Adj Time 20 Sub Work Cmplt N/A Cont Total 87,258.85
Time Used ’W‘ % Time Chrg 15 Final Accpt N/A
HSIP-G 288-1(7)1 ‘TIED SAFETY 8,659.00 7,400.20 2,220.06 ‘ 96.38‘ %‘ 38.80‘ %‘ 12.08‘%
SF 149-MANHATTAN SFTY IMPRV Gallatin 7,132.38 .00 861.34
8945007000 None 7,400.20 M
GROVER-MICHAEL (U1380) |406 444-4188 || L [S-288 N
Lat/Long 455025 / 1111935 Beg/End Term 10 / 0.6 Beg/End Sta /
HSIP-G STWD(279) ‘TIED SAFETY 62,406.00 49,537.25 14,861.18 ‘ 112.61‘ %‘ 139.05‘ %‘ 37.04‘%
SF 139-BOZEMAN SAFETY IMPROVEMENT | Gallatin 55,784.80 .00 20,664.74
8643279000 None 49,537.25 m
GROVER-MICHAEL (U1380) |406 444-4188 || L |L-16-150, L-16-725, N
Lat/Long 454036 / 1110154 Beg/End Term / Beg/End Sta /
HSIP-G STWD(351) ‘TIED SAFETY 28,787.00 30,321.40 9,096.42 ‘ 101.83‘ %‘ 53.77‘ %‘ 15.84‘%
SF 149 - BOZEMAN SAFETY IMPROV Madison 30,876.93 .00 4,891.37
8917351000 None 30,321.40 M
GROVER-MICHAEL (U1380) |406 444-4188 || P |P-84, S-345, U-1216 N
Lat/Long 453531 / 1113424 Beg/End Term 65 / 7.0 Beg/End Sta /
Contract Totals for ‘06816 ‘ 99,852.00 87,258.85 26,177.66 ‘ 107.49‘ %‘ 100.92‘ %‘ 28.17‘ A
Project Count 93,794.11] .00 26,417.45
87,258.85
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Contract No 07113 Contractor Nm |M.A. DEATLEY CONSTRUCTION, INC. ‘ Cont Time 15 Wrk Day Award Dt [01/29/2013 Award Amt 5,991,991.42
CO Days 136 Work Beg |03/11/2013 CO Amt 3,018,223.17
Adj Time 151 Sub Work Cmplt 01/21/2016 Cont Total 9,010,214.59
Time Used ’W‘ % Time Chrg 14 Final Accpt [07/28/2016
NH 50-1(28)42 ‘ RECONSTRUCTION, GRADING 5,616,410.71 5,991,991.42 599,199.14 ‘ 106.62‘ %‘ 135.53‘ %‘ 8.45‘%
TURN LANES-GALLATIN CANYON Gallatin 9,606,859.84 3,018,223.17| 812,090.10
2544028000 None 9,010,214.59 M
DAVIES-JIM (U1952) |406 444-3424 N N-50 N
Lat/Long 451148 / 1111413 Beg/End Term 41.4 | 66.01 Beg/End Sta 251+10.00 / 1086+98.13
Contract No (08615 Contractor Nm ‘HIGHLAND CONSTRUCTION SERVICES, LLC‘ Cont Time 30 Wrk Day‘ Award Dt 06/23/2015 Award Amt 363,266.00
CO Days 0 Work Beg 09/17/2015 CO Amt 74,039.50
Adj Time 30 Sub Work Cmplt 06/17/2016 Cont Total 437,305.50
Time Used ’W‘ % Time Chrg 24 Final Accpt N/A
STPP 87-2(2)16 ‘ SCOUR PROJECTS 742,716.00 363,266.00 36,326.60 ‘ 93.95‘ %‘ 148.65‘ %‘ 13.14‘%
EROSION REPAIR - HEBGEN LAKE Gallatin 410,858.92 74,039.50 53,998.37
8187002000 None 437,305.50 m
ROUSE-DUSTIN (U9174) |406 444-6005 P |P-87 N

Lat/Long 444802 / 1111356

Beg/End Term

Beg/End Sta
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Contract No (14216 Contractor Nm [RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 60 Wrk Day Award Dt [03/01/2016 Award Amt 1,458,077.50
CO Days 0 Work Beg [04/06/2016 CO Amt 4,389.38
Adj Time 60 Sub Work Cmplt N/A Cont Total 1,462,466.88
Time Used | 86.67| % Time Chrg 52 Final Accpt [N/A
UPP 1201(16) ‘TIED OVERLAYS 513,734.70 402,523.00 40,252.30 ‘ 86.02‘ %‘ 23.40‘ %‘ 2.71‘%
S 19TH AVE - KAGY TO STUCKY Gallatin 348,183.25 2,268.22 9,420.36)
8786016000 None 404,791.22 M
ELBORN-CHAD (U2373) |406 994-1843 | | U  [C001201 N
Lat/Long 453930 / 1110346 Beg/End Term 45 / 111 Beg/End Sta 10+00.00 / 69+25.00
HSIP 345-1(10)10 ‘TIED OVERLAYS 1,264,008.51 1,055,554.50 105,555.45 ‘ 107.59‘ %‘ 240.76‘ %‘ 22.33‘%
SF 129 - SB RT TURN PATTERSON Gallatin 1,137,964.38 2,121.16 254,135.20
8033010000 None 1,057,675.66 m
MALONE-KEVIN (U0723) |406 4449369 || S [S-345 N
Lat/Long 453804 / 1110344 Beg/End Term 10.1 / 10.8 Beg/End Sta 236+78.60 / 276+33.30
Contract Totals for ‘14216 ‘ 1,777,743.21 1,458,077.50 145,807.75 ‘ 101.62‘ %‘ 180.76‘ %‘ 17.73‘%
Project Count 1,486,147.63 4,389.38 263,555.56)
1,462,466.88
Contract No DB914 Contractor Nm DIAMOND CONSTRUCTION, INC. ‘ Cont Time 160 Cal Day Award Dt (09/25/2014 Award Amt 2,440,000.00
CO Days 0 Work Beg [12/29/2014 CO Amt 100,752.01
Adj Time 160 Sub Work Cmplt 10/13/2016 Cont Total 2,540,752.01
Time Used | 95.00| % Time Chrg 152 Final Accpt [N/A
STPP 13-1(46)16 ‘ BUILDINGS (SCALES, REST AREAS) 2,440,000.00 2,440,000.00 .00 ‘ 98.53‘ %‘ .oo‘ %‘ 15.61‘%
RAYNOLDS PASS REST AREA Madison 2,503,317.70 100,752.01 390,792.69
6873046000 None 2,540,752.01 M
MALONE-KEVIN (U0723) |406 444-9369 || P P-13 N ‘
Lat/Long 445213 / 1113346 Beg/End Term 16.0 / 16.0 Beg/End Sta /
Project Mgr Totals for Malker, Craig ‘ ‘ 39,970,793.47‘ ‘ 36,038,960.19‘ ‘ 3,059,925.56‘ ‘ 86.78‘ %‘ 110.11‘ %‘ 9.69‘%
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Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Project Mgr Totals for Malker, Craig 39,970,793.47 36,038,960.19 3,059,925.56 ‘ 86.78‘ %‘ 110.11‘ %‘ 9.69‘%
Cont Count 8 34,770,267.28 4,026,950.76 3,369,183.37|
Project Count 13 40,065,910.95
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Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 01215 Contractor Nm [SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 125 Wrk Day Award Dt 02/24/2015 Award Amt 8,198,198.00
CO Days 10 Work Beg |03/30/2015 CO Amt 411,290.67
Adj Time 135 Sub Work Cmplt N/A Cont Total 8,609,488.67
Time Used ’W‘ % Time Chrg 131 Final Accpt N/A
HSIP - NH 60-2(100)74 RECONSTRUCTION, GRADING 8,709,929.93 8,198,197.97 655,855.84] ‘ 103.65‘ %‘ 97.85‘ %‘ 7.19‘ %
BELT -N & S - PHASE 2 Cascade 8,924,003.85 411,290.67| 641,738.87
4043100000 None 8,609,488.64 M
ISTUDT-MARK (U8724) |406 444-9191 N N-60 N
Lat/Long 472356 [/ 1105726 Beg/End Term 73.86 | 77.57 Beg/End Sta 64+32.00 / 126+50.00
Contract No [02515 Contractor Nm ‘HI-TECH ROCKFALL CONSTRUCTION, INC. ‘ Cont Time 120 Wrk Day‘ Award Dt 05/26/2015 Award Amt 6,976,976.97
CO Days 20 Work Beg (07/13/2015 CO Amt 560,380.00
Adj Time 140 Sub Work Cmplt 11/17/2016 Cont Total 7,537,356.97
Time Used ’W‘ % Time Chrg 139 Final Accpt N/A
IM 15-4(154)218 SLIDE OR SLOPE STABALIZATION 8,119,204.28 6,976,976.97 697,697.70 ‘ 93.25‘ %‘ 81.07‘ %‘ 8.05‘ %
D3 ROCK FALL MITIGATION (PHASE 1) Lewis and Clark 7,028,378.26 560,380.00 565,634.88
7619154000 None 7,537,356.97 m
NORDHAGEN-BLAIR (U6573) |406 444-9128 | 1-15 N
Lat/Long 465502 / 1120712 Beg/End Term 218.0 / 220.1 Beg/End Sta 124+97.21 | 244+00.39
Contract No |02C15 Contractor Nm ‘BULLOCK CONTRACTING LLC ‘ Cont Time 40 Wrk Day‘ Award Dt [12/22/2015 Award Amt 626,949.64
CO Days 2 Work Beg |02/18/2016 CO Amt .01
Adj Time 42 Sub Work Cmplt 12/14/2016 Cont Total 626,949.65
Time Used ’m‘ % Time Chrg 42 Final Accpt N/A
HSIP 330-1(19)35 SAFETY 781,294.15 626,949.64 62,694.96 ‘ 101.01‘ %‘ 192.56‘ %‘ 19.06‘ %
ISF 129 - FLATTENING E CASCADE Cascade 633,298.46 .01 120,725.74
8043019000 None 626,949.65 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 S S-330 N

Lat/Long 471529 / 114116

Beg/End Term

36.4 / 34.8

Beg/End Sta

29+80.00 / 114+70.00
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Contract No |03C16 Contractor Nm [RIVERSIDE CONTRACTING, INC. - MSLA Cont Time 120 Wrk Day Award Dt (12/20/2016 Award Amt 8,748,541.48
CO Days 0 Work Beg IN/A CO Amt .00
Adj Time 120 Sub Work Cmplt N/A Cont Total 8,748,541.48
Time Used W % Time Chrg 0 Final Accpt N/A
IM 15-5(124)282 ‘ RECONSTRUCTION, GRADING 9,228,753.43 8,748,541.48 699,883.32 ‘ .oo‘ %‘ 2.52‘ %‘ .oo‘%
EMERSON JCT - MANCHESTER Cascade .00 .00 17,668.58
7621124000 None 8,748,541.48 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 | 1-15 N
Lat/Long 473207 |/ 1112447 Beg/End Term 282.2 | 285.9 Beg/End Sta 776+00.00 / 964+00.00
Contract No (06116 Contractor Nm ‘PAVEMENT MAINTENANCE SOLUTIONS, INq Cont Time 35 Wrk Day‘ Award Dt 02/02/2016 Award Amt 602,660.23
CO Days 0 Work Beg |04/08/2016 CO Amt 11,235.87
Adj Time 35 Sub Work Cmplt N/A Cont Total 613,896.10
Time Used ’W‘ % Time Chrg 19 Final Accpt N/A
NH - G 101-1(14)0 ‘TIED SEAL & COVER 423,808.60 390,804.13 46,896.50 ‘ 95.55‘ %‘ 62.49‘ %‘ 7.85‘%
3RD ST NW - GTF Cascade 373,400.78 .00 29,305.36|
8742014000 None 390,804.13 m
MCOMBER-CHRISTIE (U3065) |406 454-5900 N N-101 N
Lat/Long 473109 / 1111835 Beg/End Term 04 / 23 Beg/End Sta 32+80.84 / 130+34.84
NH 5299(115) ‘TIED SEAL & COVER 228,889.20 211,856.10 25,422.73 ‘ 89.06‘ %‘ 28.50‘ %‘ 3.65‘%
14TH & 1I5THSTN & S- GTF Cascade 198,695.21 11,235.87| 7,246.66
8743115000 None 223,091.97 M
MCOMBER-CHRISTIE (U3065) ’406 454-5900 N N-110, N-10 N
Lat/Long 473014 / 1111657 Beg/End Term 03 / 17 Beg/End Sta 125+41.21 / 300+60.53
Contract Totals for ‘06116 652,697.80 602,660.23 72,319.23 93.19‘ %‘ 50.54‘ %‘ 6.39‘ A
Project Count 572,095.99 11,235.87 36,552.02
613,896.10
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Contract No 09316 Contractor Nm |[UNITED MATERIALS OF GREAT FALLS, INC. ‘ Cont Time 60 Wrk Day Award Dt 04/05/2016 Award Amt 1,428,633.35
CO Days 0 Work Beg |05/23/2016 CO Amt 91,160.00
Adj Time 60 Sub Work Cmplt N/A Cont Total 1,519,793.35
Time Used ’W‘ % Time Chrg 54 Final Accpt N/A
CMDP-G 60-2(112)91 ‘TIED SAFETY 743,146.42 883,747.00 88,374.70 92.43‘ %‘ 90.35‘ %‘ 9.77‘ %
10TH AVE S & 32ND ST - GTF Cascade 816,860.86| .00 79,847.24
8663112000 None 883,747.00 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 U N-60 N
Lat/Long 472938 / 1111417 Beg/End Term 90.9 / 917 Beg/End Sta /
NH 60-2(114)90 ‘TIED CRACK SEAL 471,756.25 544,886.35 54,488.64 95.55‘ %‘ 25.39‘ %‘ 2.28‘%
10TH AVE S - 26TH TO 57TH (GTF) Cascade 607,739.45 91,160.00 13,834.37
8971114000 None 636,046.35 m
MCOMBER-CHRISTIE (U3065) |406 454-5900 U N-60 N
Lat/Long 472938 / 1111425 Beg/End Term 90.3 / 92.2 Beg/End Sta 165+82.24 | 284+96.96
Contract Totals for ‘09316 ‘ 1,214,902.67 1,428,633.35 142,863.34 93.74‘ %‘ 65.57‘ %‘ 6.58‘ 7
Project Count 1,424,600.31 91,160.00 93,681.61
1,519,793.35
Contract No 13116 Contractor Nm |(OFTEDAL CONSTRUCTION, INC. ‘ Cont Time 140 Wrk Day Award Dt 03/01/2016 Award Amt 4,262,522.65
CO Days 0 Work Beg |04/05/2016 CO Amt 42,510.40
Adj Time 140 Sub Work Cmplt N/A Cont Total 4,305,033.05
Time Used ’m‘ % Time Chrg 143 Final Accpt N/A
IM-G 15-4(155)225 ‘ SLIDE OR SLOPE STABALIZATION 6,493,855.23 4,262,522.64 426,252.26 96.51‘ %‘ 107.20‘ %‘ 11.00‘%
D3 ROCK FALL MITIGATION (PH 2) Cascade 4,154,922.40 42,510.40 456,945.90
7619155000 None 4,305,033.04 M
NORDHAGEN-BLAIR (U6573) |406 444-9128 | 1-15 N
Lat/Long 470527 / 1115734 Beg/End Term / Beg/End Sta /
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Contract No [13A16 Contractor Nm |PAVEMENT MAINTENANCE SOLUTIONS, INq Cont Time 30 Wrk Day Award Dt [10/26/2016 Award Amt 665,262.25
CO Days 0 Work Beg IN/A CO Amt .00
Adj Time 30 Sub Work Cmplt N/A Cont Total 665,262.25
Time Used W % Time Chrg 0 Final Accpt N/A
IM 15-5(137)291 SEAL & COVER 788,554.89 665,262.25 99,789.34 ‘ .oo‘ %‘ .55‘ %‘ .oo‘%
VAUGHN - NORTH Cascade .00 .00 550.24
8968137000 None 665,262.25 M
SNYDER-ROBERT (U1111) |406 444-6229 | 1-15 N
Lat/Long 473741 |/ 1113455 Beg/End Term 291.3 / 301.4 Beg/End Sta 1250+00.00 / 1782+18.00
Contract No [JC714 Contractor Nm ‘MONTANA LINES, INC. - GFLS ‘ Cont Time (12/12/2014  Cmplt Dt‘ Award Dt 07/22/2014 Award Amt 348,848.00
CO Days -10 Work Beg |09/08/2014 CO Amt .00
Adj Time [12/02/2014 Sub Work Cmplt 06/25/2015 Cont Total 348,848.00
Time Used ’W‘ % Final Accpt N/A
HSIP 15-4(146)190 SAFETY 402,564.50 348,848.00 34,884.80 ‘ 77.92‘ %‘ 161.31‘ %‘ 20.70‘ oA
SF 129-GREAT FALLS WRONG WAY-PH 1 DISTRICT WIDE, GREAT FALLS 271,826.95 .00 56,273.70
8002146000 None 348,848.00 m
PRIEBE-GABE (U2177) |406 444-6080 | 1-15 N
Lat/Long 473128 / 1111827 Beg/End Term 190.5 / 397.9 Beg/End Sta /
Project Mgr Totals for }Aafedt, Randy 36,391,756.88 31,858,592.53 2,892,240.79 ‘ 69.78‘ %‘ 68.80‘ %‘ 8.65‘ %
Cont Count 9 23,009,126.22 1,116,576.95 1,989,771.54
Project Count 11 32,975,169.48
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Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 02516 Contractor Nm |NELCON, INC. ‘ Cont Time 145 Wrk Day Award Dt 05/24/2016 Award Amt 7,431,298.00
CO Days 5 Work Beg |09/23/2016 CO Amt 14,520.00
Adj Time 150 Sub Work Cmplt N/A Cont Total 7,445,818.00
Time Used ’W‘ % Time Chrg 30 Final Accpt N/A
STPP-FLA 58-1(32)6 RECONSTRUCTION, GRADING 7,528,588.18 7,431,298.00 594,503.84) 26.94‘ %‘ 27.85‘ %‘ 8.25‘%
EAST OF KIOWA - EAST Glacier 2,006,177.13 14,520.00 165,568.00
4045032000 None 7,445,818.00 M
SNYDER-ROBERT (U1111) |406 444-6229 P |P-58 N
Lat/Long 483243 / 1131058 Beg/End Term 56 / 9.9 Beg/End Sta 315+32.83 / 544+58.99
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Contract No 06815 Contractor Nm HIGHWAY SPECIALTIES, INC. ‘ Cont Time 70 Wrk Day‘ Award Dt 08/18/2015 Award Amt 728,801.15
CO Days 0 Work Beg |04/25/2016 CO Amt .00
Adj Time 70 Sub Work Cmplt 11/23/2016 Cont Total 728,801.15
Time Used ’W‘ % Time Chrg 69 Final Accpt N/A
HSIP 18203(4) ‘TIED SIGNS 10,876.00 13,788.00 2,068.20 ‘ 93.93‘ %‘ 15.89‘ %‘ 2.54‘%
SF 099 KIOWA CUTOFF SIGNING Glacier 12,951.08 .00 328.54
7274004000 None 13,788.00 M
ULBERG-IVAN (U9228) |406 444-6217 || L [X-18203 N
Lat/Long 482934 / 1131540 Beg/End Term 0.0 / 118 Beg/End Sta /
HSIP 18(52) ‘TIED GUARDRAIL 140,391.38 173,346.23 26,001.93 ‘ 113.25‘ %‘ 17.71‘ %‘ 2.35‘%
SF 109 - G RAIL - HEART BUTTE Glacier 196,322.30 .00 4,606.02
7509052000 None 173,346.23 m
PRIEBE-GABE (U2177) |406 444-6080 | | R |L-18-100 N
Lat/Long 481907 / 1125726 Beg/End Term 19 / 195 Beg/End Sta 110+00 / 130+00
HSIP 1-3(74)223 ‘TIED GUARDRAIL 321,069.38 541,666.93 81,250.04 ‘ 110.75‘ %‘ 53.68‘ %‘ 7.27‘%
SF 119 - GR S OF BROWNING Glacier 599,914.64) .00 43,614.58
7885074000 None 541,666.93 M
SNYDER-ROBERT (U1111) |406 4446229 || P N-1 N
Lat/Long 483209 / 1125854 Beg/End Term 2231 |/ 2235 Beg/End Sta 80+32.00 / 112+00.00
Contract Totals for ‘06815 ‘ 472,336.76 728,801.16 109,320.17 ‘ 111.03‘ %‘ 44.41‘ %‘ 6.00‘ A
Project Count 809,188.02 .00 48,549.14
728,801.16




23 DEC 2016

MONTANA DEPARTMENT OF TRANSPORTATI ON

[Page 71 of 138 |

| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 3 Great Falls
Project Mgr | Beckedahl, Mark | Wrk Phn | 873-8624 | Cell Phn | 450-2225 |Email |  mbeckedahl@mt.gov | Crew | 3286
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 06916 Contractor Nm |[MONTANA LINES, INC. - GFLS ‘ Cont Time 70 Wrk Day Award Dt [09/20/2016 Award Amt 1,126,900.09
CO Days 0 Work Beg IN/A CO Amt .00
Adj Time 70 Sub Work Cmplt N/A Cont Total 1,126,900.09
Time Used W‘ % Time Chrg 1 Final Accpt N/A
NH 1-3(76)222 ‘ SIGNALS 773,635.35 1,126,900.09 157,766.01 ‘ .oo‘ %‘ 6.87‘ %‘ .oo‘%
BROWNING SIGNALS Glacier .00 .00 10,836.82
7904076000 None 1,126,900.09 M
PRIEBE-GABE (U2177) |406 444-6080 N N-1 N
Lat/Long 483321 / 1130048 Beg/End Term 221.523 | 222.318 Beg/End Sta 111+00.00 / 145+12.00
Contract No (08916 Contractor Nm ‘PAVEMENT MAINTENANCE SOLUTIONS, INq Cont Time 30 Wrk Day‘ Award Dt (09/20/2016 Award Amt 843,307.50
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 30 Sub Work Cmplt N/A Cont Total 843,307.50
Time Used W % Time Chrg 0 Final Accpt N/A
STPP 58-1(48)26 ‘ CRACK SEAL 880,677.95 843,307.50) 101,196.90 ‘ .oo‘ %‘ .65‘ %‘ .00‘%
HUDSON BAY DIVIDE - NORTH Glacier .00 .00 653.70
8976048000 None 843,307.50 M
SNYDER-ROBERT (U1111) |406 444-6229 P |P-58 N
Lat/Long 485007 / 1132502 Beg/End Term 25,5 / 50.2 Beg/End Sta 0+00.00 / 1296+14.48
Contract No 10714 Contractor Nm ‘L.H.C., INCORPORATED ‘ Cont Time 165 Wrk Day‘ Award Dt [10/21/2014 Award Amt 11,025,595.66
CO Days 71 Work Beg |04/07/2015 CO Amt 1,168,023.99
Adj Time 236 Sub Work Cmplt 12/22/2016 Cont Total 12,193,619.65
Time Used ’W‘ % Time Chrg 190 Final Accpt N/A
STPP-FLA 58-1(28)0 ‘ RECONSTRUCTION, GRADING 12,084,887.92 11,025,595.62 771,791.69 ‘ 99.06‘ %‘ 142.65‘ %‘ 9.11‘ %
BROWNING - WEST Glacier 12,078,860.61 1,168,023.99 1,100,979.79
4045028000 None 12,193,619.61 M
SNYDER-ROBERT (U1111) |406 444-6229 P P-58 N
Lat/Long 433322 / 1130425 Beg/End Term 0.0 / 5.6 Beg/End Sta 23+59.84 / 315+32.83
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 3 Great Falls
Project Mgr | Beckedahl, Mark | Wrk Phn | 873-8624 | Cell Phn | 450-2225 |Email |  mbeckedahl@mt.gov | Crew | 3286
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (12216 Contractor Nm |[MONTANA LINES, INC. - GFLS Cont Time 50 Wrk Day Award Dt 02/16/2016 Award Amt 196,598.75
CO Days 5 Work Beg |06/22/2016 CO Amt 35,790.00
Adj Time 55 Sub Work Cmplt N/A Cont Total 232,388.75
Time Used ’m % Time Chrg 23 Final Accpt N/A
HSIP-G STWD(288) SAFETY 389,700.00 196,598.75 17,693.89 ‘ 93.54‘ %‘ 149.87‘ %‘ 12.20‘ %
SF 139 - VMS SAFETY IMPROVEMENTS Cascade 217,375.25 35,790.00 26,518.06
8619288000 None 232,388.75 M
GROVER-MICHAEL (U1380) |406 444-4188 | 1-15, N-1 N
Lat/Long 472730 / 1112411 Beg/End Term 2743 | 398.0 Beg/End Sta /
Contract No (16216 Contractor Nm ‘RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 30 Wrk Day‘ Award Dt 02/16/2016 Award Amt 1,587,239.80
CO Days 0 Work Beg |05/24/2016 CO Amt .00
Adj Time 30 Sub Work Cmplt 12/13/2016 Cont Total 1,587,239.80
Time Used ’W‘ % Time Chrg 21 Final Accpt N/A
STPS 552-1(4)0 OVERLAYS 1,769,827.9 1,587,239.80 158,723.98 ‘ 102.30‘ %‘ 35.57‘ %‘ 3.48‘ oA
SUNBURST - EAST Toole 1,623,793.50 .00 56,452.19
8752004000 None 1,587,239.80 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 S [S-552 N
Lat/Long 485305 / 1114748 Beg/End Term 0.1 / 838 Beg/End Sta 0+00.00 / 459+30.70
Contract No 21216 Contractor Nm ‘M.A. DEATLEY CONSTRUCTION, INC. ‘ Cont Time 110 Wrk Day‘ Award Dt 03/01/2016 Award Amt 4,869,305.10
CO Days 16 Work Beg |04/12/2016 CO Amt 6,820.00
Adj Time 126 Sub Work Cmplt N/A Cont Total 4,876,125.10
Time Used ’W‘ % Time Chrg 115 Final Accpt N/A
MT-NH 1-3(71)255 ‘ RECONSTRUCTION, GRADING 4,896,807.62 4,869,305.10 486,930.51 ‘ 101.32‘ %‘ 106.29‘ %‘ 10.48‘ %
CUT BANK URBAN Glacier 4,940,716.00 6,820.00 517,575.87
7624071000 None 4,876,125.10 M
PRINZING-STEPHEN (U1814) |406 454-5899 N N-1 N ‘
Lat/Long 483801 / 1121939 Beg/End Term 254.6 | 256.0 Beg/End Sta 100+00.00 / 163+00.00

Project Mgr Totals for ‘Beokedahl, Mark

28,796,461.68

27,809,046.02‘ ‘

2,397,926.99‘ ‘

74.66‘ %‘

80.37‘ %‘

8.89‘ %4
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District 3 Great Falls
Project Mgr | Beckedahl, Mark | Wrk Phn | 873-8624 | Cell Phn | 450-2225 |Email |  mbeckedahl@mt.gov | Crew | 3286
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Project Mgr Totals for [Beckedahl, Mark 28,796,461.68 27,809,046.02 2,397,926.99 ‘ 74.66‘ %‘ 80.37‘ %‘ 8.89‘%
Cont Count 8 21,676,110.51 1,225,153.99 1,927,133.57
Project Count 10 29,034,200.01
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Project Mgr | [Carlson, Jack | Wrk Phn | 444-9320 | Cell Phn | 431-0074 | Email | jcarlson@mt.gov | Crew | 3187
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 01716 Contractor Nm HIGHMARK TRAFFIC SERVICES, INC. ‘ Cont Time 25 Wrk Day Award Dt (07/26/2016 Award Amt 153,530.00
CO Days 0 Work Beg |08/18/2016 CO Amt .00
Adj Time 25 Sub Work Cmplt N/A Cont Total 153,530.00
Time Used ’W‘ % Time Chrg 14 Final Accpt N/A
HSIP-G 279-1(23)2 ‘ RUMBLE STRIPS 171,550.00 153,530.00) 30,706.00 ‘ 94.95‘ %‘ 18.95‘ %‘ 3.99‘%
SF 149 LINCOLN RD CLRS Lewis and Clark 145,782.50 .00 5,818.24
8924023000 None 153,530.00 M
GROVER-MICHAEL (U1380) |406 444-4188 S [S-279 N
Lat/Long 455301 / 1122034 Beg/End Term 20 / 39.0 Beg/End Sta /
Contract No |01A15 Contractor Nm ‘SLETTEN CONSTRUCTION COMPANY ‘ Cont Time 20 Wrk Day‘ Award Dt [10/20/2015 Award Amt 25,068,542.09
CO Days 0 Work Beg |03/01/2016 CO Amt - 87,684.64
Adj Time 20 Sub Work Cmplt N/A Cont Total 24,980,857.45
Time Used W % Time Chrg 0 Final Accpt N/A
IM-NHPB 15-4(128)192 BRIDGE CONSTRUCTION, REHAB AND ¥ 33,516,293.74 25,068,542.08 1,504,112.52 ‘ 60.21‘ %‘ 92.37‘ %‘ 9.24‘ %
CAPITOL INTCH/CEDAR INTCH - HELENA Lewis and Clark 15,042,099.17 - 87,684.64 1,389,359.29
6047128000 None 24,980,857.44 m
LLOYD-MIKI (U0413) |406 444-9200 | 1-15 N
Lat/Long 463556 / 1120012 Beg/End Term 192.2 / 193.2 Beg/End Sta 141+14.81 / 189+37.89
Contract No |03516 Contractor Nm ‘SOUTH HILLS ELECTRIC, INC. ‘ Cont Time 15 Wrk Day‘ Award Dt (05/24/2016 Award Amt 26,900.00
CO Days 0 Work Beg |07/25/2016 CO Amt .00
Adj Time 15 Sub Work Cmplt 11/14/2016 Cont Total 26,900.00
Time Used ’W‘ % Time Chrg 13 Final Accpt N/A
HSIP-G 25(82) ‘ SAFETY 30,000.00 26,900.00 4,035.00 ‘ 79.80‘ %‘ 73.57‘ %‘ 13.83‘ %
SF 139 - HELENA SIGNAL BORDERS Lewis and Clark 21,465.00 .00 2,968.53
8124082000 None 26,900.00 M
PRIEBE-GABE (U2177) |406 444-6080 N |C000008, C000108 N
Lat/Long 463523 / 1120032 Beg/End Term / Beg/End Sta /
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District 3 Great Falls
Project Mgr | [Carlson, Jack | Wrk Phn | 444-9320 | Cell Phn | 431-0074 | Email | jcarlson@mt.gov | Crew | 3187
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 03615 Contractor Nm |[MONTANA LINES, INC. - GFLS Cont Time 25 Wrk Day Award Dt 06/23/2015 Award Amt 97,177.40
CO Days 0 Work Beg |09/25/2015 CO Amt .00
Adj Time 25 Sub Work Cmplt 04/18/2016 Cont Total 97,177.40
Time Used ’W‘ % Time Chrg 25 Final Accpt [09/22/2016
HSIP STWD(232) SIGNALS 99,266.00 97,177.40 9,717.74 ‘ 98.89‘ %‘ 198.94‘ %‘ 20.12‘ %
SF 139-GREAT FALLS ADVANCE SIGNAL FLA Hill 96,095.31] .00 19,332.80
8119232000 None 97,177.40 M
PRIEBE-GABE (U2177) |406 444-6080 | | N |N-8, U-5809, N-1, N- N
Lat/Long 473128 / 1111831 Beg/End Term / Beg/End Sta /
Contract No (04816 Contractor Nm ‘HELENA SAND & GRAVEL, INC. Cont Time 80 Wrk Day‘ Award Dt 08/23/2016 Award Amt 2,157,409.72
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 80 Sub Work Cmplt N/A Cont Total 2,157,409.72
Time Used W Time Chrg 0 Final Accpt N/A
HSIP-G 279-1(17)2 ‘TIED RECONSTRUCTION, GRADING 2,688,915.30 2,135,585.92 213,558.59 ‘ .99‘ %‘ .54‘ %‘ 5.43‘ %
SF 119 - JCT S-279/S-231 Lewis and Clark 21,148.65 .00 1,148.34
7784017000 None 2,135,585.92 m
SNYDER-ROBERT (U1111) |406 444-6229 || S [S-279 N
Lat/Long 464215 / 1120349 Beg/End Term 1.8 /| 24 Beg/End Sta 651+93.60 / 680+00.00
HSIP-G 25(86) ‘TIED SAFETY 26,926.60 21,823.80 2,182.38 ‘ 2.96‘ %‘ 8.11‘ %‘ 27.37‘ %
SF 149 HELENA SAFETY IMPROVEMENTS Lewis and Clark 646.35 .00 176.92
8925086000 None 21,823.80 M
GROVER-MICHAEL (U1380) ’406 444-4188 || S |U-5820, S-284, S-453 N
Lat/Long 463905 / 1114005 Beg/End Term 47 | 4.9 Beg/End Sta /
Contract Totals for ‘04816 ‘ 2,715,841.90 2,157,409.72 215,740.97 ‘ 1.01‘ %‘ .61‘ %‘ 6.08‘ A
Project Count 21,795.00 .00 1,325.26
2,157,409.72
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 3 Great Falls
Project Mgr | [Carlson, Jack | Wrk Phn | 444-9320 | Cell Phn | 431-0074 | Email | jcarlson@mt.gov | Crew | 3187
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 05116 Contractor Nm HELENA SAND & GRAVEL, INC. ‘ Cont Time 35 Wrk Day Award Dt 02/02/2016 Award Amt 1,430,430.00
CO Days 8 Work Beg [04/11/2016 CO Amt 118,685.70
Adj Time 43 Sub Work Cmplt N/A Cont Total 1,549,115.70
Time Used ’W‘ % Time Chrg 39 Final Accpt N/A
NH 8-2(93)39 ‘TIED OVERLAYS 1,106,354.40 1,097,320.70 109,732.07 ‘ 106.28‘ %‘ 65.69‘ %‘ 5.70‘%
WILLIAMS ST-BENTON-HLNA Lewis and Clark 1,264,097.91 92,128.70 72,077.97
8745093000 None 1,189,449.40 M
SNYDER-ROBERT (U1111) |406 444-6229 | | N |N-8 N
Lat/Long 463626 [/ 1120428 Beg/End Term 3948 /| 429 Beg/End Sta 1060+51 / 1240+25.83
NH 8-2(95)50 ‘TIED SEAL & COVER 360,598.00 333,109.30 33,310.93 ‘ 94.00‘ %‘ 40.76‘ %‘ 4.02‘%
E HELENA - EAST Lewis and Clark 338,093.00 26,557.00 13,578.80
8744095000 None 359,666.30 M
SNYDER-ROBERT (U1111) |406 444-6229 | | N |N-8 N
Lat/Long 463509 / 1115211 Beg/End Term 499 [/ 545 Beg/End Sta 0+00.00 / 244+90.52
Contract Totals for ‘05116 1,466,952.40 1,430,430.00 143,043.00 ‘ 103.43‘ %‘ 59.88‘ %‘ 5.35‘%
Project Count 1,602,190.91 118,685.70 85,656.77
1,549,115.70
Contract No |06716 Contractor Nm MONTANA LINES, INC. - GFLS ‘ Cont Time 20 Wrk Day Award Dt 07/26/2016 Award Amt 180,617.95
CO Days 0 Work Beg |08/24/2016 CO Amt .00
Adj Time 20 Sub Work Cmplt N/A Cont Total 180,617.95
Time Used ’W‘ % Time Chrg 10 Final Accpt N/A
CMDP-G 8-2(102)47 SAFETY 180,270.50 180,617.95 18,061.80 ‘ 81.80‘ %‘ 80.15‘ %‘ 9.80‘%
US-12 & CROSSROADS PKWY/(HEL) Lewis and Clark 147,746.15 .00 14,476.09
9055102000 None 180,617.95 M
GROVER-MICHAEL (U1380) |406 444-4188 | | N |N-8 N
Lat/Long 463522 / 1115727 Beg/End Term 473 | 477 Beg/End Sta /
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Project Mgr | [Carlson, Jack | Wrk Phn | 444-9320 | Cell Phn | 431-0074 | Email | jcarlson@mt.gov | Crew | 3187
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 08815 Contractor Nm HELENA SAND & GRAVEL, INC. ‘ Cont Time 25 Wrk Day Award Dt [09/08/2015 Award Amt 240,521.20
CO Days 0 Work Beg [10/26/2015 CO Amt .00
Adj Time 25 Sub Work Cmplt N/A Cont Total 240,521.20
Time Used ’W‘ % Time Chrg 23 Final Accpt N/A
HSIP-G 284-2(18)9 ‘TIED SAFETY 28,147.60 35,139.00 7,027.80 ‘ 87.59‘ %‘ 25.65‘ %‘ 5.86‘%
SF 139-CANYON FERRY DAM SAFETY Lewis and Clark 30,779.00 .00 1,802.92
8622018000 None 35,139.00 M
GROVER-MICHAEL (U1380) |406 444-4188 S S-284 N
Lat/Long 463854 / 1114340 Beg/End Term 85 / 95 Beg/End Sta /
HSIP 25(80) ‘TIED SAFETY 153,803.40 205,382.20 41,076.44 ‘ 101.48‘ %‘ 78.34‘ %‘ 15.44‘%
SF 129 - RECON INT HELENA Lewis and Clark 208,429.89 .00 32,178.85
8044080000 None 205,382.20 m
ILLIAMS-KELLY (U1069) |406 444-7964 L |L-25-1098, L-25-34 N
Lat/Long 464206 / 1115403 Beg/End Term 0.7 / 0.8 Beg/End Sta 70+45 | T72+43
Contract Totals for ‘08815 ‘ 181,951.00 240,521.20 48,104.24 ‘ 99.45‘ %‘ 70.64‘ %‘ 14.21‘%
Project Count 239,208.89 .00 33,981.77
240,521.20
Contract No 11216 Contractor Nm |SOUTH HILLS ELECTRIC, INC. ‘ Cont Time 20 Wrk Day Award Dt |02/16/2016 Award Amt 91,785.00
CO Days 10 Work Beg |07/14/2016 CO Amt 15,317.51
Adj Time 30 Sub Work Cmplt N/A Cont Total 107,102.51
Time Used ’W‘ % Time Chrg 13 Final Accpt N/A
HSIP-G 8-2(91)28 SAFETY 106,319.42 91,785.00 22,946.25 ‘ 92.36‘ %‘ 57.82‘ %‘ 13.41‘%
SF 139 - MACDONALD PASS SFTY IMPRV Lewis and Clark 98,916.01 15,317.51 13,267.29
8617091000 None 107,102.51 M
GROVER-MICHAEL (U1380) |406 444-4188 N N-8 N
Lat/Long 463338 / 1121840 Beg/End Term 27.614 |/ 28.215 Beg/End Sta /




23 DEC 2016

MONTANA DEPARTMENT OF TRANSPORTATI ON

[Page 78 of 138 |

| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 3 Great Falls
Project Mgr | [Carlson, Jack | Wrk Phn | 444-9320 | Cell Phn | 431-0074 | Email | jcarlson@mt.gov | Crew | 3187
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |DB815 Contractor Nm HELENA SAND & GRAVEL, INC. ‘ Cont Time |06/01/2016  [Cmplt Dt‘ Award Dt 09/24/2015 Award Amt 510,000.00
CO Days 0 Work Beg [11/25/2015 CO Amt 14,409.68
Adj Time |06/01/2016 Sub Work Cmplt N/A Cont Total 524,409.68
Time Used ’ﬁ‘ % Final Accpt N/A
TA 5899(56) BIKE AND PEDESTRIAN 510,000.00 510,000.00 51,000.00 ‘ 100.47‘ %‘ 145.64‘ %‘ 14.10‘%
DOWNTOWN ADA RAMPS - HELENA Lewis and Clark 526,878.68 14,409.68 74,274.25
8696056000 None 524,409.68 M
HERLEY-MICHAEL (U9547) |406 444-4221 U N
Lat/Long 463524 / 1115938 Beg/End Term / Beg/End Sta /
Project Mgr Totals for ‘Carlson, Jack 38,978,444.96 29,956,913.35 2,047,467.52 ‘ 59.77‘ %‘ 80.12‘ %‘ 9.14‘%
Cont Count 10 17,942,177.62 60,728.25 1,640,460.29
Project Count 13 30,017,641.60
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Project Mgr |[Doran, Beth | Wrk Phn | 262-5521 | Cell Phn N/A | Email | bdoran@mt.gov | Crew | 3284
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |01C15 Contractor Nm [LAKESIDE EXCAVATION INC Cont Time 25 Wrk Day Award Dt (12/22/2015 Award Amt 284,739.38
CO Days 0 Work Beg |04/25/2016 CO Amt .00
Adj Time 25 Sub Work Cmplt 09/07/2016 Cont Total 284,739.38
Time Used ’m‘ % Time Chrg 28 Final Accpt N/A
HSIP 234-1(18)4 ‘ SAFETY 316,467.25 284,739.38 28,473.94 ‘ 95.35‘ %‘ 325.82‘ %‘ 34.17‘ %
SF 129 - FLATTENING S HAVRE Hill 271,496.33 .00 92,772.40
8042018000 None 284,739.38 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 S [S-234 N
Lat/Long 482946 / 1094116 Beg/End Term 42 | 3.6 Beg/End Sta 416+00.00 / 449+20.00
Contract No (02616 Contractor Nm ‘HIGHMARK TRAFFIC SERVICES, INC. Cont Time 25 Wrk Day‘ Award Dt 06/28/2016 Award Amt 195,091.50
CO Days 0 Work Beg 08/17/2016 CO Amt - 446.50
Adj Time 25 Sub Work Cmplt 11/10/2016 Cont Total 194,645.00
Time Used ’W‘ % Time Chrg 15 Final Accpt N/A
HSIP-G 1-6(113)385 ‘ RUMBLE STRIPS 211,279.00 195,091.50 35,116.47 ‘ 72.09‘ %‘ 161.07‘ %‘ 40.31‘%
SF 149 HAVRE EAST CLRS Blaine 140,322.50 - 446.50 56,560.36
8919113000 None 194,645.00 m
GROVER-MICHAEL (U1380) |406 444-4188 N N-1 N
Lat/Long 483524 / 1091002 Beg/End Term 385.0 / 427.9 Beg/End Sta /
Contract No [02C16 Contractor Nm ‘L.H.C., INCORPORATED ‘ Cont Time 80 Wrk Day‘ Award Dt [12/20/2016 Award Amt 3,605,447.98
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 80 Sub Work Cmplt N/A Cont Total 3,605,447.98
Time Used m % Time Chrg 0 Final Accpt N/A
STPS 409-1(8)0 ‘ RECONSTRUCTION, GRADING 3,881,008.95 3,605,447.98 288,435.84 ‘ .oo‘ %‘ 3.01‘ %‘ .oo‘%
JCT US 2 - NORTH OF CHESTER Liberty .00 .00 8,674.94
6164008000 None 3,605,447.98 M
PRINZING-STEPHEN (U1814) |406 454-5899 S S-409 N
Lat/Long 483323 / 1110055 Beg/End Term 0.0 / 6.0 Beg/End Sta 10+26.47 | 329+00.70
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Project Mgr |[Doran, Beth | Wrk Phn | 262-5521 | Cell Phn N/A | Email | bdoran@mt.gov | Crew | 3284
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |03A16 Contractor Nm HIGHMARK TRAFFIC SERVICES, INC. ‘ Cont Time 75 Wrk Day Award Dt [10/26/2016 Award Amt 2,347,336.59
CO Days 0 Work Beg IN/A CO Amt .00
Adj Time 75 Sub Work Cmplt N/A Cont Total 2,347,336.59
Time Used W % Time Chrg 0 Final Accpt N/A
HSIP-G STWD(451) ‘ SAFETY 2,607,439.00 2,347,336.59 187,786.93 .oo‘ %‘ 8.41‘ %‘ .oo‘%
SF 159 GREAT FALLS DIST CLRS Blaine .00 .00 15,799.85
9092451000 None 2,347,336.59 M
GROVER-MICHAEL (U1380) |406 444-4188 P |U-5823, P-66, P-58, N
Lat/Long 473128 / 1111827 Beg/End Term / Beg/End Sta /
Contract No |03B16 Contractor Nm ‘DICK ANDERSON CONSTRUCTION, INC. - GF1 Cont Time 85 Wrk Day‘ Award Dt [11/22/2016 Award Amt 1,456,173.98
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 85 Sub Work Cmplt N/A Cont Total 1,456,173.98
Time Used W % Time Chrg 0 Final Accpt N/A
STPB-MT 5711(2) BRIDGE CONSTRUCTION, REHAB AND ¥ 1,519,521.20 1,456,173.98 145,617.40 .OO‘ %‘ .84‘ %‘ .OO‘ %
HAVRE 7TH AVE DECK PRESERVATION Hill .00 .00 1,229.66|
7983002000 None 1,456,173.98 M
BRANDENBERGER-STEPHANIE|406 444-7675 U U-5711 N
Lat/Long 483321 / 1094016 Beg/End Term 0.01 / 0.26 Beg/End Sta /
Contract No (05614 Contractor Nm ‘TCA, INC. ‘ Cont Time 90 Wrk Day‘ Award Dt 06/24/2014 | Award Amt 2,883,633.50
CO Days 23 Work Beg [10/14/2014 CO Amt .00
Adj Time 113 Sub Work Cmplt 05/23/2016 Cont Total 2,883,633.50
Time Used ’W‘ % Time Chrg 97 Final Accpt N/A
STPB 66-2(10)17 ‘ BRIDGE CONSTRUCTION, REHAB AND | 3,165,367.06 2,883,633.50 346,036.02 98.69‘ %‘ 75.92‘ %‘ 9.23‘%
LITTLE PEOPLES CREEK / MT11-1 Blaine 2,845,870.53 .00 262,694.45
7977010000 None 2,883,633.50 M
BRANDENBERGER-STEPHANIE|406 444-7675 P P-66 N
Lat/Long 475943 | 1084235 Beg/End Term 16.6 /| 224 Beg/End Sta 110+40.80 / 309+17.93
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 3 Great Falls
Project Mgr |[Doran, Beth | Wrk Phn | 262-5521 | Cell Phn N/A | Email | bdoran@mt.gov | Crew | 3284
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 06316 Contractor Nm [RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 25 Wrk Day Award Dt 03/22/2016 Award Amt 541,443.00
CO Days 0 Work Beg [05/14/2016 CO Amt 39,638.00
Adj Time 25 Sub Work Cmplt [12/13/2016 Cont Total 581,081.00
Time Used ’W‘ % Time Chrg 14 Final Accpt N/A
NH 1-6(118)342 ‘ SEAL & COVER 640,155.40 541,443.00 54,144.30 ‘ 97.16‘ %‘ 97.19‘ %‘ 9.32‘%
RUDYARD - GILDFORD Hill 564,578.60 39,638.00 52,621.70
8972118000 None 581,081.00 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 | | N |N-1 N
Lat/Long 483309 / 1102455 Beg/End Term 342.2 | 354.6 Beg/End Sta 00+00.00 / 670+35.30
Contract No (11115 Contractor Nm ‘SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 100 Wrk Day‘ Award Dt 02/24/2015 Award Amt 7,875,875.00
CO Days 0 Work Beg |05/25/2015 CO Amt 200,736.81
Adj Time 100 Sub Work Cmplt {12/04/2015 Cont Total 8,076,611.81
Time Used ’W‘ % Time Chrg 90 Final Accpt [05/26/2016
NH 10-3(19)89 ‘ OVERLAYS 8,658,336.90 7,875,875.00 787,587.50 ‘ 98.02‘ %‘ 46.65‘ %‘ 4.64‘%
BOX ELDER - NORTH Hill 7,916,648.34 200,736.81 367,420.61
6814019000 None 8,076,611.81 m
SNYDER-ROBERT (U1111) |406 444-6229 | | N |N-10 N
Lat/Long 482738 / 1095113 Beg/End Term 89.05 / 111.15 Beg/End Sta /
Contract No 11713 Contractor Nm ‘M.A. DEATLEY CONSTRUCTION, INC. ‘ Cont Time 135 Wrk Day‘ Award Dt (08/06/2013 Award Amt 7,018,102.93
CO Days 7 Work Beg [10/09/2013 CO Amt 490,082.72
Adj Time 142 Sub Work Cmplt 02/08/2016 Cont Total 7,508,185.65
Time Used m % Time Chrg 149 Final Accpt [09/22/2016
HSIP-MT 1-6(76)384 ‘ RECONSTRUCTION, GRADING 5,662,236.96 7,018,102.93 561,448.23 ‘ 100.66‘ %‘ 97.10‘ %‘ 7.21‘%
HAVRE EAST PHASE Il Hill 7,557,670.44 490,082.72 545,155.60)
4951076000 None 7,508,185.65 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 | | N |N-1 N ‘
Lat/Long 483350 / 1093804 Beg/End Term 384.0 / 386.6 Beg/End Sta 3+65.75 / 50+00.00

Project Mgr Totals for ‘Doran,

Beth

26,661,811.72‘ ‘

26,207,843.86‘

2,434,646.63‘

71.63‘ %‘ 57.62‘ %‘ 7.27‘%




23 DEC 2016

MONTANA DEPARTMENT OF TRANSPORTATI ON

[Page 82 of 138 |

Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr |[Doran, Beth | Wrk Phn | 262-5521 | Cell Phn N/A | Email | bdoran@mt.gov | Crew | 3284
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Project Mgr Totals for  |Doran, Beth 26,661,811.72 26,207,843.86 2,434,646.63 ‘ 71.63‘ %‘ 57.62‘ %‘ 7.27‘%
Cont Count 19,296,586.74 730,011.03 1,402,929.57
Project Count 26,937,854.89




23 DEC 2016 MONTANA DEPARTMENT OF TRANSPORTATI ON [Page 83 of 138 |
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District 3 Great Falls
Project Mgr | Klette, Mike | Wrk Phn | 278-7078 | Cell Phn | 788-8755 | Email | mklette@mt.gov | Crew | 3283
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 02816 Contractor Nm [RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 100 Wrk Day Award Dt 08/23/2016 Award Amt 4,260,140.20
CO Days 0 Work Beg IN/A CO Amt - 49,616.71
Adj Time 100 Sub Work Cmplt N/A Cont Total 4,210,523.49
Time Used W % Time Chrg 0 Final Accpt N/A
STPP 3-2(53)56 ‘ RECONSTRUCTION, GRADING 4,954,409.93 4,260,140.20 426,014.02 ‘ 1.02‘ %‘ 23.44‘ %‘ 232.23‘%
NORTH OF BYNUM - NORTH Teton 43,004.00 - 49,616.71 99,869.08
5805053000 None 4,210,523.49 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 P P-3 N
Lat/Long 480042 / 1121947 Beg/End Term 55.8 / 59.6 Beg/End Sta 95+64.09 / 294+78.57
Contract No |06516 Contractor Nm ‘HL CONSTRUCTION, INC. ‘ Cont Time 30 Wrk Day‘ Award Dt 06/07/2016 Award Amt 422,093.01
CO Days 0 Work Beg |07/25/2016 CO Amt .00
Adj Time 30 Sub Work Cmplt 11/07/2016 Cont Total 422,093.01
Time Used ’W‘ % Time Chrg 28 Final Accpt N/A
TA 51(66) ‘ SAFETY 321,038.50 422,093.00 42,209.30 ‘ 106.87‘ %‘ 245.33‘ %‘ 22.96‘%
MAIN STREET ADA RAMPS - SHELBY Toole 451,074.84 .00 103,551.40
8698066000 None 422,093.00 M
VOELLER-TERRY (U2597) |406 444-9457 N N-1 N
Lat/Long 483024 / 1115136 Beg/End Term / Beg/End Sta 1+58.76 [/ 11+52.83
Contract No 07115 Contractor Nm ‘M.A. DEATLEY CONSTRUCTION, INC. ‘ Cont Time 120 Wrk Day‘ Award Dt 02/03/2015 Award Amt 6,902,357.75
CO Days 6 Work Beg |03/25/2015 CO Amt 203,084.01
Adj Time 126 Sub Work Cmplt N/A Cont Total 7,105,441.76
Time Used ’W‘ % Time Chrg 136 Final Accpt N/A
STPP-HSIP 3-2(65)60 ‘ RECONSTRUCTION, GRADING 7,984,836.65 6,902,357.75 552,188.62 ‘ 100.67‘ %‘ 148.93‘ %‘ 11.50‘%
PENDROY -N & S Teton 7,153,097.34 203,084.01 822,359.53
4051065000 Open 7,105,441.76 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 P P-3 N
Lat/Long 480348 / 1122027 Beg/End Term 595 / 64.7 Beg/End Sta 495+69.12 / 751+56.00
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 3 Great Falls
Project Mgr | Klette, Mike | Wrk Phn | 278-7078 | Cell Phn | 788-8755 | Email | mklette@mt.gov | Crew | 3283
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 07116 Contractor Nm [RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 60 Wrk Day Award Dt 02/16/2016 Award Amt 2,998,765.43
CO Days 0 Work Beg [06/13/2016 CO Amt 102,708.00
Adj Time 60 Sub Work Cmplt N/A Cont Total 3,101,473.43
Time Used ’W‘ % Time Chrg 55 Final Accpt N/A
HSIP-G 44-1(17)27 ‘TIED SAFETY 115,432.4Q 81,509.54 8,150.95 ‘ 89.02‘ %‘ 151.43‘ %‘ 17.66‘%
SF 139-VALIER SFTY IMPRV Pondera 69,873.08 - 3,017.60 12,342.66)
8620017000 None 78,491.94 M
GROVER-MICHAEL (U1380) |406 444-4188 || P |P-44 N
Lat/Long 481917 / 1115651 Beg/End Term / Beg/End Sta /
STPP 44-1(19)14 ‘TIED OVERLAYS 3,340,142.20 2,917,255.89 291,725.59 ‘ 111.26‘ %‘ 52.56‘ %‘ 4.56‘%
VALIER-EAST Pondera 3,363,427.61 105,725.60) 153,342.16
8751019000 None 3,022,981.49 m
MCOMBER-CHRISTIE (U3065) |406 454-5900 | | P |P-44 N
Lat/Long 481828 / 1120535 Beg/End Term 141 /| 284 Beg/End Sta 0+00.00 / 745+21.56
Contract Totals for ‘07116 ‘ 3,455,574.60 2,998,765.43 299,876.54 ‘ 110.70‘ %‘ 55.25‘ %‘ 4.83‘%
Project Count 3,433,300.69 102,708.00 165,684.82
3,101,473.43
Contract No (11116 Contractor Nm |PAVEMENT MAINTENANCE SOLUTIONS, INq Cont Time 20 Wrk Day Award Dt 02/02/2016 Award Amt 464,107.72
CO Days 0 Work Beg |06/15/2016 CO Amt .00
Adj Time 20 Sub Work Cmplt 12/12/2016 Cont Total 464,107.72
Time Used ’W‘ % Time Chrg 6 Final Accpt N/A
IM 15-6(40)323 ‘ SEAL & COVER 562,760.20 464,107.72 46,410.77 ‘ 97.79‘ %‘ 39.00‘ %‘ 3.99‘%
BRADY N&S - SB Pondera 453,873.64 .00 18,098.79
8739040000 None 464,107.72 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 || | |15 N
Lat/Long 480157 / 1114920 Beg/End Term 3227 | 334.4 Beg/End Sta 1684+50.00 / 2295+14.50
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Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr | Klette, Mike | Wrk Phn | 278-7078 | Cell Phn | 788-8755 | Email | mklette@mt.gov | Crew | 3283
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (12116 Contractor Nm [SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 60 Wrk Day Award Dt 02/02/2016 Award Amt 1,817,045.95
CO Days 0 Work Beg |03/16/2016 CO Amt .00
Adj Time 60 Sub Work Cmplt 12/09/2016 Cont Total 1,817,045.95
Time Used ’W‘ % Time Chrg 48 Final Accpt N/A
STPP 3-3(32)75 SAFETY 2,132,182.17 1,817,045.95 181,704.60 ‘ 98.54‘ %‘ 92.57‘ %‘ 9.39‘ %
DUPUYER - NORTH Pondera 1,790,489.64 .00 168,212.08
8746032000 None 1,817,045.95 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 N |P-3 N
Lat/Long 481526 / 1123210 Beg/End Term 749 | 83.6 Beg/End Sta 0+30.38 / 453+48.26
Contract No (12812 Contractor Nm ‘SCARSELLA BROTHERS, INC. ‘ Cont Time 150 Wrk Day‘ Award Dt [10/02/2012 Award Amt 6,771,275.65
CO Days 0 Work Beg [12/10/2012 CO Amt 269,901.25
Adj Time 150 Sub Work Cmplt N/A Cont Total 7,041,176.90
Time Used ’W‘ % Time Chrg 238 Final Accpt N/A
STPP-NHTSA 3-3(23)65 RECONSTRUCTION, GRADING 9,072,399.68 6,771,275.64 677,127.56 ‘ 94.45‘ %‘ 168.11‘ %‘ 17.12‘%
SE OF DUPUYER - SE Pondera 6,650,233.99 269,901.25 1,138,294.16
4051023000 None 7,041,176.89 m
MCOMBER-CHRISTIE (U3065) |406 454-5900 P P-3 N
Lat/Long 480740 / 1122226 Beg/End Term 64.6 / 70.5 Beg/End Sta 72+50.00 / 362+50.00
Contract No [17A16 Contractor Nm MUTKE LLC DBA MILD FENCE DBA GREAT F‘ Cont Time 120 Wrk Day‘ Award Dt [10/26/2016 Award Amt 2,495,647.32
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 120 Sub Work Cmplt N/A Cont Total 2,495,647.32
Time Used m % Time Chrg 0 Final Accpt N/A
IM 15-7(39)328 FENCING 2,473,612.00 2,495,647.32 149,738.84 ‘ .oo‘ %‘ 4.30‘ %‘ .oo‘%
D-3 FENCING - BRADY NORTH Pondera .00 .00 6,431.34
7959039000 None 2,495,647.32 M
PRINZING-STEPHEN (U1814) |406 454-5899 | IC000015 N
Lat/Long 483101 / 1115232 Beg/End Term 3279 /| 397.1 Beg/End Sta 220+54.00 / 3871+47.99
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 3 Great Falls
Project Mgr | Klette, Mike | Wrk Phn | 278-7078 | Cell Phn | 788-8755 | Email | mklette@mt.gov | Crew | 3283
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |DBB11 Contractor Nm [SWANK ENTERPRISES - KALISPELL Cont Time [11/30/2012  [Cmplt Dt‘ Award Dt 11/17/2011 Award Amt 3,960,800.00
CO Days 3 Work Beg |02/10/2012 CO Amt 394,315.00
Adj Time [12/03/2012 Sub Work Cmplt 07/21/2015 Cont Total 4,355,115.00
Time Used ’W‘ % Final Accpt [07/28/2016
IM 15-7(36)339 BUILDINGS (SCALES, REST AREAS) 3,960,800.00 3,960,800.00 .00 97.95‘ %‘ .oo‘ %‘ 8.14‘%
ICONRAD REST AREA Pondera 4,265,750.00 394,315.00 347,228.06|
6883036000 None 4,355,115.00 M
DALSOGLIO-MICHAEL (U1921) |406 444-6250 | 1-15 N
Lat/Long 481048 / 1115551 Beg/End Term / Beg/End Sta /
Project Mgr Totals for ‘Klette, Mike 34,917,613.73 30,092,233.01 2,375,270.25 ‘ 78.16‘ %‘ 120.82‘ %‘ 11.84‘%
Cont Count 9 24,240,824.14 920,391.55 2,869,729.26
Project Count 10 31,012,624.56
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Project Mgr | Lay, William | Wrk Phn | 455-8323 | Cell Phn | 788-8754 | Email | wlay@mt.gov | Crew | 3182
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 04616 Contractor Nm HIGHMARK TRAFFIC SERVICES, INC. ‘ Cont Time 15 Wrk Day Award Dt 06/28/2016 Award Amt 55,310.00
CO Days 0 Work Beg |08/17/2016 CO Amt 31,215.60
Adj Time 15 Sub Work Cmplt N/A Cont Total 86,525.60
Time Used ’ﬁ‘ % Time Chrg 14 Final Accpt N/A
HSIP-G 8(34) SAFETY 36,777.00 55,310.00 13,827.50 88.63‘ %‘ 142.32‘ %‘ 25.66‘%
SF149 FORT BENTON SAFETY IMPROVEMEN)] (Chouteau 76,684.80 31,215.60 19,679.86)
8922034000 None 86,525.60 M
GROVER-MICHAEL (U1380) |406 444-4188 N |N-10, P-80 N
Lat/Long 475623 / 1103021 Beg/End Term 62.0 / 62.35 Beg/End Sta /
Contract No (12414 Contractor Nm ‘L & J CONSTRUCTION GROUP, LLC ‘ Cont Time 06/30/2015 Cmplt Dt‘ Award Dt (05/06/2014 Award Amt 2,665,705.00
CO Days 26 Work Beg |08/18/2014 CO Amt 257,006.25
Adj Time |07/21/2015 Sub Work Cmplt N/A Cont Total 2,922,711.25
Time Used ’m‘ % Final Accpt N/A
NHPB-STPB STWD(174) BRIDGE CONSTRUCTION, REHAB AND ¥ 2,825,300.00 2,665,705.00 266,570.50 94.63‘ %‘ 87.14‘ %‘ 8.40‘ %
STEEL BRIDGE REHAB-FATIGUE DET 2 VARIOUS 2,765,692.25 257,006.25 232,295.81
7974174000 None 2,922,711.25 m
BRANDENBERGER-STEPHANIE|406 444-7675 | I-15, 1-90, P-45, P- N
Lat/Long 473128 / 1111827 Beg/End Term 42919 | 241.867 Beg/End Sta /
Project Mgr Totals for ‘Lay, William 2,862,077.00 2,721,015.00 280,398.00 ‘ 94.46‘ %‘ 89.86‘ %‘ 8.86‘ %
Cont Count 2,842,377.05 288,221.85 251,975.67|
Project Count 3,009,236.85
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District 3 \Great Falls
Project Mgr |Manderle, Kasidy | Wrk Phn | 454-5921 | Cell Phn N/A | Email | kmanderle@mt.gov | Crew | 3181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 04115 Contractor Nm [SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 50 Wrk Day Award Dt 02/03/2015 Award Amt 2,521,715.78
CO Days 0 Work Beg [06/18/2015 CO Amt 213,389.30
Adj Time 50 Sub Work Cmplt 01/11/2016 Cont Total 2,735,105.08
Time Used ’W‘ % Time Chrg 50 Final Accpt [07/28/2016
HSIP 227-1(18)13 ‘TIED SAFETY 41,501.00 22,256.03 3,115.84 ‘ 82.71‘ %‘ 17.72‘ %‘ 3.00‘%
SF 129 SFTY IMPR GIFFEN Cascade 18,408.45 .00 552.00
8041018000 None 22,256.03 M
PRIEBE-GABE (U2177) |406 444-6080 || S [S-227 N
Lat/Long 471826 [/ 1111044 Beg/End Term 134 / 139 Beg/End Sta /
STPP 60-2(110)29 ‘TIED OVERLAYS 2,380,873.25 2,499,459.75 349,924.37 ‘ 100.75‘ %‘ 55.80‘ %‘ 7.14‘%
KINGS HILL-NEIHART Cascade 2,733,125.66 213,389.30 195,266.18
8161110000 None 2,712,849.05 m
SNYDER-ROBERT (U1111) |406 4446229 || P P-60 N
Lat/Long 465331 / 1104118 Beg/End Term 28.65 / 38.0 Beg/End Sta 100+00.00 / 594+93.00
Contract Totals for ‘04115 ‘ 2,422,374.25 2,521,715.78 353,040.21 ‘ 100.60‘ %‘ 55.47‘ %‘ 7.12‘%
Project Count 2,751,534.11 213,389.30 195,818.18
2,735,105.08
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 3 Great Falls
Project Mgr |Manderle, Kasidy | Wrk Phn | 454-5921 | Cell Phn N/A | Email | kmanderle@mt.gov | Crew | 3181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 05915 Contractor Nm |[UNITED MATERIALS OF GREAT FALLS, INC. ‘ Cont Time 45 Wrk Day Award Dt 09/22/2015 Award Amt 847,978.48
CO Days 0 Work Beg [04/20/2016 CO Amt 41,457.00
Adj Time 45 Sub Work Cmplt N/A Cont Total 889,435.48
Time Used ’W‘ % Time Chrg 45 Final Accpt N/A
UPP 5202(2) ‘TIED OVERLAYS 409,601.75 353,578.58 53,036.79 ‘ 97.11‘ %‘ 32.05‘ %‘ 4.43‘%
25th AVE NE - GTF Cascade 383,623.89 41,457.00 17,000.26|
8587002000 None 395,035.58 M
SNYDER-ROBERT (U1111) |406 444-6229 | | U |U-5202 N
Lat/Long 473142 |/ 1111704 Beg/End Term 00 / 04 Beg/End Sta /
UPP 5216(2) ‘TIED OVERLAYS 573,074.50 494,399.90 74,159.99 ‘ 90.49‘ %‘ 51.42‘ %‘ 8.52‘%
8TH AVE N - 6TH TO 15TH - GTF Cascade 447,379.35 .00 38,130.59
8588002000 None 494,399.90 m
SNYDER-ROBERT (U1111) |406 444-6229 | | U |U-5216 N
Lat/Long 473050 / 1111723 Beg/End Term 0.0 / 0.7 Beg/End Sta /
Contract Totals for ‘05915 ‘ 982,676.25 847,978.48 127,196.78 ‘ 93.43‘ %‘ 43.34‘ %‘ 6.63‘%
Project Count 831,003.24 41,457.00 55,130.85
889,435.48
Contract No (06314 Contractor Nm |SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 100 Wrk Day Award Dt 03/25/2014 Award Amt 7,950,000.00
CO Days 6 Work Beg |07/14/2014 CO Amt 230,735.86
Adj Time 106 Sub Work Cmplt 01/11/2016 Cont Total 8,180,735.86
Time Used ’W‘ % Time Chrg 105 Final Accpt [07/28/2016
STPS-CM-STPU 225-1(3)0 ‘ RECONSTRUCTION, GRADING 6,815,931.90 7,949,999.99 636,000.00 ‘ 98.88‘ %‘ 94.75‘ %‘ 7.45‘%
2 KM N OF GREAT FALLS-NORTH Cascade 8,089,179.29 230,735.86 602,620.01
4826003000 None 8,180,735.85 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 || S [S-225, U-5213 N
Lat/Long 473635 / 1111705 Beg/End Term 00 / 115 Beg/End Sta 10+00.00 / 617+00.00
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District 3 Great Falls
Project Mgr |Manderle, Kasidy | Wrk Phn | 454-5921 | Cell Phn N/A | Email | kmanderle@mt.gov | Crew | 3181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 07215 Contractor Nm [SOUTH HILLS ELECTRIC, INC. Cont Time 30 Wrk Day Award Dt [03/10/2015 Award Amt 39,850.00
CO Days 0 Work Beg |07/05/2015 CO Amt .00
Adj Time 30 Sub Work Cmplt 02/01/2016 Cont Total 39,850.00
Time Used ’W‘ % Time Chrg 17 Final Accpt [07/28/2016
HSIP 5299(107) ‘ SAFETY 58,285.00 39,850.00 11,955.00 ‘ 88.64‘ %‘ 48.13‘ %‘ 16.29‘ %
SF 129 - GTFLS SIGNAL BORDERS Cascade 35,325.00 .00 5,754.29
7981107000 None 39,850.00 M
PRIEBE-GABE (U2177) |406 444-6080 U |N-60, U-5210 N
Lat/Long 472938 / 1111604 Beg/End Term 90.366 / 95.716 Beg/End Sta /
Contract No (07716 Contractor Nm ‘UNITED MATERIALS OF GREAT FALLS, INC. ‘ Cont Time 30 Wrk Day‘ Award Dt 07/26/2016 Award Amt 159,343.00
CO Days 0 Work Beg |09/23/2016 CO Amt .00
Adj Time 30 Sub Work Cmplt N/A Cont Total 159,343.00
Time Used ’W‘ % Time Chrg 30 Final Accpt N/A
TA 5299(122) BIKE AND PEDESTRIAN 228,426.50 159,343.00) 15,934.30 ‘ 93.06‘ %‘ 153.88‘ %‘ 16.53‘%
WEST BANK TRAIL IMPROVEMENTS-GTF Cascade 148,292.40 .00 24,519.38
8695122000 None 159,343.00 m
HOLIEN-DAVID (U2412) |406 444-6118 N
Lat/Long 473039 / 1111846 Beg/End Term / Beg/End Sta 14+00.00 / 23+14.00
Contract No 13915 Contractor Nm ‘SLETTEN CONSTRUCTION COMPANY Cont Time 90 Wrk Day‘ Award Dt (09/22/2015 Award Amt 1,747,777.80
CO Days 0 Work Beg [11/09/2015 CO Amt .00
Adj Time 90 Sub Work Cmplt N/A Cont Total 1,747,777.80
Time Used ’W‘ % Time Chrg 71 Final Accpt N/A
CMGF 5299(108) BIKE AND PEDESTRIAN 2,562,959.90 1,747,777.80 209,733.34 ‘ 97.20‘ %‘ 105.06‘ %‘ 12.97‘%
ISUN RIVER CONNECTOR TRAIL - GTF Cascade 1,698,757.74 .00 220,336.30
6862108000 None 1,747,777.80 M
DALSOGLIO-MICHAEL (U1921) |406 444-6250 U N-60 N
Lat/Long 472931 / 1111920 Beg/End Term 952 / 95.7 Beg/End Sta 16+35.13 / 44+71.72
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 3 Great Falls
Project Mgr |Manderle, Kasidy | Wrk Phn | 454-5921 | Cell Phn N/A | Email | kmanderle@mt.gov | Crew | 3181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (14915 Contractor Nm |GERANIOS ENTERPRISES, INC. ‘ Cont Time 20 Wrk Day Award Dt [10/06/2015 Award Amt 139,273.44
CO Days 5 Work Beg |04/18/2016 CO Amt .00
Adj Time 25 Sub Work Cmplt 10/26/2016 Cont Total 139,273.44
Time Used ’W‘ % Time Chrg 25 Final Accpt N/A
TA 8(30) BIKE AND PEDESTRIAN 140,947.60 139,273.44 13,927.34 ‘ 98.52‘ %‘ 303.32‘ %‘ 30.79‘%
S-228 PATH-HIGHWOOD Chouteau 137,206.97 .00 42,244.19
8697030000 None 139,273.44 M
PIERCE-CHARLES (U6985) |406 444-7435 S [S-228 N
Lat/Long 473459 / 1104815 Beg/End Term / Beg/End Sta /
Contract No (19216 Contractor Nm ‘UNITED MATERIALS OF GREAT FALLS, INC. ‘ Cont Time 140 Wrk Day‘ Award Dt 03/01/2016 Award Amt 4,121,459.83
CO Days 5 Work Beg |04/18/2016 CO Amt .00
Adj Time 145 Sub Work Cmplt N/A Cont Total 4,121,459.83
Time Used ’W‘ % Time Chrg 140 Final Accpt N/A
MT-CMGF 5299(97) RECONSTRUCTION, GRADING 4,029,166.97 4,121,459.83 412,145.98 85.28‘ %‘ 100.90‘ %‘ 11.83‘%
SO CENTRAL ARTERIALS-GTF Cascade 3,514,978.64 .00 415,845.96|
4566097000 None 4,121,459.83 m
BENTE-FREDRICK (U0547) |406 444-7634 U |U-5215, U-5226, L-7- N
Lat/Long 472847 |/ 1111624 Beg/End Term 0.978 / 0.019 Beg/End Sta 201+25.50 / 251+83.16
Project Mgr Totals for ‘Manderle, Kasidy 17,240,768.37 17,527,398.32 1,779,932.95 ‘ 95.52‘ %‘ 87.77‘ %‘ 9.08‘%
Cont Count 8 17,206,277.39 485,582.16 1,562,269.16
Project Count 10 18,012,980.48
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Project Mgr | Woodhouse, Harold | Wrk Phn | 264-5262 | Cell Phn | 788-8765 |Email | hwoodhouse@mt.gov | Crew | 3185
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |01B15 Contractor Nm HELENA SAND & GRAVEL, INC. ‘ Cont Time 25 Wrk Day Award Dt (12/01/2015 Award Amt 239,239.00
CO Days 0 Work Beg |05/16/2016 CO Amt 4,694.38
Adj Time 25 Sub Work Cmplt [11/17/2016 Cont Total 243,933.38
Time Used ’W‘ % Time Chrg 17 Final Accpt N/A
HSIP-G 24-3(51)90 ‘ SAFETY 202,099.00 239,239.00 23,923.90 ‘ 100.53‘ %‘ 395.41‘ %‘ 38.57‘ %
SF 129 - ITS/VMS ROGERS PASS Lewis and Clark 245,237.94 4,694.38 94,597.71
8038051000 None 243,933.38 M
PRIEBE-GABE (U2177) |406 444-6080 P N-24 N
Lat/Long 470517 [/ 1122204 Beg/End Term 90.0 / 91.0 Beg/End Sta /
Contract No (03114 Contractor Nm ‘SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 150 Wrk Day‘ Award Dt 01/28/2014 Award Amt 10,630,000.00
CO Days 23 Work Beg |03/25/2014 CO Amt 674,510.88
Adj Time 173 Sub Work Cmplt 12/28/2015 Cont Total 11,304,510.88
Time Used ’ﬁ‘ % Time Chrg 166 Final Accpt [07/28/2016
NH-NHTSA-NHPB-HSIP 24-3(30)76 RECONSTRUCTION, GRADING 13,509,462.05 10,629,999.98 1,063,000.00 ‘ 100.32‘ %‘ 144.79‘ %‘ 13.57‘ %
LINCOLN - EAST Lewis and Clark 11,340,855.93 674,510.88 1,539,068.60
4322030000 None 11,304,510.86 M
SNYDER-ROBERT (U1111) |406 444-6229 N |N-24 N
Lat/Long 465849 / 1123308 Beg/End Term 75.8 |/ 83.1 Beg/End Sta 11+20.00 / 393+77.45
Contract No (04316 Contractor Nm ‘PRECISION HIGHWAY CONTRACTORS, INC.‘ Cont Time 15 Wrk Day‘ Award Dt 03/22/2016 Award Amt 138,228.25
CO Days 0 Work Beg |06/14/2016 CO Amt .00
Adj Time 15 Sub Work Cmplt (10/25/2016 Cont Total 138,228.25
Time Used ’W‘ % Time Chrg 12 Final Accpt N/A
HSIP-G 279-1(19)19 ‘ SAFETY 196,942.5( 138,228.25 13,822.83 ‘ 109.84‘ %‘ 262.18‘ %‘ 23.87‘ %
SF 139-FLESHER PASS SFTY-IMP Lewis and Clark 151,823.25 .00 36,241.10
8621019000 None 138,228.25 M
GROVER-MICHAEL (U1380) |406 444-4188 S S-279 N
Lat/Long 465911 / 1123130 Beg/End Term 19.0 / 32.6 Beg/End Sta /
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 3 Great Falls
Project Mgr | Woodhouse, Harold | Wrk Phn | 264-5262 | Cell Phn | 788-8765 |Email | hwoodhouse@mt.gov | Crew | 3185
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 09116 Contractor Nm |[UNITED MATERIALS OF GREAT FALLS, INC. ‘ Cont Time 20 Wrk Day Award Dt 02/02/2016 Award Amt 600,596.00
CO Days 0 Work Beg |05/16/2016 CO Amt .00
Adj Time 20 Sub Work Cmplt N/A Cont Total 600,596.00
Time Used ’W‘ % Time Chrg 12 Final Accpt N/A
IM 15-5(132)266 ‘ OVERLAYS 803,894.10 600,596.00) 60,059.60 ‘ 106.71‘ %‘ 85.87‘ %‘ 8.05‘ %
ULM SOUTH-NB Cascade 640,907.17 .00 51,570.31
8738132000 None 600,596.00 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 | 1-15 N
Lat/Long 472107 / 1113252 Beg/End Term 266.5 / 268.7 Beg/End Sta 514+00.00 / 658+50.00
Contract No (10116 Contractor Nm ‘HELENA SAND & GRAVEL, INC. ‘ Cont Time 30 Wrk Day‘ Award Dt 02/02/2016 Award Amt 363,363.00
CO Days 0 Work Beg |07/19/2016 CO Amt .00
Adj Time 30 Sub Work Cmplt N/A Cont Total 363,363.00
Time Used ’W‘ % Time Chrg 27 Final Accpt N/A
NH 24-3(53)68 ‘ SEAL & COVER 448,697.00 363,363.00 36,336.30 ‘ 94.55‘ %‘ 97.91‘ %‘ 10.36‘%
LINCOLN - EAST & WEST Lewis and Clark 343,570.03 .00 35,576.86|
8741053000 None 363,363.00 m
SNYDER-ROBERT (U1111) |406 444-6229 N |N-24 N
Lat/Long 465718 / 1124008 Beg/End Term 67.709 / 75.760 Beg/End Sta /
Contract No (12316 Contractor Nm ‘SHUMAKER TRUCKING & EXCAVATING CON‘ Cont Time 90 Wrk Day‘ Award Dt |05/03/2016 Award Amt 6,245,378.17
CO Days 0 Work Beg |08/12/2016 CO Amt .00
Adj Time 90 Sub Work Cmplt N/A Cont Total 6,245,378.17|
Time Used ’W‘ % Time Chrg 60 Final Accpt N/A
STPS 379-1(2)0 ‘ RECONSTRUCTION, GRADING 6,776,695.08 6,245,378.17 624,537.82 ‘ 35.22‘ %‘ 84.18‘ %‘ 23.90‘%
DUTTON-EAST Teton 2,199,792.38 .00 525,741.65
5791002000 None 6,245,378.17 M
SNYDER-ROBERT (U1111) |406 444-6229 S S-379 N ‘
Lat/Long 475033 / 1113330 Beg/End Term 0.0 / 14.0 Beg/End Sta 10+00.00 / 763+07.63
Project Mgr Totals for Moodhouse, Harold ‘ ‘ 21,937,789.73‘ ‘ 18,216,804.40‘ ‘ 1,821,680.45‘ ‘ 78.97‘ %‘ 125.31‘ %‘ 15.30‘%
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| STVRO075 |

District 3 \Great Falls

Project Mgr | Woodhouse, Harold

| Wrk Phn | 264-5262

Cell Phn | 788-8765 | Email |

hwoodhouse@mt.gov | Crew | 3185

Project Id

Project Description
Project No

Design Engineer/Phone No

Work Description
County

Claim Status
System/Route

Engineer Est
Cont Paymts

Award Amt
Tot CO Amt
Total Amt
Mod CN (Y/N)

Est C.E.
C.E. Costs
Mod CE (Y/N)

PERCENTAGES
Contract C.E. C.E.
Used Used Cost

Project Mgr Totals for Moodhouse, Harold

21,937,789.73

18,216,804.40

1,821,680.45

‘ 78.97‘ %‘ 125.31‘ %‘ 15.30‘%

ICont Count

Project Count

14,922,186.70

679,205.26

2,282,796.23

18,896,009.66
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District4 [Glendive
Project Mgr | Baisch, Kevin C. | Wrk Phn | 345-8240 | Cell Phn | 939-2130 |Email | kbaisch@mt.gov | Crew | 4181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 07714 Contractor Nm |[MONTANA LINES, INC. - GFLS ‘ Cont Time 45 Wrk Day Award Dt (07/22/2014 Award Amt 973,638.45
CO Days 0 Work Beg |03/24/2015 CO Amt - 28,950.00
Adj Time 45 Sub Work Cmplt 12/01/2016 Cont Total 944,688.45
Time Used ’ﬁ‘ % Time Chrg 52 Final Accpt N/A
HSIP 62-2(22)37 ‘ SIGNALS 671,661.25 973,638.45 77,891.08 ‘ 100.30‘ %‘ 254.25‘ %‘ 20.90‘ %
SIGNALS - W HOLLY ST - SIDNEY Richland 947,478.64 - 28,950.00 198,037.22
7859022000 None 944,688.45 M
OSOBA-LEROY (U0342) |406 444-1280 | [ N N-62 N
Lat/Long 474305 / 1041026 Beg/End Term 36.7 | 37.7 Beg/End Sta /
Contract No (08215 Contractor Nm ‘PRINCE, INC. ‘ Cont Time 60 Wrk Day‘ Award Dt 03/10/2015 Award Amt 1,247,618.23
CO Days 16 Work Beg (07/14/2015 CO Amt 53,963.00
Adj Time 76 Sub Work Cmplt 11/28/2016 Cont Total 1,301,581.23
Time Used ’W‘ % Time Chrg 74 Final Accpt N/A
NH 62-2(24)37 ‘ OVERLAYS 1,479,364.7( 1,247,618.23 124,761.82 ‘ 97.49‘ %‘ 166.16‘ %‘ 16.34‘ %
SIDNEY - NORTHWEST Richland 1,268,919.90 53,963.00 207,305.21
7946024000 None 1,301,581.23 m
FRANK-JAMES (U2859) |406 345-8214 | [ N N-62 N
Lat/Long 474305 / 1041004 Beg/End Term 36.65 / 38.04 Beg/End Sta 127+06.00 / 71+52.23
Contract No (18915 Contractor Nm ‘MK WEEDEN CONSTRUCTION, INC. ‘ Cont Time 200 Wrk Day‘ Award Dt [10/06/2015 Award Amt 7,430,869.11
CO Days 6 Work Beg |03/24/2016 CO Amt 324,439.02
Adj Time 206 Sub Work Cmplt N/A Cont Total 7,755,308.13
Time Used ’W‘ % Time Chrg 190 Final Accpt N/A
STPS 336-1(3)0 ‘ RECONSTRUCTION, GRADING 8,148,004.75 7,430,869.10 743,086.91 ‘ 96.20‘ %‘ 113.01‘ %‘ 11.26‘ %
JCT MT 7 - EAST Fallon 7,460,691.69 324,439.02 839,764.89
4881003000 None 7,755,308.12 M
FRANK-JAMES (U2859) |406 345-8214 S S-336 N ‘
Lat/Long 463409 / 1040840 Beg/End Term 00 / 79 Beg/End Sta 0+15.35 / 414+45.49

Project Mgr Totals for ‘Baisch, Kevin C.

10,299,030.7q

9,652,125.78‘

945,739.81‘

96.76‘ %‘ 131.65‘ %‘ 12.87‘%
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District4 [Glendive
Project Mgr | Baisch, Kevin C. | Wrk Phn | 345-8240 | Cell Phn | 939-2130 |Email | kbaisch@mt.gov | Crew | 4181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)

Project Mgr Totals for

Baisch, Kevin C.

10,299,030.70

9,652,125.78

945,739.81

‘ 96.76‘ %‘ 131.65‘ %‘ 12.87‘%

ICont Count

Project Count

9,677,090.23

349,452.02

1,245,107.32

10,001,577.80
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District4 [Glendive |
Project Mgr | [Charette, Anthony | Wrk Phn | 653-6720 | Cell Phn | 939-1519 | Email | acharette@mt.gov | Crew | 4284
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 01815 Contractor Nm [CENTURY COMPANIES, INC. ‘ Cont Time 40 Wrk Day Award Dt [09/08/2015 Award Amt 2,134,352.20
CO Days 0 Work Beg |05/02/2016 CO Amt 109,667.75
Adj Time 40 Sub Work Cmplt 11/21/2016 Cont Total 2,244,019.95
Time Used ’W‘ % Time Chrg 27 Final Accpt N/A
STPP 42-2(6)52 ‘ OVERLAYS 2,117,422.00 2,134,352.20 256,122.26 ‘ 91.97‘ %‘ 55.61‘ %‘ 6.90‘ %
MT 24 - FORT PECK DAM McCone 2,063,886.35 109,667.75 142,418.66
8649006000 None 2,244,019.95 M
GILBERT-KEVIN (U2995) |406 444-6230 P P42 N
Lat/Long 475956 / 1062543 Beg/End Term 52.2 |/ 59.6 Beg/End Sta /
Contract No |02A16 Contractor Nm ‘RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 60 Wrk Day‘ Award Dt [10/26/2016 Award Amt 2,977,865.35
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 60 Sub Work Cmplt N/A Cont Total 2,977,865.35
Time Used W % Time Chrg 0 Final Accpt N/A
STPS 438-1(20)0 ‘ OVERLAYS 2,859,216.50 2,977,865.35 297,786.54 ‘ .oo‘ %‘ .58‘ %‘ .00‘%
NASHUA - NORTH Valley .00 .00 1,729.88
8946020000 None 2,977,865.35 m
GILBERT-KEVIN (U2995) |406 444-6230 || S 5-438 N
Lat/Long 481414 / 1061819 Beg/End Term 00 / 134 Beg/End Sta /
Contract No [09916 Contractor Nm ‘PRINCE, INC. ‘ Cont Time 60 Wrk Day‘ Award Dt 09/20/2016 | Award Amt 5,273,918.00
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 60 Sub Work Cmplt N/A Cont Total 5,273,918.00
Time Used m % Time Chrg 0 Final Accpt N/A
STPP 25-1(32)26 ‘ OVERLAYS 6,120,120.34 5,273,918.00 527,391.80 ‘ .oo‘ %‘ .22‘ %‘ .oo‘%
VIDA - NORTH & SOUTH McCone .00 .00 1,155.88
8714032000 None 5,273,918.00 M
BRADLEY-TIFANI (U4146) |406 444-7208 P P-25 N
Lat/Long 475610 / 1053024 Beg/End Term 26.2 |/ 471 Beg/End Sta /
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 4 [Glendive |
Project Mgr | [Charette, Anthony | Wrk Phn | 653-6720 | Cell Phn | 939-1519 | Email | acharette@mt.gov | Crew | 4284
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (13513 Contractor Nm [SCARSELLA BROTHERS, INC. ‘ Cont Time 200 Wrk Day Award Dt [06/04/2013 Award Amt 9,747,747.47
CO Days 2 Work Beg |08/12/2013 CO Amt 57,338.48
Adj Time 202 Sub Work Cmplt N/A Cont Total 9,805,085.95
Time Used ’m‘ % Time Chrg 256 Final Accpt N/A
STPS 254-1(21)44 ‘ RECONSTRUCTION, GRADING 10,056,032.56 9,747,747.47 974,774.75 94.79‘ %‘ 139.54‘ %‘ 14.63‘%
EST OF RICHEY - WEST Dawson 9,294,644.36 57,338.48 1,360,182.25
4483021000 None 9,805,085.95 M
GILBERT-KEVIN (U2995) |406 444-6230 S [S-254 N
Lat/Long 474206 / 1050859 Beg/End Term 444 | 55.0 Beg/End Sta 8+00.00 / 566+10.00
Contract No (17915 Contractor Nm ‘RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 180 Wrk Day‘ Award Dt |10/06/2015 Award Amt 12,329,719.51
CO Days 17 Work Beg [11/03/2015 CO Amt 662,872.74
Adj Time 197 Sub Work Cmplt N/A Cont Total 12,992,592.25
Time Used ’W‘ % Time Chrg 183 Final Accpt N/A
STPP-FLA 17-1(9)0 ‘ RECONSTRUCTION, GRADING 13,650,539.03 12,329,719.51 1,232,971.95 97.84‘ %‘ 77.99‘ %‘ 7.56‘%
FORT PECK - NORTHEAST Valley 12,712,383.51 662,872.74 961,647.60
5157009000 None 12,992,592.25 m
FRANK-JAMES (U2859) |406 345-8214 P P-17 N
Lat/Long 480352 / 1062535 Beg/End Term 00 / 11.2 Beg/End Sta 10+50.00 / 584+36.97
Project Mgr Totals for ‘Charette,Anthony 34,803,330.43 32,463,602.53 3,289,047.30 72.30‘ %‘ 75.01‘ %‘ 10.25‘%
Cont Count 24,070,914.22 829,878.97| 2,467,134.27
Project Count 33,293,481.50
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District4 [Glendive
Project Mgr | Eisenzimer, Brian | Wrk Phn | 345-8239 | Cell Phn | 939-0146 |Email |  beisenzimer@mtgov | Crew | 4183
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 01813 Contractor Nm [T & T CONTRACTING, INC. ‘ Cont Time 60 Wrk Day Award Dt 08/27/2013 Award Amt 916,899.41
CO Days 0 Work Beg |04/25/2014 CO Amt .00
Adj Time 60 Sub Work Cmplt (07/06/2015 Cont Total 916,899.41
Time Used ’W‘ % Time Chrg 67 Final Accpt N/A
NHPB-NH 57-6(13)255 BRIDGE CONSTRUCTION, REHAB AND f 882,744.25 916,899.41 91,689.94 99.81‘ %‘ 109.07‘ %‘ 10.93‘%
DRAINAGE - 13M W OF BROCKWAY McCone 915,150.64 .00 100,009.09
7281013000 None 916,899.41 M
HEIDNER-STEVEN (U3619) |406 345-8247 N N-57 N
Lat/Long 471928 / 1060151 Beg/End Term 254.7 | 254.8 Beg/End Sta 2204+50.00 / 2211+00.00
Contract No (05416 Contractor Nm ‘PAVEMENT MAINTENANCE SOLUTIONS, INq Cont Time (09/16/2016 Cmplt Dt‘ Award Dt (05/03/2016 Award Amt 374,281.12
CO Days 0 Work Beg |06/28/2016 CO Amt .00
Adj Time |09/16/2016 Sub Work Cmplt 12/19/2016 Cont Total 374,281.12
Time Used W % Final Accpt N/A
NH 5099(6) SEAL & COVER 468,787.70 374,281.12 37,428.11 96.98‘ %‘ 81.16‘ %‘ 8.37‘%
TOWNE STREET - GLENDIVE Dawson 362,977.22 .00 30,376.90
8984006000 None 374,281.12 M
HEIDNER-STEVEN (U3619) |406 345-8247 N [N-98, N-57 N
Lat/Long 470605 / 1044500 Beg/End Term 0.3 / 327.10 Beg/End Sta /
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District4 [Glendive
Project Mgr | Eisenzimer, Brian | Wrk Phn | 345-8239 | Cell Phn | 939-0146 |Email |  beisenzimer@mt.gov | Crew | 4183
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (07414 Contractor Nm |PRINCE, INC. ‘ Cont Time 70 Wrk Day Award Dt 04/22/2014 Award Amt 4,246,439.25
CO Days 6 Work Beg [08/25/2014 CO Amt - 66,540.54
Adj Time 76 Sub Work Cmplt 06/10/2016 Cont Total 4,179,898.71
Time Used ’W‘ % Time Chrg 85 Final Accpt N/A
IM 94-5(38)163 ‘TIED OVERLAYS 2,647,291.45 2,714,969.22 162,898.15 ‘ 100.86‘ %‘ 129.35‘ %‘ 7.90‘%
PRAIRIE CO LINE - EAST (EB) Prairie 2,666,712.20 - 71,088.72 210,709.23
7941038000 None 2,643,880.50 M
HEIDNER-STEVEN (U3619) |406 345-8247 || | |-94 N
Lat/Long 464141 |/ 1052639 Beg/End Term 163.4 / 169.7 Beg/End Sta 758+93.90 / 1091+90.50
IM 94-5(40)170 ‘TIED OVERLAYS 1,504,895.10 1,531,470.03 91,888.20 87.32‘ %‘ 69.96‘ %‘ 4.79‘%
TERRY - EAST & WEST (WB) Prairie 1,341,234.31 4,548.18 64,287.97
7942040000 None 1,536,018.21 m
HEIDNER-STEVEN (U3619) |406 345-8247 || | |-94 N
Lat/Long 464558 / 1052059 Beg/End Term 169.8 / 178.0 Beg/End Sta 1096+71.10 / 1527+61.80
Contract Totals for ‘07414 ‘ 4,152,186.55 4,246,439.25 254,786.35 ‘ 95.89‘ %‘ 107.93‘ %‘ 6.86‘%
Project Count 4,007,946.51 - 66,540.54 274,997.20
4,179,898.71
Contract No (08515 Contractor Nm |PRINCE, INC. ‘ Cont Time 45 Wrk Day Award Dt (09/08/2015 Award Amt 2,095,799.69
CO Days 0 Work Beg |09/28/2015 CO Amt 7,050.10
Adj Time 45 Sub Work Cmplt [12/13/2016 Cont Total 2,102,849.79
Time Used ’W‘ % Time Chrg 40 Final Accpt N/A
STPP 26-1(19)3 ‘ OVERLAYS 2,401,421.70 2,095,799.69 251,495.96 ‘ 99.83‘ %‘ 76.48‘ %‘ 9.16‘%
JUNCTION SECONDARY 261 - EAST Richland 2,099,283.58 7,050.10 192,351.91
8712019000 None 2,102,849.79 M
HEIDNER-STEVEN (U3619) |406 345-8247 || S |P-26 N
Lat/Long 473848 / 1040451 Beg/End Term 28 | 75 Beg/End Sta /
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District4 [Glendive
Project Mgr | Eisenzimer, Brian | Wrk Phn | 345-8239 | Cell Phn | 939-0146 |Email |  beisenzimer@mt.gov | Crew | 4183
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 09815 Contractor Nm [SLETTEN CONSTRUCTION COMPANY ‘ Cont Time 60 Wrk Day Award Dt 08/18/2015 Award Amt 1,307,454.85
CO Days 20 Work Beg |06/06/2016 CO Amt 62,097.20
Adj Time 80 Sub Work Cmplt 11/28/2016 Cont Total 1,369,552.05
Time Used ’W‘ % Time Chrg 79 Final Accpt N/A
NHPB STWD(211) BRIDGE CONSTRUCTION, REHAB AND 1,425,970.44 1,307,454.85 156,894.58 ‘ 89.81‘ %‘ 77.30‘ %‘ 9.86‘%
BRIDGE DECK GLENDIVE AREA Dawson 1,230,056.50 62,097.20 121,278.76
8129211000 None 1,369,552.05 M
ALTER-SCOTT (U2043) |406 444-6252 | P-57, N-20, P-98 N
Lat/Long 470532 / 1044513 Beg/End Term / Beg/End Sta /
Contract No (13316 Contractor Nm ‘KNIFE RIVER CORPORATION - YELLOWSTO‘ Cont Time 60 Wrk Day‘ Award Dt 03/22/2016 Award Amt 1,891,584.05
CO Days 3 Work Beg |05/03/2016 CO Amt .00
Adj Time 63 Sub Work Cmplt N/A Cont Total 1,891,584.05
Time Used ’W‘ % Time Chrg 61 Final Accpt N/A
NH-G 20-1(18)0 PORTLAND CEMENT CONCRETE PAVE 4,175,780.60 1,891,584.05 189,158.41 ‘ 100.75‘ %‘ 115.98‘ %‘ 11.51‘%
IGLENDIVE - NORTH Dawson 1,905,840.82 .00 219,378.78
7952018000 None 1,891,584.05 m
FRANK-JAMES (U2859) |406 345-8214 | [ N N-20 N
Lat/Long 470636 / 1044408 Beg/End Term 00 / 0.6 Beg/End Sta 100+31.50 / 27+00.00
Contract No (14916 Contractor Nm ‘KNIFE RIVER CORPORATION - YELLOWSTO‘ Cont Time 150 Wrk Day‘ Award Dt [10/04/2016 Award Amt 10,117,639.97
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 150 Sub Work Cmplt N/A Cont Total 10,117,639.97|
Time Used m % Time Chrg 0 Final Accpt N/A
IMIP 94-6(58)218 OVERLAYS 11,873,258.59 10,117,639.95 708,234.80 ‘ .oo‘ %‘ .12‘ %‘ .oo‘%
EAST OF GLENDIVE - EAST Dawson .00 .00 838.83
7940058000 None 10,117,639.95 M
HEIDNER-STEVEN (U3619) |406 345-8247 | 1-94 N ‘
Lat/Long 470627 / 1043510 Beg/End Term 217.9 | 223.8 Beg/End Sta 392+79.3 [/ 704+71.9
Project Mgr Totals for ‘Eisenzimer, Brian ‘ ‘ 25,380,149.79‘ ‘ 20,950,098.32‘ ‘ 1,689,688.15‘ ‘ 50.21‘ %‘ 55.59‘ %‘ 8.93‘%
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District4 [Glendive
Project Mgr | Eisenzimer, Brian | Wrk Phn | 345-8239 | Cell Phn | 939-0146 |Email |  beisenzimer@mt.gov | Crew | 4183
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Project Mgr Totals for  |[Eisenzimer, Brian 25,380,149.79 20,950,098.32 1,689,688.15 ‘ 50.21‘ %‘ 55.59‘ %‘ 8.93‘%
Cont Count 10,521,255.27 2,606.76 939,231.47
Project Count 20,952,705.08
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District4 [Glendive
Project Mgr | Mader, Mel | Wrk Phn | 233-3604 | Cell Phn | 939-3187 |Email | mmader@mt.gov | Crew | 4382
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |02B15 Contractor Nm |[MOUNTAIN WEST HOLDING COMPANY ‘ Cont Time 40 Wrk Day Award Dt (12/01/2015 Award Amt 1,127,022.48
CO Days 0 Work Beg |05/23/2016 CO Amt .00
Adj Time 40 Sub Work Cmplt 12/12/2016 Cont Total 1,127,022.48
Time Used ’W‘ % Time Chrg 36 Final Accpt N/A
IM-G 94-3(74)78 SEAL & COVER 1,291,753.80 1,127,022.48 90,161.80 ‘ 98.54‘ %‘ 86.90‘ %‘ 7.05‘%
RESERVATION CREEK - E & W (EB & WB) Rosebud 1,110,584.72 .00 78,348.49
8648074000 None 1,127,022.48 M
BRADLEY-TIFANI (U4146) |406 444-7208 | 1-94 N
Lat/Long 461539 / 1065601 Beg/End Term 783 | 837 Beg/End Sta 1387+98.8 /| 1672+54.5
Contract No |04B16 Contractor Nm ’V\IICKENS CONSTRUCTION, INC. ‘ Cont Time 200 Wrk Day‘ Award Dt [11/22/2016 Award Amt 14,180,294.10
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 200 Sub Work Cmplt N/A Cont Total 14,180,294.10
Time Used W % Time Chrg 0 Final Accpt N/A
NHIP 37-3(17)70 ‘ RECONSTRUCTION, GRADING 15,512,330.65 14,180,294.10 1,134,423.53 ‘ .oo‘ %‘ 4.61‘ %‘ .00‘%
EAST OF ASHLAND-EAST Powder River .00 .00 52,245.33
4338017000 None 14,180,294.10 m
FRANK-JAMES (U2859) |406 345-8214 N N-37 N
Lat/Long 453359 / 1063359 Beg/End Term 69.6 / 76.9 Beg/End Sta 369+50.00 / 755+77.11
Contract No |05515 Contractor Nm ‘OFTEDAL CONSTRUCTION, INC. ‘ Cont Time 200 Wrk Day‘ Award Dt (08/04/2015 Award Amt 12,913,069.56
CO Days 0 Work Beg |09/21/2015 CO Amt - 107,140.25
Adj Time 200 Sub Work Cmplt N/A Cont Total 12,805,929.31
Time Used ’W‘ % Time Chrg 193 Final Accpt N/A
STPP 27-2(18)16 ‘ RECONSTRUCTION, GRADING 14,212,412.00 12,913,069.56 1,033,045.56 ‘ 95.30‘ %‘ 99.01‘ %‘ 8.38‘ %
JCT S-494-N& S Fallon 12,204,239.32 107,140.25 1,022,791.16
5743018000 None 12,805,929.31 M
GILBERT-KEVIN (U2995) |406 444-6230 P P-27 N
Lat/Long 460726 | 1042445 Beg/End Term 158 / 239 Beg/End Sta 869+50.00 / 1285+00.00
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 4 [Glendive
Project Mgr | Mader, Mel | Wrk Phn | 233-3604 | Cell Phn | 939-3187 |Email | mmader@mt.gov | Crew | 4382
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 07315 Contractor Nm |PRINCE, INC. Cont Time 45 Wrk Day Award Dt 04/28/2015 Award Amt 1,635,799.23
CO Days 10 Work Beg |07/24/2015 CO Amt 58,862.50
Adj Time 55 Sub Work Cmplt 12/12/2016 Cont Total 1,694,661.73
Time Used ’W‘ % Time Chrg 50 Final Accpt N/A
NH 23-2(30)92 ‘ OVERLAYS 1,602,706.23 1,635,799.23 130,863.94 ‘ 103.52‘ %‘ 129.15‘ %‘ 9.63‘%
EAST OF BROADUS - EAST Powder River 1,754,270.26 58,862.50 169,006.05
8647030000 None 1,694,661.73 M
HEIDNER-STEVEN (U3619) |406 345-8247 N N-23 N
Lat/Long 451956 / 1051132 Beg/End Term 918 / 97 Beg/End Sta 685+00 / 951+00
Contract No |08A16 Contractor Nm ‘PRINCE, INC. Cont Time 60 Wrk Day‘ Award Dt [10/26/2016 Award Amt 2,432,518.87
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 60 Sub Work Cmplt N/A Cont Total 2,432,518.87
Time Used W % Time Chrg 0 Final Accpt N/A
STPP 2-1(63)6 ‘ OVERLAYS 3,279,042.95 2,432,518.87 291,902.26 ‘ .oo‘ %‘ 3.49‘ %‘ .00‘%
MILES CITY - EAST Custer .00 .00 10,174.33
8713063000 None 2,432,518.87 m
BRADLEY-TIFANI (U4146) |406 444-7208 P P2 N
Lat/Long 462522 |/ 1054237 Beg/End Term 6.2 / 131 Beg/End Sta 85+60.20 / 387+09.35
Project Mgr Totals for ‘Mader, Mel 35,898,245.63 32,288,704.24 2,680,397.09 ‘ 46.74‘ %‘ 49.72‘ %‘ 8.84‘%
Cont Count 15,069,094.30 - 48,277.75 1,332,565.36
Project Count 32,240,426.49
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District4 [Glendive
Project Mgr | Pedersen, Luke | Wrk Phn | 653-6725 | Cell Phn | 939-2131 | Email | Ipedersen@mt.gov | Crew | 4283
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 01414 Contractor Nm [CENTURY COMPANIES, INC. ‘ Cont Time 50 Wrk Day Award Dt 09/23/2014 Award Amt 1,461,675.15
CO Days 1 Work Beg |06/01/2015 CO Amt 307,694.55
Adj Time 51 Sub Work Cmplt 02/29/2016 Cont Total 1,769,369.70
Time Used ’W‘ % Time Chrg 49 Final Accpt [10/26/2016
NH 22-3(12)81 ‘ SEAL & COVER 1,259,939.26) 1,461,675.15 190,017.77 ‘ 102.75‘ %‘ 85.39‘ %‘ 8.93‘%
CULBERTSON-NORTH (MT-16) Roosevelt 1,818,049.69 307,694.55 162,263.35
7945012000 None 1,769,369.70 M
GILBERT-KEVIN (U2995) |406 444-6230 N N-22 N
Lat/Long 481220 / 1042953 Beg/End Term 88.7 / 813 Beg/End Sta 0+12.00 / 385+15.00
Contract No (05716 Contractor Nm ‘SOUTH HILLS ELECTRIC, INC. ‘ Cont Time |12/16/2016  Cmplt Dt‘ Award Dt 07/26/2016 Award Amt 107,660.00
CO Days 0 Work Beg [10/18/2016 CO Amt .00
Adj Time [12/16/2016 Sub Work Cmplt N/A Cont Total 107,660.00
Time Used ’W‘ % Final Accpt N/A
NH 1-10(80)590 ‘ LIGHTING 132,995.00 107,660.00 21,532.00 ‘ 94.54‘ %‘ 117.76‘ %‘ 24.91‘ %
US-2 LIGHTING-WOLF POINT Roosevelt 101,776.50 .00 25,356.34
8706080000 None 107,660.00 M
OSOBA-LEROY (U0342) |406 444-1280 | [ N N-1 N
Lat/Long 480528 / 1053857 Beg/End Term 590.0 / 590.4 Beg/End Sta /
Contract No 06115 Contractor Nm ‘RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 40 Wrk Day‘ Award Dt 02/03/2015 Award Amt 996,896.90
CO Days 0 Work Beg |06/19/2015 CO Amt 74,792.99
Adj Time 40 Sub Work Cmplt 11/16/2015 Cont Total 1,071,689.89
Time Used w % Time Chrg 40 Final Accpt [07/28/2016
STPB 32-1(17)38 ‘ DRAINAGE 1,092,723.35 996,896.90 99,689.69 ‘ 98.68‘ %‘ 81.70‘ %‘ 7.70‘ %
NELSON CREEK - 13M S SCOBEY Daniels 1,057,551.70 74,792.99 81,448.61
7282017000 None 1,071,689.89 M
GILBERT-KEVIN (U2995) |406 444-6230 P P-32 N
Lat/Long 483621 / 1052557 Beg/End Term 38.0 / 382 Beg/End Sta 2016+47.41 | 2029+77.26
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Project Mgr | Pedersen, Luke | Wrk Phn | 653-6725 | Cell Phn | 939-2131 | Email | Ipedersen@mt.gov | Crew | 4283
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 06814 Contractor Nm HALL CONSTRUCTION SERVICES, LLP ‘ Cont Time 20 Wrk Day Award Dt [09/02/2014 Award Amt 81,800.00
CO Days 0 Work Beg |05/04/2015 CO Amt 800.00
Adj Time 20 Sub Work Cmplt 06/22/2015 Cont Total 81,000.00
Time Used ’W‘ % Time Chrg 5 Final Accpt N/A
HSIP 405-1(4)27 SAFETY 64,457.00 81,800.00 20,450.00 ‘ 101.53‘ %‘ 128.18‘ %‘ 31.87‘ %
SF 119-SLOPE FLATTENING EAST OF FROID | Roosevelt 82,236.48 - 800.00 26,212.69
7833004000 None 81,000.00 M
OSOBA-LEROY (U0342) |406 444-1280 || S |S-405 N
Lat/Long 482043 / 1042835 Beg/End Term 27.29 |/ Beg/End Sta /
Contract No (08716 Contractor Nm ‘MONTANA LINES, INC. - GFLS ‘ Cont Time |12/16/2016  Cmplt Dt‘ Award Dt 07/26/2016 Award Amt 123,925.29
CO Days 0 Work Beg |09/15/2016 CO Amt .00
Adj Time [12/16/2016 Sub Work Cmplt 11/29/2016 Cont Total 123,925.29
Time Used W % Final Accpt N/A
HSIP-G STWD(291) SAFETY 141,602.80 123,925.29 24,785.06 ‘ 95.84‘ %‘ 115.61‘ %‘ 24.13‘ oA
SF 139-SIDNEY SAFETY IMPRV Richland 118,771.69 .00 28,654.38
8607291000 None 123,925.29 M
OSOBA-LEROY (U0342) |406 444-1280 | [ N N-20 N
Lat/Long 474240 / 1040935 Beg/End Term 514 / 52.8 Beg/End Sta /
Contract No (09813 Contractor Nm ‘RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 60 Wrk Day‘ Award Dt |10/08/2013 Award Amt 3,070,692.65
CO Days 10 Work Beg [04/01/2014 CO Amt 199,988.92
Adj Time 70 Sub Work Cmplt 06/20/2016 Cont Total 3,270,681.57|
Time Used ’m‘ % Time Chrg 74 Final Accpt N/A
CBI-NH-STPE 62-1(11)0 OVERLAYS 2,695,659.82 3,070,692.65 307,069.27 ‘ 103.80‘ %‘ 157.51‘ %‘ 14.25‘ %
MT 16 - CULBERTSON Roosevelt 3,394,914.28 199,988.92 483,649.52
5997011000 None 3,270,681.57 M
GILBERT-KEVIN (U2995) |406 444-6230 N  N-62 N
Lat/Long 480843 / 1043102 Beg/End Term 05 / 0.0 Beg/End Sta 234+89.69 / 259+15.9
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District4 [Glendive
Project Mgr | Pedersen, Luke | Wrk Phn | 653-6725 | Cell Phn | 939-2131 | Email | Ipedersen@mt.gov | Crew | 4283
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (10415 Contractor Nm |PRINCE, INC. ‘ Cont Time 45 Wrk Day Award Dt 05/12/2015 Award Amt 2,490,111.06
CO Days 0 Work Beg |07/23/2015 CO Amt - 668.25
Adj Time 45 Sub Work Cmplt 12/10/2015 Cont Total 2,489,442 .81
Time Used ’ﬁ‘ % Time Chrg 42 Final Accpt [07/28/2016
NH 22-3(15)74 ‘ OVERLAYS 2,698,562.25 2,490,111.06 298,813.33 ‘ 106.69‘ %‘ 37.93‘ %‘ 4.27‘ %
FROID - NORTH & SOUTH Roosevelt 2,655,896.59 - 668.25 113,324.98
8651015000 None 2,489,442.81 M
GILBERT-KEVIN (U2995) |406 444-6230 N N-22 N
Lat/Long 481850 / 1042952 Beg/End Term 814 / 738 Beg/End Sta 383+15.30 / 782+38.30
Contract No (13216 Contractor Nm ‘MOUNTAIN WEST HOLDING COMPANY ‘ Cont Time (09/30/2016  Cmplt Dt‘ Award Dt 02/16/2016 Award Amt 33,483.95
CO Days 0 Work Beg |06/20/2016 CO Amt .00
Adj Time |09/30/2016 Sub Work Cmplt (08/08/2016 Cont Total 33,483.95
Time Used W % Final Accpt N/A
HSIP-G 258-1(7)2 ‘ SAFETY 25,842.00 33,483.95 6,696.79 ‘ 83.57‘ %‘ 112.04‘ %‘ 26.81‘ %
SF 129 - CURVE SIGNING RESERVE Sheridan 27,983.95 .00 7,502.77
8055007000 None 33,483.95 m
OSOBA-LEROY (U0342) |406 444-1280 || S |S-258 N
Lat/Long 483627 |/ 1042424 Beg/End Term 24 | 29 Beg/End Sta /
Contract No 20915 Contractor Nm ‘SLETTEN CONSTRUCTION COMPANY ‘ Cont Time 100 Wrk Day‘ Award Dt [10/06/2015 Award Amt 938,577.20
CO Days 0 Work Beg |04/18/2016 CO Amt 25,716.38
Adj Time 100 Sub Work Cmplt (12/09/2016 Cont Total 964,293.58
Time Used ’W‘ % Time Chrg 73 Final Accpt N/A
NHPB-STPB STWD(215) BRIDGE CONSTRUCTION, REHAB AND ¥ 901,278.20 938,577.20 234,644.30 ‘ 103.10‘ %‘ 96.93‘ %‘ 22.88‘ %
BRIDGE DECK SACO-HINSDALE AREA Phillips 994,210.57 25,716.38 227,434.86
8128215000 None 964,293.58 M
ALTER-SCOTT (U2043) |406 444-6252 N S-243, N-1, S-537 N
Lat/Long 482825 / 1072641 Beg/End Term 471.7 | 515.0 Beg/End Sta 957+05 / 2317+50




23 DEC 2016

MONTANA DEPARTMENT OF TRANSPORTATI ON

[Page 108 of 138|
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District4 [Glendive
Project Mgr | Pedersen, Luke | Wrk Phn | 653-6725 | Cell Phn | 939-2131 | Email | Ipedersen@mt.gov | Crew | 4283
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No [PO816 Contractor Nm [CORLAND CONSTRUCTION, LLC ‘ Cont Time [11/01/2016  [Cmplt Dt‘ Award Dt 08/24/2016 Award Amt 81,402.00
CO Days 3 Work Beg |09/29/2016 CO Amt 2,625.00
Adj Time [11/04/2016 Sub Work Cmplt N/A Cont Total 84,027.00
Time Used ’W‘ % Final Accpt N/A
SPCX 62-1(11)0 ‘ MISCELLANEOUS 2,695,659.82 81,402.00 .00 ‘ 90.74‘ %‘ .oo‘ %‘ 634.32‘%
Culbertson ADA Ramp Alterations Roosevelt 76,247.50 2,625.00 483,649.52
5997011000 None 84,027.00 M
GILBERT-KEVIN (U2995) |406 444-6230 MT16 N
Lat/Long 0/ O Beg/End Term / Beg/End Sta /
Project Mgr Totals for ‘Pedersen, Luke 11,708,719.50 9,386,224.20 1,203,698.21 ‘ 103.32‘ %‘ 136.20‘ %‘ 15.87‘%
Cont Count 10 10,327,638.95 609,349.59 1,639,497.02
Project Count 10 9,995,573.79
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District4 [Glendive
Project Mgr | Phillips, Jerry | Wrk Phn [ 233-3612 | Cell Phn | 939-2133 [ Email | jphillips@mt.gov | Crew | 4384
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 09515 Contractor Nm [SLETTEN CONSTRUCTION COMPANY ‘ Cont Time 110 Cal Day Award Dt [06/09/2015 Award Amt 1,007,438.99
CO Days 0 Work Beg |07/27/2015 CO Amt .00
Adj Time 110 Sub Work Cmplt 01/14/2016 Cont Total 1,007,438.99
Time Used ’W‘ % Time Chrg 78 Final Accpt [07/28/2016
STPB 44303(2) ‘ BRIDGE CONSTRUCTION, REHAB AND | 1,013,892.50 1,007,438.99 151,115.85 ‘ 98.75‘ %‘ .oo‘ %‘ .oo‘%
BUTTE CREEK - E OF ROSEBUD Rosebud 994,808.35 .00 .00
8074001000 None 1,007,438.99 M
ALTER-SCOTT (U2043) |406 444-6252 | | X [X-44303 N
Lat/Long 461623 / 1062630 Beg/End Term 11 / 1.2 Beg/End Sta 12+50.00 / 19+50.00
Contract No (11913 Contractor Nm ‘PRINCE, INC. ‘ Cont Time 200 Wrk Day‘ Award Dt |10/08/2013 Award Amt 8,987,040.99
CO Days 36 Work Beg |01/30/2014 CO Amt 404,169.10
Adj Time 236 Sub Work Cmplt 12/12/2016 Cont Total 9,391,210.09
Time Used ’W‘ % Time Chrg 257 Final Accpt N/A
IM 94-3(63)84 ‘ RECONSTRUCTION, GRADING 10,162,221.02 8,987,040.99 718,963.28 ‘ 100.28‘ %‘ 138.80‘ %‘ 10.60‘ %
COLSTRIP INTERCHANGE - WEST Rosebud 9,417,751.40 404,169.10 997,905.68
7051063000 None 9,391,210.09 M
GILBERT-KEVIN (U2995) |406 444-6230 | 1-94 N
Lat/Long 461500 / 4065156 Beg/End Term 83.7 / 87.0 Beg/End Sta 1672+45.50 / 1849+00.00
Contract No 12916 Contractor Nm ‘L & J CONSTRUCTION GROUP, LLC ‘ Cont Time 70 Wrk Day‘ Award Dt [10/26/2016 Award Amt 397,331.78
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 70 Sub Work Cmplt N/A Cont Total 397,331.78
Time Used m % Time Chrg 0 Final Accpt N/A
HSIP 94-3(72)88 SAFETY 667,615.00 397,331.78 59,599.77 ‘ .oo‘ %‘ .75‘ %‘ .oo‘%
SF 139 - FORSYTH SKID TREATMENT Rosebud .00 .00 445.41
8606072000 None 397,331.78 M
OSOBA-LEROY (U0342) |406 444-1280 | 1-94 N
Lat/Long 461521 / 1064510 Beg/End Term / Beg/End Sta /
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District4 [Glendive
Project Mgr | Phillips, Jerry | Wrk Phn [ 233-3612 | Cell Phn | 939-2133 [ Email | jphillips@mt.gov | Crew | 4384
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No [14A16 Contractor Nm |PRINCE, INC. ‘ Cont Time 60 Wrk Day Award Dt [10/26/2016 Award Amt 2,499,889.00
CO Days 0 Work Beg IN/A CO Amt .00
Adj Time 60 Sub Work Cmplt N/A Cont Total 2,499,889.00
Time Used W % Time Chrg 0 Final Accpt N/A
NH 57-5(45)179 OVERLAYS 3,550,623.60 2,499,889.00 274,987.79 ‘ .oo‘ %‘ 1.23‘ %‘ .oo‘%
SAND SPRINGS - EAST Garfield .00 .00 3,373.97
8711045000 None 2,499,889.00 M
GILBERT-KEVIN (U2995) |406 444-6230 N N-57 N
Lat/Long 470807 [/ 1072205 Beg/End Term 179.4 | 192.2 Beg/End Sta 0+00.00 / 617+45.40
Contract No (15216 Contractor Nm ’V\IICKENS CONSTRUCTION, INC. ‘ Cont Time 220 Wrk Day‘ Award Dt 02/16/2016 Award Amt 13,792,022.71
CO Days 0 Work Beg |04/06/2016 CO Amt 23,140.50
Adj Time 220 Sub Work Cmplt N/A Cont Total 13,815,163.21
Time Used ’W‘ % Time Chrg 136 Final Accpt N/A
NH-G 57-5(32)221 RECONSTRUCTION, GRADING 17,372,074.66 13,792,022.71 1,103,361.82 ‘ 81.67‘ %‘ 85.11‘ %‘ 8.32‘%
12 KM EAST OF JORDAN-EAST Garfield 11,283,284.64 23,140.50 939,070.42
4339032000 None 13,815,163.21 m
GILBERT-KEVIN (U2995) |406 444-6230 N N-57 N
Lat/Long 472014 / 1064025 Beg/End Term 220.5 / 230.2 Beg/End Sta 395+95.20 / 904+60.00
Contract No [POC16 Contractor Nm ‘THOMPSON CONTRACTING INC ‘ Cont Time |04/15/2017  Cmplt Dt‘ Award Dt [12/14/2016 Award Amt 59,520.00
CO Days 0 Work Beg N/A CO Amt .00
Adj Time |04/15/2017 Sub Work Cmplt N/A Cont Total 59,520.00
Time Used ’W‘ % Final Accpt N/A
STPX-STWD 0002(401) .00 59,520.00 .00 ‘ .oo‘ %‘ .oo‘ %‘ .oo‘%
2016-D4-Wetland Feas/Monitoring Rosebud .00 .00 .00
3370401000 None 59,520.00 M
| 12 N ‘
Lat/Long 0/ 0 Beg/End Term / Beg/End Sta /
84.09‘ %‘ 8.95‘%

Project Mgr Totals for ‘Phillips, Jerry

‘ 32,766,426.78‘ ‘

26,743,243.47‘ ‘

2,308,028.51‘ ‘

79.85‘ %‘
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District4 [Glendive
Project Mgr | Phillips, Jerry | Wrk Phn [ 233-3612 | Cell Phn | 939-2133 [ Email | jphillips@mt.gov | Crew | 4384
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Project Mgr Totals for  |Phillips, Jerry 32,766,426.78 26,743,243.47 2,308,028.51 ‘ 79.85‘ %‘ 84.09‘ %‘ 8.95‘%
ICont Count 21,695,844.39 427,309.60 1,940,795.48
Project Count 27,170,553.07|
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District4 [Glendive
Project Mgr | [Tihista, Duane | Wrk Phn | 228-9478 | Cell Phn | 939-2132 | Email | dtihista@mt.gov | Crew | 4282
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |02A14 Contractor Nm ’V\/ICKENS CONSTRUCTION, INC. Cont Time 200 Wrk Day Award Dt 10/21/2014 Award Amt 13,248,748.83
CO Days 0 Work Beg |02/25/2015 CO Amt 143,389.70
Adj Time 200 Sub Work Cmplt 11/21/2016 Cont Total 13,392,138.53
Time Used ’W‘ % Time Chrg 149 Final Accpt N/A
NH 99-1(6)7 ‘ RECONSTRUCTION, GRADING 16,293,259.50) 13,248,748.83 1,059,899.91 ‘ 96.64‘ %‘ 102.18‘ %‘ 8.37‘ %
11 KM N OF MALTA - NORTH Phillips 12,941,839.01 143,389.70 1,083,043.89
4055006000 None 13,392,138.53 M
GILBERT-KEVIN (U2995) |406 444-6230 N N-99 N
Lat/Long 483044 / 1074511 Beg/End Term 6.98 / 18.58 Beg/End Sta 369+73.00 / 969+95.20
Contract No 10915 Contractor Nm ‘MILLENNIUM CONSTRUCTION & CONSULTIN Cont Time (07/01/2016 Cmplt Dt‘ Award Dt |10/06/2015 Award Amt 213,596.60
CO Days 0 Work Beg |05/02/2016 CO Amt .00
Adj Time |07/01/2016 Sub Work Cmplt 07/11/2016 Cont Total 213,596.60
Time Used W % Final Accpt [10/26/2016
TA 53(130) SIDEWALK 208,611.00 213,596.60) 32,039.49 ‘ 97.13‘ %‘ 69.82‘ %‘ 10.78‘ oA
FAIRGROUNDS SIDEWALKS - GLASGOW Valley 207,474.90 .00 22,371.16
8700130000 None 213,596.60 m
PIERCE-CHARLES (U6985) |406 444-7435 M N
Lat/Long 481209 / 1063833 Beg/End Term / Beg/End Sta /
Contract No DB314 Contractor Nm ‘JACKSON CONTRACTOR GROUP INC ‘ Cont Time 135 Cal Day ‘ Award Dt (05/29/2014 Award Amt 3,031,400.00
CO Days 0 Work Beg |08/07/2014 CO Amt 500.02
Adj Time 135 Sub Work Cmplt 08/16/2016 Cont Total 3,031,900.02
Time Used ’W‘ % Time Chrg 128 Final Accpt N/A
NH 57-5(28)249 ‘ BUILDINGS (SCALES, REST AREAS) 3,031,400.00 3,031,400.00 .00 ‘ 98.70‘ %‘ .oo‘ %‘ 9.10‘%
FLOWING WELLS REST AREA Garfield 2,992,629.62 500.01 272,438.07
5154028000 None 3,031,900.01 M
MALONE-KEVIN (U0723) |406 444-9369 N N-57 N ‘
Lat/Long 471932 / 1061014 Beg/End Term 248.6 | 248.6 Beg/End Sta /
Project Mgr Totals for [Tihista, Duane ‘ ‘ 19,533,270.5q ‘ 16,493,745.43‘ ‘ 1,091,939.40‘ ‘ 97.02‘ %‘ 126.18‘ %‘ 8.54‘%
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District4 [Glendive
Project Mgr | [Tihista, Duane | Wrk Phn | 228-9478 | Cell Phn | 939-2132 | Email | dtihista@mt.gov | Crew | 4282
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Project Mgr Totals for [Tihista, Duane 19,533,270.50) 16,493,745.43 1,091,939.40 ‘ 97.02‘ %‘ 126.18‘ %‘ 8.54‘%
ICont Count 16,141,943.53 143,889.71 1,377,853.12

Project Count

16,637,635.14
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Si t eManager Active Contracts Construction Report | | STMRO075 |
District 5 [Billings
Project Mgr | Dubbs, Kyle | Wrk Phn | 538-1322 | Cell Phn | 350-0457 | Email | kdubbs@mt.gov | Crew | 5389
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 02915 Contractor Nm ’WICKENS CONSTRUCTION, INC. ‘ Cont Time 30 Wrk Day Award Dt 09/22/2015 Award Amt 149,341.52
CO Days 0 Work Beg |03/21/2016 CO Amt 1,900.00
Adj Time 30 Sub Work Cmplt 06/24/2016 Cont Total 151,241.52
Time Used ’ﬁ‘ % Time Chrg 16 Final Accpt [10/26/2016
HSIP-G 57-3(55)88 SAFETY 181,356.40 149,341.52 37,335.38 ‘ 91.94‘ %‘ 79.90‘ %‘ 21.45‘ %
SF129 - CURVE SAFETY IMPROVEMENTS Fergus 139,051.13 1,900.00 29,831.50
8049055000 None 151,241.52 M
TERRY-JEREMY (U2009) |406 444-6226 | | N N
Lat/Long 470336 / 1091815 Beg/End Term 88.0 / 88.6 Beg/End Sta 279+30.00 / 312+72.24
Contract No [02C14 Contractor Nm ‘M.A. DEATLEY CONSTRUCTION, INC. ‘ Cont Time 170 Wrk Day‘ Award Dt [12/23/2014 Award Amt 8,937,568.20
CO Days 52 Work Beg 03/11/2015 CO Amt 2,450,422.87|
Adj Time 222 Sub Work Cmplt N/A Cont Total 11,387,991.07
Time Used ’m‘ % Time Chrg 330 Final Accpt N/A
STPS 238-1(10)0 REHAB (MINOR GRADE & OVERLAY) 7,765,264.35 8,937,568.20 536,254.09 ‘ 102.39‘ %‘ 168.18‘ %‘ 7.73‘%
LEWISTOWN - SOUTHEAST Fergus 11,660,575.82, 2,450,422.87 901,893.50
4892010000 Open 11,387,991.07 m
TERRY-JEREMY (U2009) |406 444-6226 || S 5-238 N
Lat/Long 470148 / 1092236 Beg/End Term 039 / 7.18 Beg/End Sta 20+70.72 / 351+50.00
Contract No |03B15 Contractor Nm ‘CENTURY COMPANIES, INC. ‘ Cont Time 50 Wrk Day‘ Award Dt [12/01/2015 Award Amt 295,961.70
CO Days 0 Work Beg |06/23/2016 CO Amt .00
Adj Time 50 Sub Work Cmplt N/A Cont Total 295,961.70
Time Used ’m‘ % Time Chrg 51 Final Accpt N/A
TA 7199(27) SIDEWALK 219,378.00 295,961.70 35,515.40 ‘ 97.94‘ %‘ 96.36‘ %‘ 11.81‘ %
7TH AVE ADA RAMPS - LEWISTOWN Fergus 289,871.50 .00 34,222.45
8702027000 None 295,961.70 M
HOLIEN-DAVID (U2412) |406 444-6118 U U-7105 N
Lat/Long 470359 / 1092608 Beg/End Term / Beg/End Sta /




23 DEC 2016

MONTANA DEPARTMENT OF TRANSPORTATI ON

[Page 115 of 138|

Si t eManager Active Contracts Construction Report | | STMRO075 |
District 5 [Billings
Project Mgr | Dubbs, Kyle | Wrk Phn | 538-1322 | Cell Phn | 350-0457 | Email | kdubbs@mt.gov | Crew | 5389
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 04314 Contractor Nm |M.A. DEATLEY CONSTRUCTION, INC. ‘ Cont Time 150 Wrk Day Award Dt 04/08/2014 Award Amt 8,265,003.74
CO Days 68 Work Beg |06/10/2014 CO Amt 1,785,473.42
Adj Time 218 Sub Work Cmplt N/A Cont Total 10,050,477.16
Time Used ’W‘ % Time Chrg 220 Final Accpt N/A
NH-MT 63-1(10)0 RECONSTRUCTION, GRADING 8,621,425.56 8,265,003.73 661,200.30 ‘ 104.07‘ %‘ 87.72‘ %‘ 5.55‘ %
HARLOWTON-NORTH heatland 10,459,142.46 1,785,473.42 580,034.94
4072010000 None 10,050,477.15 M
TERRY-JEREMY (U2009) |406 444-6226 | | N |N-63 N
Lat/Long 462805 / 1094601 Beg/End Term 00 / 71 Beg/End Sta 10+06.71 / 117+51.59
Contract No |05316 Contractor Nm ‘UNITED MATERIALS OF GREAT FALLS, INC. ‘ Cont Time 60 Wrk Day‘ Award Dt 03/22/2016 Award Amt 1,076,686.10
CO Days 0 Work Beg |07/21/2016 CO Amt .00
Adj Time 60 Sub Work Cmplt N/A Cont Total 1,076,686.10
Time Used ’W‘ % Time Chrg 60 Final Accpt N/A
STPP 80-3(10)67 OVERLAYS 1,094,523.26 1,076,686.10 107,668.61] ‘ 94.43‘ %‘ 75.22‘ %‘ 7.97‘ oA
HWY 80 - STANFORD Judith Basin 1,016,749.21 .00 80,988.40
8723010000 None 1,076,686.10 M
NELSON-RODNEY (U6449) |406 657-0229 || P [P-80 N
Lat/Long 470905 / 1101317 Beg/End Term 67.3 / 66.5 Beg/End Sta 10+00.00 / 50+50.00
Contract No (06616 Contractor Nm ‘MILLENNIUM CONSTRUCTION & CONSULTIN Cont Time 65 Wrk Day‘ Award Dt |06/28/2016 Award Amt 689,507.25
CO Days 3 Work Beg |08/18/2016 CO Amt 31,628.00
Adj Time 68 Sub Work Cmplt N/A Cont Total 721,135.25
Time Used ’W‘ % Time Chrg 60 Final Accpt N/A
HSIP-CMDP 57-3(53)82 BIKE AND PEDESTRIAN 789,251.10 689,507.25 68,950.73 ‘ 98.53‘ %‘ 69.86‘ %‘ 6.78‘%
ISF 129 - PED SFTY IMPR MAIN ST Fergus 710,508.36 31,628.00 48,168.33
8047053000 None 721,135.25 M
TERRY-JEREMY (U2009) |406 444-6226 U N-57 N
Lat/Long 470355 / 1092533 Beg/End Term 82.0 / 823 Beg/End Sta /
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Si t eManager Active Contracts Construction Report | | STMRO075 |
District 5 [Billings
Project Mgr | Dubbs, Kyle | Wrk Phn | 538-1322 | Cell Phn | 350-0457 | Email | kdubbs@mt.gov | Crew | 5389
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 08115 Contractor Nm [CENTURY COMPANIES, INC. Cont Time 60 Wrk Day Award Dt 02/03/2015 Award Amt 782,072.10
CO Days 29 Work Beg |06/18/2015 CO Amt 191,272.31
Adj Time 89 Sub Work Cmplt [05/27/2016 Cont Total 973,344.41
Time Used ’W‘ % Time Chrg 89 Final Accpt [09/22/2016
STPP 14-3(31)99 OVERLAYS 586,056.30 782,072.10 156,414.42 ‘ 99.61‘ %‘ 74.55‘ %‘ 12.03‘%
HARLOWTON SIDEWALKS heatland 969,567.41 191,272.31 116,602.41
7912031000 None 973,344.41 M
NELSON-RODNEY (U6449) |406 657-0229 P P-14 N
Lat/Long 462611 / 1095008 Beg/End Term 99.2 / 100.3 Beg/End Sta 44+00.00 / 101+00.00
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 5 [Billings
Project Mgr | Dubbs, Kyle | Wrk Phn | 538-1322 | Cell Phn | 350-0457 | Email | kdubbs@mt.gov | Crew | 5389
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (12515 Contractor Nm [CENTURY COMPANIES, INC. ‘ Cont Time 180 Wrk Day Award Dt [09/08/2015 Award Amt 9,923,290.80
CO Days 0 Work Beg [04/20/2016 CO Amt 157,807.33
Adj Time 180 Sub Work Cmplt N/A Cont Total 10,081,098.13
Time Used ’W‘ % Time Chrg 141 Final Accpt N/A
NH 57-3(36)79 ‘TIED RECONSTRUCTION, GRADING 7,472,142.95 7,829,721.77 704,674.96 84.24‘ %‘ 67.23‘ %‘ 7.04‘%
LEWISTOWN - WEST OVERPASS Fergus 6,728,347.28 157,807.33 473,744.21
4066036000 None 7,987,529.10 M
NEVILLE-GARY (U6481) |406 657-0232 | | N N-57 N
Lat/Long 470320 / 1092735 Beg/End Term 79 | 811 Beg/End Sta 300+00.00 / 587+77.94
TA 7199(25) ‘TIED BIKE AND PEDESTRIAN 138,141.5( 150,841.93 13,575.77 ‘ 17.83‘ %‘ 3.72‘ %‘ 1.88‘%
CITY LOOP PATH - LEWISTOWN Fergus 26,902.38 .00 505.23
8703025000 None 150,841.93 m
PIERCE-CHARLES (U6985) |406 444-7435 N
Lat/Long 470351 / 1092616 Beg/End Term / Beg/End Sta /
NH 57-3(46)81 ‘TIED SIDEWALK 1,217,210.28 1,754,000.10 157,860.01 ‘ 62.27‘ %‘ 48.24‘ %‘ 6.97‘%
LEWISTOWN - SIDEWALKS Fergus 1,092,156.48 .00 76,147.68
7358046000 None 1,754,000.10 M
NELSON-RODNEY (U6449) |406 657-0229 | | N N-57 N
Lat/Long 470338 / 1092600 Beg/End Term 815 / 828 Beg/End Sta 10+00.00 / 80+91.32
NH 57-3(44)81 ‘TIED SIDEWALK 135,268.20 188,727.00 16,985.43 ‘ 82.28‘ %‘ 94.92‘ %‘ 10.38‘ %
LEWISTOWN-WEST SIDEWALKS Fergus 155,290.12 .00 16,121.82
6380044000 None 188,727.00 M
NEVILLE-GARY (U6481) |406 657-0232 | | N N-57 N
Lat/Long 470328 / 1092615 Beg/End Term / Beg/End Sta /
Contract Totals for ‘12515 ‘ 8,962,762.93 9,923,290.80 893,096.17, ‘ 79.38‘ %‘ 63.43‘ %‘ 7.08‘%
Project Count E 8,002,696.26 157,807.33 566,518.94
10,081,098.13
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Si t eManager Active Contracts Construction Report | | STMRO075 |
District 5 [Billings
Project Mgr | Dubbs, Kyle | Wrk Phn | 538-1322 | Cell Phn | 350-0457 | Email | kdubbs@mt.gov | Crew | 5389
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (12713 Contractor Nm |M.A. DEATLEY CONSTRUCTION, INC. Cont Time 165 Wrk Day Award Dt [09/10/2013 Award Amt 15,552,004.46
CO Days 14 Work Beg [10/07/2013 CO Amt 408,130.77
Adj Time 179 Sub Work Cmplt N/A Cont Total 15,960,135.23
Time Used ’m‘ % Time Chrg 248 Final Accpt N/A
ER 80-2(2)46 ‘TIED RECONSTRUCTION, GRADING 15,624,277.35 14,331,979.74 1,289,878.18 ‘ 115.08‘ %‘ 82.06‘ %‘ 6.25‘%
IARROW CR SLIDE REPAIR/MT11-1 Chouteau 16,927,625.56 377,738.77 1,058,494.50
7727002000 None 14,709,718.51 M
DALSOGLIO-MICHAEL (U1921) |406 444-6250 | | P [P-80 N
Lat/Long 472406 / 1101105 Beg/End Term 48.7 | 46.4 Beg/End Sta 249+00.00 / 370+00.00
STPP 80-1(27)43 ‘TIED OVERLAYS 1,336,426.60 1,220,024.72 109,802.22 ‘ 112.35‘ %‘ 50.96‘ %‘ 3.98‘%
IARROW CREEK-SOUTH Chouteau 1,404,835.58 30,392.00 55,951.36
7638027000 None 1,250,416.72 m
MCOMBER-CHRISTIE (U3065) |406 454-5900 || P [P-80 N
Lat/Long 472608 / 1100800 Beg/End Term 43.1 /| 464 Beg/End Sta 202+90.80 / 25+79.40
Contract Totals for ‘12713 ‘ 16,960,703.95 15,552,004.46 1,399,680.40 ‘ 114.86‘ %‘ 79.62‘ %‘ 6.08‘%
Project Count 18,332,461.14 408,130.77 1,114,445.86
15,960,135.23
Project Mgr Totals for ‘Dubbs, Kyle 45,180,721.85 45,671,435.86 3,896,115.50 ‘ 101.74‘ %‘ 89.13‘ %‘ 6.73‘%
Cont Count 9 51,580,623.29 5,026,634.70 3,472,706.33
Project Count 13 50,698,070.56
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 5 [Billings
Project Mgr | Dyekman, Jeff | Wrk Phn | 657-0246 | Cell Phn | 672-9941 | Email | jdyekman@mt.gov | Crew | 5182
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 03115 Contractor Nm |KNIFE RIVER CORPORATION - YELLOWSTO‘ Cont Time 45 Wrk Day Award Dt 02/03/2015 Award Amt 597,467.45
CO Days 0 Work Beg |03/25/2015 CO Amt .00
Adj Time 45 Sub Work Cmplt (04/01/2016 Cont Total 597,467.45
Time Used ’W‘ % Time Chrg 48 Final Accpt [09/22/2016
NH 16-2(17)30 RECONSTRUCTION, GRADING 620,363.57 597,467.45 119,493.49 99.46‘ %‘ 84.96‘ %‘ 17.08‘%
OLD DIVIDE RD APPROACH Musselshell 594,266.21 .00 101,525.12
7911017000 None 597,467.45 M
NELSON-RODNEY (U6449) |406 657-0229 | | N N-16 N
Lat/Long 461548 / 1082303 Beg/End Term 295 / 301 Beg/End Sta 100+00.00 / 18+00.00
Contract No |03315 Contractor Nm ‘RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 160 Wrk Day‘ Award Dt 04/07/2015 Award Amt 8,224,667.09
CO Days 0 Work Beg |06/22/2015 CO Amt 239,445.04
Adj Time 160 Sub Work Cmplt N/A Cont Total 7,985,222.05
Time Used ’m‘ % Time Chrg 161 Final Accpt N/A
STPP 78-1(11)1 ‘ RECONSTRUCTION, GRADING 9,024,460.75 8,224,667.09 740,220.04 ‘ 109.88‘ %‘ 95.48‘ %‘ 8.05‘%
RED LODGE - NORTHWEST Carbon 8,773,964.38 - 239,445.03 706,739.93
4890011000 None 7,985,222.06 M
TERRY-JEREMY (U2009) |406 444-6226 P |P-78 N
Lat/Long 451248 / 1091616 Beg/End Term 05 / 51 Beg/End Sta 34+80.66 [/ 275+88.72
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 5 [Billings
Project Mgr | Dyekman, Jeff | Wrk Phn | 657-0246 | Cell Phn | 672-9941 | Email | jdyekman@mt.gov | Crew | 5182
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |03C13 Contractor Nm [GORAN, LLC Cont Time 180 Wrk Day‘ Award Dt 01/28/2014 Award Amt 6,782,006.45
CO Days 31 Work Beg [05/12/2014 CO Amt 20,123.80
Adj Time 211 Sub Work Cmplt 12/12/2016 Cont Total 6,802,130.25
Time Used ’W‘ % Time Chrg 337 Final Accpt N/A
MT 28-2(49)70 ‘TIED RECONSTRUCTION, GRADING 4,086,489.90 3,947,220.22 394,722.02 ‘ 98.84‘ %‘ 206.32‘ %‘ 20.72‘%
RED LODGE - 8TH - ROBINSON Carbon 3,930,464.04 29,344.30 814,396.14
4375049000 None 3,976,564.52 M
THUNSTROM-MORIAH (U3243) |406 444-9227 || P |P-28 N
Lat/Long 451134 / 1091448 Beg/End Term 69.8 / 70.4 Beg/End Sta 17+14.40 | 46+05.95
STPP 78-1(17)0 ‘TIED RECONSTRUCTION, GRADING 1,153,085.25 964,607.90 96,460.79 ‘ 118.52‘ %‘ 206.51‘ %‘ 17.42‘%
RED LODGE - BREWERY HILL Carbon 1,143,267.84 .00 199,205.24
4890017000 None 964,607.90 m
TERRY-JEREMY (U2009) |406 444-6226 || P |P-78 N
Lat/Long 451139 / 1091508 Beg/End Term 01 / 05 Beg/End Sta 14+46.51 |/ 34+80.66
STPP 28-2(42)64 ‘TIED OVERLAYS 2,321,624.25 1,870,178.31 187,017.83 ‘ 97.78‘ %‘ 123.09‘ %‘ 12.65‘%
RED LODGE - SOUTH Carbon 1,819,583.76) - 9,220.50 230,196.66
7600042000 None 1,860,957.81 M
TERRY-JEREMY (U2009) |406 4446226 || P |P-28 N
Lat/Long 450930 / 1091603 Beg/End Term 64.15 / 69.79 Beg/End Sta 231+36.00 / 17+14.40
Contract Totals for ‘03013 ‘ 7,561,199.40 6,782,006.43 678,200.64 ‘ 101.34‘ %‘ 183.40‘ %‘ 18.04‘ A
Project Count 6,893,315.64 20,123.80 1,243,798.04
6,802,130.23
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Si t eManager Active Contracts Construction Report | | STMRO075 |
District 5 [Billings
Project Mgr | Dyekman, Jeff | Wrk Phn | 657-0246 | Cell Phn | 672-9941 | Email | jdyekman@mt.gov | Crew | 5182
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 07516 Contractor Nm }ARROW STRIPING AND MANUFACTURING, Iq Cont Time 90 Wrk Day Award Dt [06/07/2016 Award Amt 2,461,488.20
CO Days 0 Work Beg |08/09/2016 CO Amt - 17,950.75
Adj Time 90 Sub Work Cmplt N/A Cont Total 2,443,537.45
Time Used ’ﬁ‘ % Time Chrg 68 Final Accpt N/A
HSIP-G STWD(357) SAFETY 3,210,903.00 2,461,488.20 196,919.06 ‘ 59.17‘ %‘ 62.92‘ %‘ 8.57‘ %
SF 149-CLRS BILLINGS NORTH Fergus 1,445,933.04 - 17,950.75 123,897.42
8906357000 Open 2,443,537.45 M
OSOBA-LEROQY (U0342) |406 444-1280 N |N-16, P-14, N-57, N- N
Lat/Long 454536 / 1083217 Beg/End Term / Beg/End Sta /
Contract No |07916 Contractor Nm ‘HARDRIVES CONSTRUCTION, INC ‘ Cont Time 20 Wrk Day‘ Award Dt (09/20/2016 Award Amt 281,013.29
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 20 Sub Work Cmplt N/A Cont Total 281,013.29
Time Used W % Time Chrg 0 Final Accpt N/A
TA 1099(105) BIKE AND PEDESTRIAN 390,813.50 281,013.29 33,721.59 ‘ .oo‘ %‘ 1.59‘ %‘ .00‘%
BROADWATER AVE PATH-BILLINGS 'Yellowstone .00 .00 536.33
8701105000 None 281,013.29 m
VOELLER-TERRY (U2597) |406 444-9457 U |U-1006 N
Lat/Long 454636 / 1083626 Beg/End Term 0.02 / 1.0 Beg/End Sta /
Contract No (08516 Contractor Nm ‘HIGHMARK TRAFFIC SERVICES, INC. ‘ Cont Time 90 Wrk Day‘ Award Dt (06/28/2016 Award Amt 1,845,585.80
CO Days 0 Work Beg |08/26/2016 CO Amt - 20,673.90
Adj Time 90 Sub Work Cmplt N/A Cont Total 1,824,911.90
Time Used ’ﬁ‘ % Time Chrg 66 Final Accpt N/A
HSIP STWD(359) SAFETY 2,283,284.00 1,845,585.80 147,646.86 ‘ 69.19‘ %‘ 86.21‘ %‘ 10.08‘ %
SF-149 CLRS BILLINGS SOUTH Big Horn 1,262,676.12 - 20,673.90 127,283.67
8907359000 None 1,824,911.90 M
OSOBA-LEROY (U0342) |406 444-1280 S S-308, P-78, S-420, N

Lat/Long 454536 / 1083217

Beg/End Term

Beg/End Sta




23 DEC 2016 MONTANA DEPARTMENT OF TRANSPORTATI ON [Page 122 of 138|
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Project Mgr | Dyekman, Jeff | Wrk Phn | 657-0246 | Cell Phn | 672-9941 | Email | jdyekman@mt.gov | Crew | 5182
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |09A16 Contractor Nm [RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 40 Wrk Day Award Dt (11/09/2016 Award Amt 2,967,558.50
CO Days 0 Work Beg IN/A CO Amt .00
Adj Time 40 Sub Work Cmplt N/A Cont Total 2,967,558.50
Time Used W % Time Chrg 0 Final Accpt N/A
NH-MT 53-1(32)6 ‘ OVERLAYS 3,435,520.30 2,967,558.50 237,404.68 ‘ .oo‘ %‘ .49‘ %‘ .oo‘%
BILLINGS - NW 'Yellowstone .00 .00 1,170.40
8721032000 None 2,967,558.50 M
NELSON-RODNEY (U6449) |406 657-0229 | | N N-53 N
Lat/Long 455122 / 1083901 Beg/End Term 6.4 / 16.5 Beg/End Sta 374+34.12 | 915+24.81
Contract No (12915 Contractor Nm }AV CONSTRUCTION, INC. ‘ Cont Time 35 Wrk Day‘ Award Dt |10/06/2015 Award Amt 241,664.40
CO Days 0 Work Beg |04/21/2016 CO Amt .00
Adj Time 35 Sub Work Cmplt N/A Cont Total 241,664.40
Time Used ’m‘ % Time Chrg 40 Final Accpt N/A
STPP 28-2(47)95 ‘ SIDEWALK 239,903.80) 241,664.40 48,332.88 ‘ 99.97‘ %‘ 133.97‘ %‘ 26.80‘ oA
JOLIET SIDEWALKS Carbon 241,591.14 .00 64,753.06|
7929047000 None 241,664.40 m
NELSON-RODNEY (U6449) |406 657-0229 || P [P-28 N
Lat/Long 452906 / 1085816 Beg/End Term 954 / 96.4 Beg/End Sta 704+00.00 / 760+00.00
Contract No 16916 Contractor Nm ‘YELLOWSTONE ELECTRIC CO. ‘ Cont Time 110 Wrk Day‘ Award Dt |10/04/2016 Award Amt 2,488,296.91
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 110 Sub Work Cmplt N/A Cont Total 2,488,296.91
Time Used m % Time Chrg 0 Final Accpt N/A
CMDP-G 1099(100) SIGNALS 2,486,824.24 2,488,296.90 248,829.69 ‘ .oo‘ %‘ 3.07‘ %‘ .oo‘%
DOWNTOWN STATE SIGNALS - BILLINGS 'Yellowstone .00 .00 7,636.18
8036100000 None 2,488,296.90 M
OSOBA-LEROY (U0342) |406 444-1280 U N-115, N-114, N-113 N ‘
Lat/Long 454654 | 1083022 Beg/End Term / Beg/End Sta /
Project Mgr Totals for ‘Dyekman,Jeff ‘ ‘ 29,253,272.56‘ ‘ 25,889,748.06‘ ‘ 2,450,768.93‘ ‘ 74.95‘ %‘ 97.00‘ %‘ 12.37‘%
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 5 [Billings
Project Mgr | Dyekman, Jeff | Wrk Phn | 657-0246 | Cell Phn | 672-9941 | Email | jdyekman@mt.gov | Crew | 5182
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Project Mgr Totals for Dyekman, Jeff 29,253,272.56 25,889,748.06 2,450,768.93 ‘ 74.95‘ %‘ 97.00‘ %‘ 12.37‘%
Cont Count 9 19,211,746.53 - 257,945.88 2,377,340.15
Project Count 11 25,631,802.18
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Project Mgr | Johnson, Shane | Wrk Phn | 657-0241 | Cell Phn | 670-7889 |Email |  shajohnson@mt.gov | Crew | 5181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 02216 Contractor Nm [RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 70 Wrk Day Award Dt [03/01/2016 Award Amt 5,385,523.04
CO Days 34 Work Beg |05/20/2016 CO Amt 315,420.47|
Adj Time 104 Sub Work Cmplt N/A Cont Total 5,700,943.5]1
Time Used ’m‘ % Time Chrg 109 Final Accpt N/A
IM 90-8(178)399 ‘ OVERLAYS 7,211,036.51] 5,385,523.04 430,841.84 ‘ 96.69‘ %‘ 45.74‘ %‘ 3.57‘ %
COLUMBUS-WEST Stillwater 5,512,315.44 315,420.47 197,052.68
7591178000 None 5,700,943.51] M
NELSON-RODNEY (U6449) |406 657-0229 | | I ]-90 N
Lat/Long 454011 / 1092032 Beg/End Term 398.5 / 408.3 Beg/End Sta 30+00.00 / 546+17.00
Contract No (06415 Contractor Nm ‘KNIFE RIVER CORPORATION - BLGS ‘ Cont Time 45 Wrk Day‘ Award Dt (09/08/2015 Award Amt 476,630.50
CO Days 0 Work Beg |03/21/2016 CO Amt 32,199.85
Adj Time 45 Sub Work Cmplt (09/28/2016 Cont Total 508,830.35
Time Used ’W‘ % Time Chrg 44 Final Accpt N/A
STPS-STPP 48(41) SIDEWALK 450,705.00 476,630.50 47,663.05 ‘ 105.08‘ %‘ 143.18‘ %‘ 12.76‘ %
COLUMBUS SIDEWALKS Stillwater 534,664.61 32,199.85 68,245.06
7916041000 None 508,830.35 m
NELSON-RODNEY (U6449) |406 657-0229 | | S P-78, S-306 N
Lat/Long 453812 / 1091508 Beg/End Term 1.3 / 47.0 Beg/End Sta /
Contract No [12A16 Contractor Nm ‘RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 25 Wrk Day‘ Award Dt 11/09/2016 Award Amt 794,635.42
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 25 Sub Work Cmplt N/A Cont Total 794,635.42
Time Used m % Time Chrg 0 Final Accpt N/A
NH 53-1(36)3 ‘ OVERLAYS 1,081,611.08 794,635.41 79,463.54 ‘ .oo‘ %‘ .05‘ %‘ .oo‘%
AIRPORT RD - ZIMMERMAN TRAIL 'Yellowstone .00 .00 43.30
8987036000 None 794,635.41 M
NELSON-RODNEY (U6449) |406 657-0229 N N-53 N
Lat/Long 454814 / 1083343 Beg/End Term 32 / 61 Beg/End Sta 96+10.00 / 360+75.00
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Project Mgr | Johnson, Shane | Wrk Phn | 657-0241 | Cell Phn | 670-7889 |Email |  shajohnson@mt.gov | Crew | 5181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (13215 Contractor Nm |NELCON, INC. ‘ Cont Time 180 Wrk Day Award Dt 05/12/2015 Award Amt 12,493,869.00
CO Days 21 Work Beg [07/10/2015 CO Amt 332,666.76
Adj Time 201 Sub Work Cmplt N/A Cont Total 12,826,535.76
Time Used ’W‘ % Time Chrg 198 Final Accpt N/A
IM 90-7(110)369 ‘TIED OVERLAYS 11,514,296.30) 9,759,503.04 780,760.24 ‘ 101.08‘ %‘ 58.51‘ %‘ 4.55‘%
BIG TIMBER - EAST Stillwater 10,046,285.95 179,034.83 456,784.32
7591110000 None 9,938,537.87 M
NELSON-RODNEY (U6449) |406 657-0229 | | | [-90 N
Lat/Long 454358 |/ 1094212 Beg/End Term 368.8 / 398.5 Beg/End Sta 30+00.00 / 1587+22.00
NHPB 90-7(107)357 ‘TIED BRIDGE CONSTRUCTION, REHAB AND 3,392,594.25 2,734,365.96 218,749.28 ‘ 104.82‘ %‘ 110.49‘ %‘ 7.98‘%
I-90 BRIDGE DECKS MP 357-391 D5 Sweet Grass 3,027,208.31 153,631.94 241,689.18
8091107000 None 2,887,997.90 m
OLSEN-JEFF (U6628) |406 444-7610 | | | ]-90 N
Lat/Long 454752 | 1095346 Beg/End Term 357.2 | 388.7 Beg/End Sta 1175+94.5 / 1076+84.3
Contract Totals for ‘13215 ‘ 14,906,890.55 12,493,869.00 999,509.52 ‘ 101.93‘ %‘ 69.88‘ %‘ 5.34‘%
Project Count 13,073,494.26 332,666.77 698,473.50
12,826,535.77
Contract No (15916 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 90 Wrk Day Award Dt |09/20/2016 Award Amt 5,826,335.44
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 90 Sub Work Cmplt N/A Cont Total 5,826,335.44
Time Used m % Time Chrg 0 Final Accpt N/A
IM 94-1(83)0 OVERLAYS 6,804,649.80 5,826,335.44 582,633.54 ‘ .oo‘ %‘ .85‘ %‘ .oo‘%
PINEHILLS INTCH-PRYOR CR INTCH Yellowstone .00 .00 4,974.51
8986083000 None 5,826,335.44 M
NELSON-RODNEY (U6449) |406 657-0229 | | | [-94 N
Lat/Long 455139 / 1082125 Beg/End Term 00 / 70 Beg/End Sta 30+00 / 394+19.00
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Project Mgr | Johnson, Shane | Wrk Phn | 657-0241 | Cell Phn | 670-7889 |Email |  shajohnson@mt.gov | Crew | 5181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |DBC15 Contractor Nm [CDM CONSTRUCTORS, INC. Cont Time [12/01/2016  [Cmplt Dt‘ Award Dt (12/22/2015 Award Amt 6,540,000.00
CO Days 0 Work Beg |01/05/2016 CO Amt 541,680.94
Adj Time [12/01/2016 Sub Work Cmplt N/A Cont Total 7,081,680.94
Time Used ’W‘ % Final Accpt N/A
IM 90-8(175)419 ‘ BUILDINGS (SCALES, REST AREAS) 6,540,000.00 6,540,000.00 .00 ‘ 98.52‘ %‘ .oo‘ %‘ 5.16‘%
COLUMBUS REST AREA Stillwater 6,976,631.30 541,680.94 360,212.01
8199175000 None 7,081,680.94 M
MALONE-KEVIN (U0723) |406 444-9369 || 1 ]-90 N
Lat/Long 453553 / 1090355 Beg/End Term 419.0 / 419.0 Beg/End Sta /
Project Mgr Totals for Pohnson, Shane 36,994,892.94 31,516,993.39 2,140,111.49 ‘ 79.71‘ %‘ 62.10‘ %‘ 5.09‘%
Cont Count 26,097,105.61 1,221,968.03 1,329,001.06
Project Count 32,738,961.42
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Project Mgr | Ramaeker, Timothy | Wrk Phn | 657-0271 | Cell Phn | 672-9940 | Email | tramaeker@mt.gov | Crew | 5188
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |01A14 Contractor Nm |KNIFE RIVER CORPORATION - BLGS ‘ Cont Time |07/31/2015  (Cmplt Dt Award Dt 12/23/2014 Award Amt 1,927,111.65
CO Days 0 Work Beg |02/20/2015 CO Amt .00
Adj Time |07/31/2015 Sub Work Cmplt 02/12/2016 Cont Total 1,927,111.65
Time Used W % Final Accpt [09/22/2016
MT-STPU-CMBL 1036(3) RECONSTRUCTION, GRADING 1,783,259.21 1,927,111.65 231,253.40 ‘ 97.62‘ %‘ 116.28‘ %‘ 14.29‘ %
BENCH BLVD - US 87 INTERSECTION 'Yellowstone 1,881,241.66 .00 268,891.06|
6041003000 None 1,927,111.65 M
LLOYD-MIKI (U0413) |406 444-9200 | | U [U-1036 N
Lat/Long 455032 / 1082758 Beg/End Term 01 / 0.0 Beg/End Sta 155+86.00 / 161+67.75
Contract No |01B13 Contractor Nm ‘GORAN, LLC ‘ Cont Time 140 Wrk Day‘ Award Dt |11/26/2013 Award Amt 5,458,715.58
CO Days 18 Work Beg [02/14/2014 CO Amt 547,298.44
Adj Time 158 Sub Work Cmplt 10/27/2016 Cont Total 6,006,014.02
Time Used ’m‘ % Time Chrg 225 Final Accpt N/A
STPP-MT-HSIP 78-2(28)27 ‘ RECONSTRUCTION, GRADING 5,764,166.75 5,458,715.59 545,871.56 ‘ 87.18‘ %‘ 166.37‘ %‘ 17.34‘ oA
JCT 419 - SOUTH Stillwater 5,235,931.43 547,298.44 908,167.98
4071028000 None 6,006,014.03 m
NEVILLE-GARY (U6481) |406 657-0232 P |P-78 N
Lat/Long 452727 | 1092656 Beg/End Term 26.8 / 29.8 Beg/End Sta 360+00.00 / 514+46.72
Contract No (04814 Contractor Nm ‘NELCON, INC. ‘ Cont Time 110 Wrk Day‘ Award Dt (09/02/2014 Award Amt 6,847,801.00
CO Days 13 Work Beg |03/02/2015 CO Amt 47,922.74
Adj Time 123 Sub Work Cmplt 08/16/2016 Cont Total 6,895,723.74
Time Used ’W‘ % Time Chrg 108 Final Accpt N/A
NH-HSIP-CM 4-1(22)43 ‘ RECONSTRUCTION, GRADING 7,135,276.58 6,847,800.99 479,346.07 ‘ 96.89‘ %‘ 121.20‘ %‘ 8.70‘ %
ROCKVALE - NORTH (US-212/310) Carbon 6,681,092.93 47,922.74 580,978.73
4070022000 None 6,895,723.73 M
MALONE-KEVIN (U0723) |406 444-9369 N N-4, P-28 N
Lat/Long 453138 / 1015108 Beg/End Term 424 | 43.6 Beg/End Sta 25+00.00 / 71+00.00
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Project Mgr | Ramaeker, Timothy | Wrk Phn | 657-0271 | Cell Phn | 672-9940 | Email | tramaeker@mt.gov | Crew | 5188
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 05616 Contractor Nm |NELCON, INC. ‘ Cont Time 240 Wrk Day Award Dt (10/04/2016 Award Amt 23,244,192.00
CO Days 0 Work Beg [11/23/2016 CO Amt .00
Adj Time 240 Sub Work Cmplt N/A Cont Total 23,244,192.00
Time Used W % Time Chrg 0 Final Accpt N/A
NHIP-HSIP 4-1(61)44 RECONSTRUCTION, GRADING 27,436,892.00 23,244,192.00 1,394,651.52 1.17‘ %‘ 12.79‘ %‘ 65.36‘%
ROCKVALE - LAUREL (2 LANES) Carbon 272,850.26| .00 178,323.01
4070061000 None 23,244,192.00 M
MALONE-KEVIN (U0723) |406 444-9369 N N-4 N
Lat/Long 453607 / 1085007 Beg/End Term 425 | 525 Beg/End Sta 70+32.50 / 595+00.00
Contract No (09615 Contractor Nm ‘KNIFE RIVER CORPORATION - BLGS ‘ Cont Time 140 Wrk Day‘ Award Dt 06/23/2015 Award Amt 8,525,565.13
CO Days 5 Work Beg (02/22/2016 CO Amt 270,971.75
Adj Time 145 Sub Work Cmplt N/A Cont Total 8,796,536.88
Time Used ’m‘ % Time Chrg 153 Final Accpt N/A
CMBL-STPU 1036(4) RECONSTRUCTION, GRADING 8,473,148.58 8,525,565.13 1,023,067.82 98.51‘ %‘ 63.92‘ %‘ 7.55‘%
BENCH BLVD - HILLTOP/PEMBERTON 'Yellowstone 8,665,621.47 270,971.75 653,934.16
6041004000 None 8,796,536.88 M
LLOYD-MIKI (U0413) |406 444-9200 | [ U |U-1036 N
Lat/Long 454938 / 1082757 Beg/End Term 01 / 20 Beg/End Sta 57+33.18 / 155+87.20
Contract No [11A16 Contractor Nm ‘PRINCE, INC. ‘ Cont Time 40 Wrk Day‘ Award Dt [11/09/2016 | Award Amt 1,896,617.00
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 40 Sub Work Cmplt N/A Cont Total 1,896,617.00
Time Used m % Time Chrg 0 Final Accpt N/A
STPS 297-1(10)20 REHAB (MINOR GRADE & OVERLAY) 2,378,361.38 1,896,617.00 227,594.04 .OO‘ %‘ .28‘ %‘ .OO‘ %
CARELESS CREEK-NORTH heatland .00 .00 639.40
8076010000 None 1,896,617.00 M
NELSON-RODNEY (U6449) |406 657-0229 S |C000297 N
Lat/Long 463111 / 1093139 Beg/End Term 203 / 257 Beg/End Sta 352+00.00 / 336+17.00
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Project Mgr | Ramaeker, Timothy | Wrk Phn | 657-0271 | Cell Phn | 672-9940 | Email | tramaeker@mt.gov | Crew | 5188
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (14713 Contractor Nm [FOUR BEERS INC DBA STILLWATER EXCAVﬂ Cont Time 70 Wrk Day‘ Award Dt [08/06/2013 Award Amt 1,284,718.00
CO Days 4 Work Beg [10/01/2013 CO Amt 193,690.00
Adj Time 74 Sub Work Cmplt 06/23/2014 Cont Total 1,478,408.00
Time Used ’W‘ % Time Chrg 49 Final Accpt N/A
ER STWD(158) ‘ MISCELLANEOUS 837,191.25 1,284,718.00 128,471.80 ‘ 100.75‘ %‘ 131.21‘ %‘ 11.32‘%
D5 FLOOD RESTORATION/MT11-1 VARIOUS 1,489,486.23 193,690.00 168,567.02
7961158000 None 1,478,408.00 M
NEVILLE-GARY (U6481) P IN-53, P-81, N-14 N

|406 657-0232

Project Count

Lat/Long 454543 |/ 1083215 Beg/End Term / Beg/End Sta /
Project Mgr Totals for ‘Ramaeker,Timothy 53,808,295.75 49,184,720.36 4,030,256.21 48.22‘ %‘ 68.47‘ %‘ 11.39‘%
Cont Count 24,226,223.98 1,059,882.93 2,759,501.36

50,244,603.29
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Project Mgr |[Stevenson, James | Wrk Phn | 657-0260 | Cell Phn | 672-9945 |Email |  jistevenson@mt.gov | Crew | 5187
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 01316 Contractor Nm HL CONSTRUCTION, INC. ‘ Cont Time 30 Wrk Day Award Dt 03/22/2016 Award Amt 178,080.80
CO Days 15 Work Beg [05/13/2016 CO Amt 94,329.50
Adj Time 45 Sub Work Cmplt N/A Cont Total 272,410.30
Time Used ’ﬁ‘ % Time Chrg 43 Final Accpt N/A
HSIP-G 57-3(57)120 ‘TIED SAFETY 24,929.80 11,747.40 1,174.74 ‘ 89.64‘ %‘ 214.96‘ %‘ 23.98‘%
SF 129 - SAFETY IMPRV GRASS RANGE Fergus 10,530.00 .00 2,525.19
8050057000 None 11,747.40 M
GROVER-MICHAEL (U1380) |406 444-4188 | | N |N-57 N
Lat/Long 470315 / 1084016 Beg/End Term 119.9 / 1204 Beg/End Sta /
HSIP-G 81016(3) ‘TIED SAFETY 261,811.80 166,333.40) 16,633.34 ‘ 96.09‘ %‘ 285.57‘ %‘ 18.96‘%
SF 099 E OF BILLINGS Yellowstone 250,464.13 94,329.50 47,499.90
7185003000 None 260,662.90 m
OSOBA-LEROY (U0342) |406 444-1280 || U [X-81016 N
Lat/Long 454601 / 1082331 Beg/End Term 30 / 42 Beg/End Sta 280+90.00 / 369+31.00
Contract Totals for ‘01316 ‘ 286,741.60 178,080.80) 17,808.08 ‘ 95.81‘ %‘ 280.91‘ %‘ 19.17‘%
Project Count 260,994.13 94,329.50 50,025.09
272,410.30
Contract No |01B14 Contractor Nm MJ HUGHES CONSTRUCTION, INC. ‘ Cont Time 140 Wrk Day Award Dt [11/25/2014 Award Amt 2,942,565.74
CO Days 40 Work Beg |04/20/2015 CO Amt 443,011.35
Adj Time 180 Sub Work Cmplt 12/21/2016 Cont Total 3,385,577.09
Time Used ’W‘ % Time Chrg 168 Final Accpt N/A
NHPB 90-8(172)457 ‘ BRIDGE CONSTRUCTION, REHAB AND 3,129,783.85 2,942,565.74 294,256.57 ‘ 99.71‘ %‘ 85.26‘ %‘ 7.43‘%
I-90 BR DECKS MP 455-496 D5 Big Horn 3,375,605.86 443,011.35 250,889.86
8092172000 None 3,385,577.09 M
OLSEN-JEFF (U6628) |406 444-7610 || | ]-90 N
Lat/Long 454650 |/ 1080717 Beg/End Term 455.6 | 484.5 Beg/End Sta 1164+00.4 / 1479+27.3
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Project Mgr |[Stevenson, James | Wrk Phn | 657-0260 | Cell Phn | 672-9945 |Email |  jistevenson@mt.gov | Crew | 5187
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 03813 Contractor Nm [SCARSELLA BROTHERS, INC. ‘ Cont Time 200 Wrk Day Award Dt 08/27/2013 Award Amt 9,876,543.21
CO Days 0 Work Beg [11/15/2013 CO Amt 500.00
Adj Time 200 Sub Work Cmplt 03/01/2016 Cont Total 9,877,043.21
Time Used ’m‘ % Time Chrg 217 Final Accpt [10/26/2016
NH-HSIP 4-2(35)52 ‘ BRIDGE CONSTRUCTION, REHAB AND | 11,991,134.80) 9,876,543.20 790,123.46 ‘ 98.05‘ %‘ 88.50‘ %‘ 7.22‘%
SOUTH OF LAUREL - RR OVERPASS 'Yellowstone 9,684,155.01 500.00 699,249.95
4070035000 None 9,877,043.20 M
MALONE-KEVIN (U0723) |406 444-9369 N N-4 N
Lat/Long 453835 / 1084536 Beg/End Term 52.0 / 531 Beg/End Sta 567+91.11 / 626+00.00
Contract No (06416 Contractor Nm ‘TAMIETTI CONSTRUCTION CO. ‘ Cont Time 120 Wrk Day‘ Award Dt (05/03/2016 Award Amt 1,478,613.45
CO Days 0 Work Beg |06/24/2016 CO Amt .00
Adj Time 120 Sub Work Cmplt N/A Cont Total 1,478,613.45
Time Used ’W‘ % Time Chrg 93 Final Accpt N/A
STPB 9033(25) BRIDGE CONSTRUCTION, REHAB AND ¥ 1,674,013.01 1,478,613.45 177,433.61 ‘ 69.56‘ %‘ 100.13‘ %‘ 17.27‘%
MUSSELSHELL RIVER - 7 MILES NE ROUNDU| Musselshell 1,028,522.08 .00 177,660.79
6291025000 None 1,478,613.45 m
OLSEN-JEFF (U6628) |406 444-7610 | | L |-33-104 N
Lat/Long 462816 / 1082333 Beg/End Term 05 / 01 Beg/End Sta 10+25.00 / 26+00.00
Contract No (07814 Contractor Nm ‘SLETTEN CONSTRUCTION COMPANY ‘ Cont Time 185 Wrk Day‘ Award Dt (09/02/2014 Award Amt 6,435,777.80
CO Days 0 Work Beg |04/16/2015 CO Amt 389,949.39
Adj Time 185 Sub Work Cmplt 12/19/2016 Cont Total 6,045,828.41
Time Used ’W‘ % Time Chrg 141 Final Accpt N/A
NHPB 90-8(170)418 ‘ BRIDGE CONSTRUCTION, REHAB AND f 6,714,421.90 6,435,777.80 643,577.78 ‘ 98.16‘ %‘ 49.82‘ %‘ 5.40‘%
1-90 BR DECKS MP 415-431 D-5 VARIOUS 5,934,633.68 - 389,949.39 320,637.69
8090170000 None 6,045,828.41 M
IOLSEN-JEFF (U6628) |406 444-7610 | 1-90 N
Lat/Long 453730 / 1085715 Beg/End Term 4169 /| 4321 Beg/End Sta 452+59.7 | 425+84.3




23 DEC 2016

MONTANA DEPARTMENT OF TRANSPORTATI ON

[Page 132 of 138|

| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 5 [Billings
Project Mgr |[Stevenson, James | Wrk Phn | 657-0260 | Cell Phn | 672-9945 |Email |  jistevenson@mt.gov | Crew | 5187
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No [20815 Contractor Nm |GEOSTABILIZATION INTERNATIONAL, LLC ‘ Cont Time |07/15/2016  (Cmplt Dt Award Dt 08/28/2015 Award Amt 4,719,471.54
CO Days 2 Work Beg [10/14/2015 CO Amt 731,122.23
Adj Time |07/17/2016 Sub Work Cmplt 11/22/2016 Cont Total 5,450,593.77
Time Used W % Final Accpt N/A
STPP 28-2(52)49 SLIDE OR SLOPE STABALIZATION 5,556,301.60 4,719,471.54 471,947.15 98.73‘ %‘ 36.94‘ %‘ 3.24‘%
BEARTOOTH PASS - SLOPE REPAIRS Carbon 5,381,286.22 731,122.23 174,350.60
8188052000 None 5,450,593.77 M
NELSON-RODNEY (U6449) |406 657-0229 | | P [P-28 N
Lat/Long 45235 / 1092456 Beg/End Term 51.0 / 55.0 Beg/End Sta /
Contract No [E1516 Contractor Nm ‘KNIFE RIVER CORPORATION - YELLOWSTO‘ Cont Time 20 Wrk Day‘ Award Dt 08/23/2016 Award Amt 250,659.00
CO Days 0 Work Beg [10/04/2016 CO Amt .00
Adj Time 20 Sub Work Cmplt N/A Cont Total 250,659.00
Time Used ’m‘ % Time Chrg 21 Final Accpt N/A
STPX 02047(2) BRIDGE CONSTRUCTION, REHAB AND ¥ 192,867.50 250,659.00 50,131.80 96.10‘ %‘ 93.42‘ %‘ 19.44‘ %
IAGENCY CANAL-SOUTH OF HARDIN Big Horn 240,874.27 .00 46,832.68
8666002000 None 250,659.00 M
NELSON-RODNEY (U6449) |406 657-0229 X [X-02047 N
Lat/Long 473720 / 1072755 Beg/End Term 8.97 / 9.03 Beg/End Sta 30+25.26 / 34+02.51

Project Mgr Totals for ‘Stevenson, James

29,545,264.26

25,881,711.53

2,445,278.45

96.81‘ %‘

70.33‘ %‘

6.64‘%

Cont Count

Project Count

25,906,071.25

879,013.69

1,719,646.66

26,760,725.22
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District 5 [Billings
Project Mgr |[Thronson, Ted | Wrk Phn | 657-0210 | Cell Phn N/A | Email | tthronson@mt.gov | Crew | 5179
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No DB713 Contractor Nm [COP CONSTRUCTION, LLC ‘ Cont Time |07/07/2014  (Cmplt Dt‘ Award Dt [09/19/2013 Award Amt 3,920,245.00
CO Days 20 Work Beg [12/10/2013 CO Amt .00
Adj Time 07/27/2014 Sub Work Cmplt 08/31/2015 Cont Total 3,920,245.00
Time Used ’W‘ % Final Accpt [05/26/2016
SF 14(39) BRIDGE CONSTRUCTION, REHAB AND | 3,920,245.00 3,920,245.00 .00 ‘ 96.93‘ %‘ .oo‘ %‘ 4.00‘%
JUDITH RIVER TRESTLE Fergus 3,799,918.00 .00 152,024.40
8133039000 None 3,920,245.00 M
N
Lat/Long 471014 / 1093858 Beg/End Term / Beg/End Sta /
Project Mgr Totals for Fhronson, Ted 3,920,245.00 3,920,245.00 .00 ‘ 96.93‘ %‘ .oo‘ %‘ 4.00‘%
Cont Count 1 3,799,918.00 .00 152,024.40
Project Count 3,920,245.00
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District 5 [Billings
Project Mgr |[Trautmann, Chris | Wrk Phn | 657-0277 | Cell Phn | 670-3738 | Email | ctrautmann@mt.gov | Crew | 5184
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 02316 Contractor Nm |PRINCE, INC. ‘ Cont Time 75 Wrk Day Award Dt 03/22/2016 Award Amt 1,998,970.50
CO Days 0 Work Beg |05/02/2016 CO Amt .00
Adj Time 75 Sub Work Cmplt 12/09/2016 Cont Total 1,998,970.50
Time Used ’W‘ % Time Chrg 36 Final Accpt N/A
STPS 314-1(25)18 ‘ OVERLAYS 2,495,406.88 1,998,970.50 159,917.64 ‘ 102.03‘ %‘ 67.12‘ %‘ 5.26‘ %
JCT 566 - NORTH Big Horn 2,039,466.45 .00 107,339.96
8726025000 None 1,998,970.50 M
NELSON-RODNEY (U6449) |406 657-0229 | | S [5-314 N
Lat/Long 451314 / 1065655 Beg/End Term 175 | 254 Beg/End Sta 0+00.00 / 420+00.00
Contract No (02416 Contractor Nm ‘KNIFE RIVER CORPORATION - YELLOWSTO‘ Cont Time 45 Wrk Day‘ Award Dt (05/03/2016 Award Amt 496,105.33
CO Days 0 Work Beg |07/05/2016 CO Amt .00
Adj Time 45 Sub Work Cmplt 12/15/2016 Cont Total 496,105.33
Time Used ’W‘ % Time Chrg 45 Final Accpt N/A
IM 90-9(126)510 ‘ MISCELLANEOUS 618,587.10 496,105.33 49,610.53 ‘ 101.38‘ %‘ 92.46‘ %‘ 9.12‘ oA
1-90 SCALE SITE REMOVAL Big Horn 502,939.10 .00 45,871.44
8537126000 None 496,105.33 m
NELSON-RODNEY (U6449) |406 657-0229 || | [-90 N
Lat/Long 453519 / 1072731 Beg/End Term 509.6 / 510.4 Beg/End Sta 18+00.00 / 61+00.00
Contract No (02715 Contractor Nm ‘OFTEDAL CONSTRUCTION, INC. ‘ Cont Time 06/01/2016 Cmplt Dt‘ Award Dt |07/21/2015 Award Amt 896,286.08
CO Days 0 Work Beg |08/21/2015 CO Amt .00
Adj Time |06/01/2016 Sub Work Cmplt (09/08/2016 Cont Total 896,286.08
Time Used m % Final Accpt N/A
STPX STWD(56) ‘ ENVIRONMENTAL AND WETLAND 974,304.96 896,286.09 89,628.61 ‘ 99.51‘ %‘ 70.70‘ %‘ 7.10‘%
S #14 - AQUATIC MITIGATION Big Horn 891,904.32 .00 63,368.36|
7286056000 None 896,286.09 M
SALYARDS-WADE (U7713) |406 444-0451 X N
Lat/Long 485151 / 1073636 Beg/End Term / Beg/End Sta /
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 5 [Billings
Project Mgr |[Trautmann, Chris | Wrk Phn | 657-0277 | Cell Phn | 670-3738 | Email | ctrautmann@mt.gov | Crew | 5184
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 03715 Contractor Nm |KNIFE RIVER CORPORATION - YELLOWSTO‘ Cont Time 80 Wrk Day Award Dt 07/21/2015 Award Amt 2,915,900.52
CO Days 2 Work Beg |08/13/2015 CO Amt 157,939.55
Adj Time 82 Sub Work Cmplt N/A Cont Total 3,073,840.07
Time Used ’W‘ % Time Chrg 76 Final Accpt N/A
STPP 48-1(32)1 RECONSTRUCTION, GRADING 3,278,760.62 2,915,900.52 349,908.06 ‘ 99.91‘ %‘ 65.30‘ %‘ 7.44‘ %
HARDIN NORTH- WHITMAN COULEE Big Horn 3,071,062.43 157,939.55 228,504.63
4064032000 None 3,073,840.07 M
MALONE-KEVIN (U0723) |406 444-9369 P |P-48 N
Lat/Long 454525 | 1073643 Beg/End Term 115 / 2.37 Beg/End Sta 61+94.76 | 126+26.54
Contract No (03716 Contractor Nm ‘MONTANA LINES, INC. - GFLS ‘ Cont Time 90 Wrk Day‘ Award Dt [10/26/2016 Award Amt 1,992,945.73
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 90 Sub Work Cmplt N/A Cont Total 1,992,945.73
Time Used W % Time Chrg 0 Final Accpt N/A
HSIP 37-1(42)22 SAFETY 1,789,774.10 1,992,945.73 179,365.12 ‘ .oo‘ %‘ 6.20‘ %‘ .00‘%
SF 139 - US 212 SAFETY IMPRV Big Horn .00 .00 11,125.66|
8579042000 None 1,992,945.73 m
OSOBA-LEROY (U0342) |406 444-1280 || P |C000037 N
Lat/Long 453747 |/ 1063833 Beg/End Term 222 | 628 Beg/End Sta /
Contract No (04715 Contractor Nm ‘SLETTEN CONSTRUCTION COMPANY ‘ Cont Time 120 Wrk Day‘ Award Dt (08/04/2015 Award Amt 1,366,304.78
CO Days 0 Work Beg |09/02/2015 CO Amt - 2,410.31
Adj Time 120 Sub Work Cmplt N/A Cont Total 1,363,894.47
Time Used ’W‘ % Time Chrg 99 Final Accpt N/A
STPB 9056(86) BRIDGE CONSTRUCTION, REHAB AND f 1,180,305.30 1,366,304.78 136,630.48 ‘ 96.95‘ %‘ 113.54‘ %‘ 11.73‘%
FLY CREEK - POMPEYS PILLAR 'Yellowstone 1,322,229.50 - 2,410.31 155,135.92
8795086000 None 1,363,894.47 M
IOLSEN-JEFF (U6628) |406 444-7610 X X-56788 N
Lat/Long 455959 / 1075656 Beg/End Term 279 [ 281 Beg/End Sta 12+75.00 / 25+33.43
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 5 [Billings
Project Mgr |[Trautmann, Chris | Wrk Phn | 657-0277 | Cell Phn | 670-3738 | Email | ctrautmann@mt.gov | Crew | 5184
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 07915 Contractor Nm |KNIFE RIVER CORPORATION - BLGS ‘ Cont Time 60 Wrk Day Award Dt 09/22/2015 Award Amt 1,744,385.80
CO Days 3 Work Beg [04/22/2006 CO Amt 57,490.42
Adj Time 63 Sub Work Cmplt [10/07/2016 Cont Total 1,801,876.22
Time Used ’W‘ % Time Chrg 61 Final Accpt N/A
UPP 1022(9) ‘TIED OVERLAYS 1,097,813.90 1,255,352.20 125,535.22 ‘ 98.09‘ %‘ 114.13‘ %‘ 11.23‘%
1ST AVE S - MINN AVE - 13 ST - BLGS Yellowstone 1,276,321.82 45,859.59 143,274.92
8592009000 None 1,301,211.79 M
NELSON-RODNEY (U6449) |406 657-0229 | | U [U-1022 N
Lat/Long 454707 |/ 1082937 Beg/End Term 20 / 34 Beg/End Sta 46+13.00 / 117+65.76
UPP 1018(10) ‘TIED OVERLAYS 439,034.40 489,033.60) 48,903.36 ‘ 94.86‘ %‘ 32.38‘ %‘ 3.33‘%
ATH AVE N - 13TH ST TO MAIN - BLG Yellowstone 474,924.99 11,630.84) 15,837.03
8593010000 None 500,664.44) m
NELSON-RODNEY (U6449) |406 657-0229 | | U |U-1018 N
Lat/Long 454744 | 1082907 Beg/End Term 15 / 20 Beg/End Sta 30+68.80 / 56+93.24
Contract Totals for ‘07915 ‘ 1,536,848.30 1,744,385.80 174,438.58 ‘ 97.19‘ %‘ 91.21‘ %‘ 9.09‘%
Project Count 1,751,246.81 57,490.43 159,111.95
1,801,876.23
Contract No 15515 Contractor Nm |CMG CONSTRUCTION INC ‘ Cont Time 15 Wrk Day Award Dt |05/26/2015 Award Amt 718,787.00
CO Days 20 Work Beg |07/14/2015 CO Amt 83,801.00
Adj Time 35 Sub Work Cmplt 02/22/2016 Cont Total 802,588.00
Time Used ’W‘ % Time Chrg 34 Final Accpt [07/28/2016
NH 4-2(42)55 ‘ PORTLAND CEMENT CONCRETE PAVE 1,261,633.00 718,787.00 143,757.40 ‘ 114.06‘ %‘ 46.96‘ %‘ 7.37‘%
RAILROAD UNDERPASS - LAUREL Yellowstone 915,456.40 83,801.00 67,502.76
8187042000 None 802,588.00 M
NELSON-RODNEY (U6449) |406 657-0229 | | N N-4 N
Lat/Long 454006 / 1084617 Beg/End Term 547 | 54.8 Beg/End Sta 29+77.76 | 33+95.51
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| Si t eManager Active Contracts Construction Report | | STMR0075 |
District 5 [Billings
Project Mgr |[Trautmann, Chris | Wrk Phn | 657-0277 | Cell Phn | 670-3738 | Email | ctrautmann@mt.gov | Crew | 5184
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (17916 Contractor Nm |PRINCE, INC. ‘ Cont Time 50 Wrk Day Award Dt (10/04/2016 Award Amt 2,131,131.25
CO Days 0 Work Beg IN/A CO Amt .00
Adj Time 50 Sub Work Cmplt N/A Cont Total 2,131,131.25
Time Used W % Time Chrg 0 Final Accpt N/A
STPIP 314-1(27)25 OVERLAYS 2,310,980.02 2,131,131.25 170,490.50 .oo‘ %‘ 4.22‘ %‘ .oo‘%
RESERVATION LINE - SOUTH Big Horn .00 .00 7,197.45
8993027000 None 2,131,131.25 M
NELSON-RODNEY (U6449) |406 657-0229 | | S [5-314 N
Lat/Long 451810 / 1065855 Beg/End Term 254 | 3138 Beg/End Sta 420+00.00 / 758+75.00
Contract No 22216 Contractor Nm ’V\IUTKE LLC DBA MILD FENCE DBA GREAT F‘ Cont Time 130 Wrk Day‘ Award Dt 03/01/2016 Award Amt 2,159,156.66
CO Days 0 Work Beg |04/18/2016 CO Amt 13,375.00
Adj Time 130 Sub Work Cmplt N/A Cont Total 2,172,531.66
Time Used ’W‘ % Time Chrg 129 Final Accpt N/A
IM 90-9(129)462 FENCING 2,225,080.80 2,159,156.66 151,140.97 93.23‘ %‘ 88.07‘ %‘ 6.57‘%
1-90 FARM FENCE - RP 480-517 Big Horn 2,025,447.36 13,375.00 133,103.52
8131129000 None 2,172,531.66 m
NELSON-RODNEY (U6449) |406 657-0229 || | [-90 N
Lat/Long 454259 | 1073221 Beg/End Term 462.3 | 5175 Beg/End Sta /
Project Mgr Totals for [Trautmann, Chris 17,671,681.08 16,419,973.66 1,604,887.89 74.83‘ %‘ 60.96‘ %‘ 7.81‘%
Cont Count 10 12,519,752.37 310,195.67| 978,261.65
Project Count 11 16,730,169.33
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Engineer Est Award Amt Est C.E. PERCENTAGES
Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Used Used Cost
Total Amt

District 1 - Missoula 181,932,868.46 163,200,282.17 13,042,491.76 ‘ 79.21‘ % ‘124.25‘ % ‘ 11.78‘%
Cont Count 60 137,556,544.00 10,469,482.39 16,205,648.02

Project Count 79 173,669,764.56

District 2 - Butte 192,248,987.55 179,982,037.83 17,297,233.50 ‘ 83.42‘ % ‘ 91.85‘ % ‘ 10.11‘ %
Cont Count 65 157,182,103.83 8,437,890.88 15,886,792.75

Project Count 79 188,419,928.71

District 3 - Great Falls 207,786,724.07 184,389,846.49 16,029,563.58 ‘ 72.84‘ % ‘ 86.90‘ % ‘ 10.07‘%
Cont Count 61 138,321,119.09 5,505,871.04 13,930,272.32

Project Count 71 189,895,717.53

District 4 - Glendive | 165,605,623.21 147,977,743.97 13,208,538.47 ‘ 70.82‘ % ‘ 82.40‘ % ‘ 10.23‘ %
Cont Count 39 106,431,195.96 2,314,208.90 10,883,768.51

Project Count 40 150,291,952.87

District 5 - Billings | 213,794,194.64 198,484,827.86 16,567,418.47 ‘ 79.23‘ % ‘ 76.32‘ % ‘ 7.72‘%
Cont Count 49 163,779,410.53 8,239,749.14 12,644,659.96

Project Count 58 206,724,577.00

Statewide Totals 968,732,126.85 874,034,738.32 76,145,245.78 ‘ 78.17‘ % ‘ 91.55‘ % ‘ 9.81‘ %
Cont Count 274 710,572,121.97 34,967,202.35 69,709,649.78

Project Count 327 909,001,940.67|




