
Orange Street Interchange Project Schedule 

 

• October 17th through October 23rd - Eastbound 
off-ramp paving, weather permitting.  

• October 17th through October 23rd - I-90 Concrete 
Barrier Rail Installation. 

• October 17th through October 23rd - Trail Head 
parking lot paving and sidewalk installation, 
weather permitting. 

• October 17th through October 23rd - Topsoil 
Placement at Trail Head Parking Lot, weather 
permitting. 

• October 24th through November 11th - I-90 
Underpass work. 

• November 3rd through November 11th - Off-street 
site work and clean up 

• November 11th - Winter shut down 
* Schedule subject to change due to weather conditions or other factors. 

       

 



 

 
 


