
Proposed Specification Revisions 
June/July 2016 

 
The CAS Bureau is proposing revisions to 7 Standard Specifications. These proposed revisions will be out 
for comment during the months of June/July 2016. 
 

1. 101/108 Contract Time   Moved most info to 108, calendar day 
2. 108.03.2 Schedules   minor changes and clarifications 
3. 603.04.3 Granular Bedding  Allow ¾ inch gradation 
4. 608.02 DWDs    Delete ductile iron castings 
5. 618.03.5 Traffic Control   Traffic Control requirements 
6. 707.01.1B Joint Sealant   Low Mod 
7. 713.12 Rolled Erosion Control  Acceptance of Test Methods 

  



101.03 DEFINITIONS 

FIXED COMPLETION DATE 
For Completion Date Contracts, the fixed calendar date that all work on the project is to be 

complete. 

CONTRACT TIME 
The number of Working Days or Calendar Days allotted or the Fixed Completion Date for 

completing the contract, including authorized time extensions. 

HOLIDAYS 

Legal holidays as defined in the State of Montana laws (Section 1-1-216 MCA) 

NO WORK DAYS 

Days that work is prohibited under the contract. 

WINTER PERIOD 

All days from November 16th through April 15th, inclusive. 

WORKING DAY 

Any day that is charged against contract time in a Working Day contract. 
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108.07 CONTRACT TIME AND DETERMINATION OF COMPENSATION AND EXTENSION 
OF CONTRACT TIME FOR EXCUSABLE, NON-COMPENSABLE, AND COMPENSABLE 
DELAYS 

The contract provisions state the contract completion date or the allowable number of 
Calendar or Working Days allotted for completion of the contract work. 

Suspension of work is authorized for the Winter Period. Do not resume work during an 
authorized suspension of work without approval from the Project Manager. 

Do not work on Sundays and Holidays without written approval from the Engineer. 
Travelway maintenance in accordance with Subsection 104.05.2, stormwater BMP 
maintenance, and providing protection for the public are exempt work items and may be 
performed on No-Work Days without assessment of contract time. 

108.07.1 Completion Date Contracts 
Begin work on the effective date stated in the Notice to Proceed. Complete all work by the 

completion date specified in the contract. 
The completion date will be extended for the following: 
A. Extensions of contract time added in accordance with Subsection 108.07.5; or 
B. Suspensions of work authorized after the contract is awarded; or 
C. Delays in the award of the contract. 
The new completion date is determined by adding the Calendar Days granted under 

Subsection 108.07.5; the number of Calendar Days during authorized suspensions; or the 
number of Calendar Days the Award was delayed past the posted award date to the specified 
completion date, with equitable time adjustment for No-Work Days. 

The actual completion date is the date the Project Manager approves the Contractor’s 
Certificate of Work Complete form in accordance with Subsection 105.17.2. 

Contract time overruns for assessment of liquidated damages will be computed as the 
number of Calendar Days elapsing between the contract Completion Date and the actual 
completion date. 

108.07.2 Calendar Day Contracts 
Begin work on the effective date stated in the Notice to Proceed. Complete all work within 

the number of Calendar Days specified in the contract. 
Except during authorized suspensions, every day on the calendar is assessed against 

contract time, including No Work Days. 
Contract time assessment will cease when the Project Manager approves the Contractor’s 

Certificate of Work Complete form under Subsection 105.17.2. 
Contract time overruns for assessment of liquidated damages will be computed as the 

number of Calendar Days the contract is not complete beyond the contract time specified. 

108.07.3 Working Day Contracts 
Begin work on the effective date stated in the Notice to Proceed. Complete all work within 

the number of Working Days specified in the contract provisions. 
Meet the requirements in Table 108-3: 
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TABLE 108-3 
HOLIDAY CONTRACT TIME ASSESSMENT 

Holiday: Stop Work by: Return to Work: 
Memorial Day 3:00pm on the Preceding Friday1 Tuesday 
Labor Day 3:00pm on the Preceding Friday1 Tuesday 
When July 4 Occurs On: Stop Work by: Return to Work: 
Monday 3:00pm on the Preceding Friday1 Tuesday 
Tuesday The end of day on the Preceding Friday Wednesday 
Wednesday 3:00pm on the Preceding Tuesday1 Thursday 
Thursday 3:00pm on the Preceding Wednesday1 Monday 
Friday 3:00pm on the Preceding Thursday1 Monday 
Saturday 3:00pm on the Preceding Thursday1 Monday 
Sunday 3:00pm on the Preceding Friday1 Tuesday 

Note 1: If all work operations are stopped before 12:00pm (noon), contract time will not be 
assessed on this day. 

Contract time assessment will cease when the Project Manager approves the Contractor’s 
Certificate of Work Complete form in accordance with Subsection 105.17.2. 

All days except No-Work days are assessed against the contract time, except as follows: 
contract time will not be assessed on Winter Period days that the Contractor does not work or 
when the work has no impact to the traveling public, and on any Saturdays that the Contractor 
does not work. Traffic flowing unimpeded on approved detours is considered to have no impact 
on the traveling public. Contract time will not be assessed for days having inclement weather or 
the aftermath of inclement weather that prevent the Contractor from working at least six hours in 
the day. Inclement weather will not be considered when assessing time if the contractor is not 
actively performing work or is not scheduled to work. 

Chargeable and non-chargeable working days will be determined daily by the Project 
Manager. For any week that the Contractor has chargeable days, the Project Manager will 
furnish a weekly report on the following Monday showing the number of working days: 

A. Charged for the preceding week; 
B. Previously charged; 
C. Specified for contract completion; 
D. Approved time extensions; and 
E. Remaining to complete the contract. 
Submit a written protest to the Project Manager within the timeframe shown on the weekly 

report for any alleged discrepancies in the time assessed. Failure to file a protest is conclusive 
evidence that the time assessed is accepted as correct. 
Contract time overruns for assessment of liquidated damages will be computed as the number 
of working days assessed beyond the contract time specified. 
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603.04.3 Granular Bedding, Bedding, and Foundation Material 
Bedding material is measured by the cubic yard (m3) in place for pipes greater than 48-inch 

(1.2 m) diameter, and for all sizes of storm drain trunklines and laterals. Include the cost of 
bedding material for pipes 48-inch (1.2 m) diameter or less in the cost of the pipe. Foundation 
material is measured by the cubic yard (m3) in place. 
 

. 

701.04.3 Granular Bedding Material 
Furnish granular bedding material in accordance with either of the following: 

1. Table 701-4 No.2; or 
2. ¾-inch material in accordance with Table 701-16, but only that which is 

retained on the No 4 sieve or larger. 
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608.02 MATERIALS 
Use cast iron DWDs having a natural grey finish. Ensure gray iron castings are 

manufactured from iron conforming to ASTM A48 Class 30B, as noted in AASHTO M 306.  
Furnish DWDs listed on the QPL. 
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618.03.5 Traffic Control General Requirements 
Meet all traffic control plan requirements before starting work affecting the roadway. Furnish 

and maintain traffic control devices that meet the “acceptable” category described in Quality 
Guidelines for Temporary Traffic Control Devices and Features published by ATTSA. Repair or 
remove and replace “marginal” devices with 24 hours; and repair or remove and replace 
“unacceptable” devices immediately. Anything in the worse-than-marginal conditions is not 
acceptable. Do not deliver devices in the “unacceptable” category to the jobsite. 

 

618.04 METHOD OF MEASUREMENT 
Signs and devices must meet standards outlined in Subsection 618.03.5 to be measured for 

payment. Failure to adequately maintain and clean traffic control devices in use renders the 
traffic control operation unacceptable. 

The contractor, upon receiving written or verbal notification, will be given 24 hours to make 
the traffic control operation compliant. Traffic Control directly affecting the safety of the public 
must be attended to immediately. The Project Manager may apply deducts as shown below due 
to traffic control operations not meeting the requirements set forth in Section 618: 

• 10% of the daily traffic control units; 
• $500 for lump sum contracts. 

 
  

Deleted: Use devices that are new or like new 
in condition.

Deleted: the current ATSSA Quality Guidelines 
for Temporary Traffic Control Devices

Deleted: 10% of the daily traffic control units 

Formatted: Bulleted + Level: 1 + Aligned at: 
0.5" + Indent at:  0.75"

Deleted: .



707.01.1 Pavement 
B. Joint Sealing Material. Furnish sealing material for all types of pavement joints that is a 

hot-poured thermoplastic rubber or rubber asphalt compound in accordance with ASTM 
D6690 and also having a resilience within the range from 30%-60%, furnished in one 
grade only. Use ready-mixed, cold applied joint fillers for sealing concrete pavement 
joints only with the Project Manager’s prior written approval. 

 
  



713.12 Rolled Erosion Control Products 
TABLE 713-5 

ROLLED EROSION CONTROL 
Notes 

3. Minimum shear stress the rolled erosion control product (un-vegetated) can sustain 
without physical damage or excess erosion (>½-inch soil loss) during a 30-minute flow 
event in accordance with ASTM D6460 or D7207. 

4. Minimum shear stress the TRM (fully vegetated) can sustain without physical damage or 
excess erosion (>½-inch soil loss) during a 30-minute flow event in accordance with 
ASTM D6460 or D7207. 
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